

WITHDRAWAL - Standards Briefing Note

Ref: NR/L3/INI/CP0065		Issue: 1
Title: Investment Projects, Enhancements – Engineering Management Plan		
Publication Date: 04/09/2010		Withdrawal Date: 02/06/2012
Standard Owner: Head of Systems Engineering, Investment Projects		
Non-Compliance rep (NRNC): Senior Engineer Investment Projects Enhancements Engineering		
Further information contact: Sue Perry		Tel: 085 33201
Purpose: This document, an Engineering Management Plan (EMP), defined the engineering management roles and responsibilities within Investment Projects Enhancements (IPE) in accordance with the requirements of Company Standard, Engineering Management for Projects, NR/L2/INI/02009. It provided Designated Project Engineers (DPE), Project Engineers (PE), Project Managers (PM) and others identified within the EMP clear direction regarding the engineering management arrangements and processes for all IPE Projects.	Scope: The processes and arrangements described in the EMP were mandatory for all Projects undertaken within IPE. When other Programmes within Investment Projects (IP) or delivery teams in Asset Management delivered works on behalf of IPE this EMP applied unless otherwise formally agreed by the IPE Senior Programme Engineering Manager (SPEM) prior to the commencement of the work. The EMP applied whether the design for a Project was undertaken by Network Rail staff or by Suppliers contracted to Network Rail. The EMP applied to Projects which also protected Network Rail's asset when a party other than Network Rail carries out work alongside, on, over or under Network Rail property unless otherwise varied by an approved asset protection agreement. The EMP also applied when a third party carried out work on Network Rail's assets. Exceptionally, a Programme Engineering Manager (PEM) could prepare an alternative EMP for a specific Project that is not suited to these arrangements. This must have been approved by the SPEM and authorised by the Senior Programme Manager (SPM) prior to the commencement of the work.	
What's New/ What's Changed and Why: As the April 2012 reorganisation will be geographically structured and aligned to the routes each Director will be responsible for the solution development, design and delivery of their own workbank. Each Director will therefore require their own Engineering Management Plan. As a result the IP(e) Engineering Management Plan (NR/L3/INI/CP0065) will no longer be applicable and will be withdrawn as a company standard.		
Affected documents:		
<i>Reference</i>	<i>Impact</i>	
NR/L3/INI/CP0065	Withdrawn	
Form 0021, NR/L3/INI/CP0065	Withdrawn	
Form 0022, NR/L3/INI/CP0065	Withdrawn	
Form 0023, NR/L3/INI/CP0065	Incorporated into NR/L2/INI/02009 ISSUE 5	
Form 0024, NR/L3/INI/CP0065	Incorporated into NR/L2/INI/02009 ISSUE 5	
Form 0025, NR/L3/INI/CP0065	Incorporated into NR/L2/INI/02009 ISSUE 5	
Form 0026, NR/L3/INI/CP0065	Incorporated into NR/L2/INI/02009 ISSUE 5	
Form 0027, NR/L3/INI/CP0065	Withdrawn	
Form 0028, NR/L3/INI/CP0065	Incorporated into NR/L2/INI/02009 ISSUE 5	
Form 0029, NR/L3/INI/CP0065	Withdrawn	
Briefing requirements: Where Technical briefing (T) is required, the specific Post title is indicated. These posts have specific responsibilities within this standard and receive briefing as part of the Implementation Programme. For Awareness briefing (A) the Post title is not mandatory.		
Please see http://ccms2.hiav.networkrail.co.uk/webtop/drl/objectId/09013b5b804504da for guidance.		

Briefing (A-Awareness/ T-Technical)	Posts	Team	Function
A	All Infrastructure Projects Engineering Posts		Infrastructure Projects
A	All Infrastructure Projects Project Management Posts		Infrastructure Projects
A	Infrastructure Projects Head of Contracts & Procurement		Infrastructure Projects
A	Infrastructure Projects Contractors		Infrastructure Projects
A	Works Delivery Director Infrastructure Maintenance		Network Operations (Maintenance)
A	Route Infrastructure Maintenance Director		Network Operations (Maintenance)
A	Head of Asset Management (Track)		Asset Management
A	Head of Asset Management (S&T)		Asset Management
A	Heads of Asset Management (Support)		Asset Management

**NOTE: Contractors are responsible for arranging and undertaking their own Technical and Awareness Briefings in accordance with their own processes and procedure*