

Timescale Planning

For approval and authorisation of this document, please refer to the IECC Applications Manual Contents, RT/E/S/10040.

This document is the property of Railtrack. It shall not be reproduced in whole or in part without the written permission of the Railtrack Professional Head of Signalling Asset Management.

**Published and issued by
Director, Asset Management
Railtrack plc
Railtrack House
Euston Square
LONDON
NW1 2EE**

© 1999 RAILTRACK PLC

This page is intentionally blank

Amendment Record

Issue	Date	Description
5	29/10/99	Converted-to Word format by AEA Technology Rail. Same as issue 4.2.

Author	Approved	Date	Authorised	Date
GZP:tt	R. J. W.	29/10/99	Chris Meyer	12/10/00

SAO-IEC-HP-15 Issue 5

Contents

1	Introduction	1
1.1	PURPOSE AND SCOPE OF DOCUMENT	1
1.2	SECTION CONTENTS	1
2	Key Activities And Dependencies	2
2.1	HARDWARE	2
2.2	DATA	2
2.3	TESTING	3
2.4	TRAINING	3
2.5	DATA FREEZES	4
2.6	STAGE WORKS	4
3	High Level Task Descriptions	6
3.1	GENERAL	6
3.2	TASK DESCRIPTIONS	6
4	Implementation Phase Task Descriptions	10
4.1	GENERAL	10
4.2	TASK DESCRIPTIONS	10
5	References	14

1 Introduction

1.1 PURPOSE AND SCOPE OF DOCUMENT

The purpose of this document is to provide the information that a project engineer needs for planning the IECC part of a resignalling scheme.

It is assumed that SSI is part of the scheme and the relevant SSI tasks are shown where they have key dependencies with IECC tasks. The documents referenced from the SSI Applications Manual¹ must be used to make detailed plans for the SSI work and it is not intended to supplant these documents.

The main exclusions are the trackside signalling work and any civil engineering or permanent way works involved as these are outside of the scope of this guide.

1.2 SECTION CONTENTS

Section 2 discusses the main tasks with the emphasis on all the key dependencies that need to be actively managed throughout the project. Techniques for data version control (freezes) and stage works are also discussed.

Section 3 lists the main tasks to be scheduled from the initial appraisal for a proposed scheme through to the final handover. Time and effort estimates are shown for a typical IECC with notes on how they are derived. All the tasks are shown in a Scheme Dependency Chart.

Section 4 treats the implementation phases of the scheme in more detail. As above the tasks are described and a Implementation Dependency Chart is given.

Section 5 lists the document references.