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Preface

This Standard was prepared by the Standards Australia Committee MB-012, Project, programme and
portfolio management.

The objective of this document is to give guidelines for project management. It is applicable to any
organization, including public, private, and charitable, as well as to any type of project, regardless of
purpose, delivery approaches, life cycle model used, complexity, size, cost or duration.

Delivery approach can be any method or process suited to the type of outputs, such as predictive,
incremental, iterative, adaptive or hybrid, including agile approaches.

This document provides high-level descriptions of practices that are considered to work well and
produce good results within the context of project management. This document does not provide
guidance on the management of programmes or portfolios. Topics relating to general management are
addressed only within the context of project management.

This document is identical with, and has been reproduced from, ISO 21502:2020, Project, programme
and portfolio management — Guidance on project management.

As this document has been reproduced from an International document, a full point substitutes for a
comma when referring to a decimal marker.

Australian Standards that are identical adoptions of international normative references may be used
interchangeably. Refer to the online catalogue for information on specific Standards.

The terms “normative” and “informative” are used in Standards to define the application of the
appendices or annexes to which they apply. A “normative” appendix or annex is an integral part of a
Standard, whereas an “informative” appendix or annex is only for information and guidance.
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Foreword

ISO (the International Organization for Standardization) is a worldwide federation of national standards
bodies (ISO member bodies). The work of preparing International Standards is normally carried out
through ISO technical committees. Each member body interested in a subject for which a technical
committee has been established has the right to be represented on that committee. International
organizations, governmental and non-governmental, in liaison with ISO, also take part in the work.
ISO collaborates closely with the International Electrotechnical Commission (IEC) on all matters of
electrotechnical standardization.

The procedures used to develop this document and those intended for its further maintenance are
described in the ISO/IEC Directives, Part 1. In particular, the different approval criteria needed for the
different types of ISO documents should be noted. This document was drafted in accordance with the
editorial rules of the ISO/IEC Directives, Part 2 (see www.iso.org/directives).

Attention is drawn to the possibility that some of the elements of this document may be the subject of
patent rights. ISO shall not be held responsible for identifying any or all such patent rights. Details of
any patent rights identified during the development of the document will be in the Introduction and/or
on the ISO list of patent declarations received (see www.iso.org/patents).

Any trade name used in this document is information given for the convenience of users and does not
constitute an endorsement.

For an explanation of the voluntary nature of standards, the meaning of ISO specific terms and
expressions related to conformity assessment, as well as information about ISO's adherence to the
World Trade Organization (WTO) principles in the Technical Barriers to Trade (TBT), see www.iso
.org/iso/foreword.html.

This document was prepared by Technical Committee ISO/TC 258, Project, programme and
portfolio management.

This first edition of ISO 21502, together with ISO 21500:—1), cancels and replaces ISO 21500:2012,
which has been technically revised. The main changes compared with ISO 21500:2012 are as follows:

a) the concept of project management has been expanded to include project-related oversight and
direction activities of the sponsoring organization;

b) information about how projects can deliver outcomes and enable the realization of benefits
has been added;

c) consideration of the organizational context of projects has been added;
d) descriptions of additional project roles and responsibilities have been added;

e) new topics have been added, such as creating a project environment that is conducive to success,
project life cycles, decision points and gates, and additional project practices, such as benefits
management and change control, to reflect current practices in project management;

f) pre- and post-project activities have been added;

g) the format has been changed from process-based to practices and narrative-based (see Annex A
for details).

Any feedback or questions on this document should be directed to the user’s national standards body. A
complete listing of these bodies can be found at www.iso.org/members.html.

1) Under preparation. Stage at the time of publication: ISO/DIS 21500:2020. Docu ments
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Introduction

This document provides guidance on concepts and practices for project management that are important
for and have an impact on a project’s successful delivery.

The target readership for this document includes, but is not limited to:

a) executive and senior management, to provide a better understanding of project management and
to help them to give appropriate support and guidance to project managers and those individuals
working on projects;

b) individuals involved in the governance, direction, assurance, audit and management of projects,
such as project sponsors, project boards, auditors and project managers;

c) project managers and project team members, to have a common basis upon which to understand,
conduct, compare, evaluate and communicate the practices used on their project;

d) developers of national or organizational project management standards, processes and methods.
In addition, this document can also be useful to individuals involved in supporting:

— the governance, direction and management of portfolios and programmes;

— project teams, programme and project offices or similar organizational structures;

— the academic study of project, programme and portfolio management;

— functions related to the management of projects, such as finance, accounting, human resource
management, procurement and legal.
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Australian Standard®

Project, programme and portfolio management — Guidance on
project management

Section1 Scope

This document gives guidelines for project management. It is applicable to any organization, including
public, private and charitable, as well as to any type of project, regardless of purpose, delivery
approaches, life cycle model used, complexity, size, cost or duration.

NOTE Delivery approach can be any method or process suited to the type of outputs, such as predictive,
incremental, iterative, adaptive or hybrid, including agile approaches.

This document provides high-level descriptions of practices that are considered to work well and
produce good results within the context of project management. This document does not provide
guidance on the management of programmes or portfolios. Topics relating to general management are
addressed only within the context of project management.

Section 2 Normative references

There are no normative references in this document.

Section3 Terms and definitions
For the purposes of this document, the following terms and definitions apply.
ISO and IEC maintain terminological databases for use in standardization at the following addresses:

— ISO Online browsing platform: available at https://www.iso.org/obp

— IEC Electropedia: available at http://www.electropedia.org/

31
baseline
reference basis for comparison against which performance is monitored and controlled

[SOURCE: ISO/TR 21506:2018, 3.5]

3.2
benefit
created advantage, value or other positive effect

[SOURCE: ISO/TR 21506:2018, 3.6]

3.3

business case

documented justification to support decision making about the commitment to a project (3.20),
programme (3.18) or portfolio (3.15)

[SOURCE: ISO/TR 21506:2018, 3.8]

3.4
change request
documentation that defines a proposed alteration to a project (3.20)

[SOURCE: ISO/TR 21506:2018, 3.10]
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3.5

configuration management

application of procedures to control (3.6), correlate and maintain documentation, specifications and
physical attributes

[SOURCE: ISO/TR 21506:2018, 3.12]

3.6

control

comparison of actual performance with planned performance, analysing variances and taking
appropriate corrective and preventive action (3.17) as needed

[SOURCE: ISO/TR 21506:2018, 3.13]

3.7
corrective action
direction and activity for modifying the performance of work to bring performance in line with a plan

[SOURCE: ISO/TR 21506:2018, 3.15]

3.8
critical path
sequence of activities that determine the earliest possible completion date for a project (3.20) or phase

[SOURCE: ISO/TR 21506:2018, 3.18]

3.9
deliverable
unique and verifiable element that is required to be produced by a project (3.20)

[SOURCE: ISO/TR 21506:2018, 3.19, modified — The words “tangible or intangible outcome of a planned
activity” have been replaced by “element that is required to be produced by a project”.]

3.10
governance
principles, policies and framework by which an organization is directed and controlled

[SOURCE: ISO/TR 21506:2018, 3.25]

3.11
issue
event that arises during a project (3.20) requiring resolution for the project to proceed

3.12
opportunity
risk occurrence that would have a favourable impact

[SOURCE: ISO/TR 21506:2018, 3.36]

3.13
outcome
change resulting from the use of the output (3.14) from a project (3.20)

3.14
output
aggregated tangible or intangible deliverables (3.9) that form the project (3.20) result
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3.15

portfolio

collection of portfolio components (3.16) grouped together to facilitate their management to meet
strategic objectives

[SOURCE: ISO/TR 21506:2018, 3.42]

3.16
portfolio component
project (3.20), programme (3.18), portfolio (3.15) or other related work

[SOURCE: ISO/TR 21506:2018, 3.43]

3.17
preventive action
action to eliminate the cause of a potential nonconformity or other potential undesirable situation

Note 1 to entry: Preventive action is taken to prevent occurrence whereas corrective action (3.7) is taken to
prevent recurrence.

[SOURCE: 1SO 9000:2015, 3.12.1, modified — The original Note 1 to entry has been deleted.]

3.18
programme
group of programme components (3.19) managed in a coordinated way to realize benefits (3.2)

[SOURCE: ISO/TR 21506:2018, 3.50]

3.19
programme component
project (3.20), programme (3.18) or other related work

[SOURCE: ISO/TR 21506:2018, 3.52]

3.20
project
temporary endeavour to achieve one or more defined objectives

[SOURCE: ISO/TR 21506:2018, 3.59, modified — The words “created to produce agreed deliverables”
have been replaced by “to achieve one or more defined objectives”.]

3.21

project assurance

planned and systematic actions necessary to provide confidence to the sponsoring organization and
project sponsor (3.26) that a project (3.20) is likely to achieve its objectives

3.22

project governance

principles, policies and procedures by which a project (3.20) is authorized and directed to accomplish
agreed objectives

[SOURCE: ISO/TR 21506:2018, 3.60]

3.23
project life cycle
defined set of phases from the start to the end of a project (3.20)
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3.24
project management
coordinated activities to direct and control (3.6) the accomplishment of agreed objectives

[SOURCE: ISO/TR 21506:2018, 3.61, modified — The word “deliverables” has been replaced by
“objectives”.]

3.25
project scope
authorized work to accomplish agreed objectives

[SOURCE: ISO/TR 21506:2018, 3.65, modified — The word “deliverables” has been replaced by
“objectives”.]

3.26
sponsor
person responsible for obtaining the resources and executive decisions to enable success

[SOURCE: ISO/TR 21506:2018, 3.78]

3.27

stakeholder

person, group or organization that has interests in, or can affect, be affected by, or perceive itself to be
affected by, any aspect of a project (3.20), programme (3.18) or portfolio (3.15)

[SOURCE: ISO/TR 21506:2018, 3.79]

3.28
threat
risk occurrence that would have a negative impact

[SOURCE: ISO/TR 21506:2018, 3.83]

3.29

work breakdown structure

decomposition of the defined scope of a project (3.20) or programme (3.18) into progressively lower
levels consisting of elements of work

[SOURCE: ISO/TR 21506:2018, 3.87]

3.30
work package
group of activities that have a defined scope, deliverable (3.9), timescale and cost

Section4 Project management concepts
4.1 Overview

4.1.1 General

Clause 4 describes the concepts relating to project management which are drawn on when undertaking
the practices described in Clauses 6 and 7. Figure 1 illustrates a context and environment within which
a project can exist. A project can be stand-alone or part of a programme or portfolio (see 4.2.5), and
can cross boundaries within an organization and between organizations. The organizational strategy
should be used to identify, document and evaluate opportunities threats, weaknesses and strengths,
which can help inform future action. Selected opportunities and threats can be further examined
and justified in a business case. A business case can result in one or more projects being initiated.
The outputs from projects are expected to deliver outcomes, which should realize benefits for the
sponsoring organizations, as well as for internal or external stakeholders.
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External environment

Organizational environment

< Stakeholders Governing
— bod

Organizational governance environment

___________ Strategy, Opportunities,
Objectives Threats

Governance of projects, v
programmes and portfolios < Requirements,

N

Benefits Business cases
T '
Portfolios
Operations
Programmes
Projects
1L
\¢
Outcomes, \
Outputs,

Deliverables

NOTE The dashed lines of the operations box indicate that operations can stretch into projects, programmes
and portfolios (the dashed lines can be referred to as “other related work”).

Figure 1 — An example of project management within the context of the governance and
management of programmes and portfolios

4.1.2 Projects

Organizations undertake work to achieve specific objectives. Generally, this work can be categorized as
either operations or projects. Operations and projects differ in that:

a) projects are temporary and focus on retaining or adding value or capability, for a sponsoring
organization, stakeholder or customer;

b) operations are performed through ongoing activities and can be focused on sustaining the
organization, such as through the delivery of repeatable products and services.

A project’s objective can be fulfilled by a combination of deliverables, outputs, outcomes and benefits,
depending on the project’s context (see 4.2) and direction provided through governance (see 4.3). A
project’s objective should contribute to outcomes and realization of benefits for stakeholders, including
the sponsoring organization, other internal and external organization stakeholders, customers and
their stakeholders. Although many projects have similar features, each project is unique. Differences
among projects can occur in factors such as, but not limited to:

— objectives;

— context;

— outcomes desired; Documents
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— outputs provided;

— stakeholders impacted;
— resources used;

— complexity;

— constraints (see 4.2.4);

— processes or methods used.

4.1.3 Project management

Project management integrates the practices included in this document to direct, initiate, plan,
monitor, control and close the project, manage the resources assigned to the project and motivate those
individuals involved in the project to achieve the project’s objectives. Project management should be
performed through a set of processes and methods that should be designed as a system and should
include practices necessary for a specific project as described in this document.

4.2 Context
4.2.1 Impact of a project’s context

4.2.1.1 General

The context of a project can impact a project’s performance and likelihood of success. The project team
should consider factors both within and outside the organization.

4.2.1.2 Factors within the organization

Factors within the organization, such as strategy, technology, general and project management
maturity, resource availability, and organizational culture and structure, can have an impact on a
project’s success. A relationship exists between a project and its context that should be considered
when tailoring the project management approach, developing the business case, conducting feasibility
studies and designing for the transition to operations and customers, where applicable.

4.2.1.3 Factors outside the organization

Factors outside the organization can include, but are not limited to, socio-economic, geographical,
political, regulatory, technological and ecological factors. These factors can have an impact on the
project by imposing requirements or constraints or by introducing risks that affect the project. Although
these factors are often beyond the power or capability of the project sponsor or project manager to
control or influence, these factors should still be considered and planned for when directing, justifying
(see 4.3.2), initiating, planning, monitoring, controlling and closing the project.

4.2.2 Organizational strategy and projects

Organizations often establish their overall strategy based on their vision, mission, values, policies
and factors internal and external to the organization. Projects can be a means to achieving strategic
objectives. Potential outputs and outcomes should be considered when identifying organizational
opportunities and threats. The creation of value from undertaking projects is illustrated in Figure 2.
Positive value is created when the benefits enabled by the project exceed the investment of resources.
The created value can be tangible or intangible.
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E‘i’_’f’_‘ ibute _t‘:< Strategy, >A53€SS< Opportunities, >
Objectives Threats

Develop)
< Requirements, >

Benefits Business cases
i Define
v
Programmes
Realize

Projects

Accomplish

Outcomes, i
Outputs,
Deliverables

<&
<

Figure 2 — An example of value creation through projects and programmes

4.2.3 Customer and supplier perspective
Projects can be undertaken from two perspectives:

a) customer or sponsoring organization: the organization owns the requirements and can either
undertake the work or contract some or all the work to a supplier organization;

b) supplier or contractor organization: the organization provides, as a core basis or part of their
business, a service or product to other organizations.

EXAMPLE1 Examples of a service or product delivered by a supplier or contractor, as a project for revenue,
can include the construction of roads, airports, railways and information technology systems.

In most cases, the supplier’s project scope is a portion of the customer’s project scope. Each party to
a contract should look after its organizational interests in the project and have its justification for
undertaking the project. The customer-supplier relationship can be confusing as, for some projects,
this relationship can be both inter-organizational and intra-organizational. In such cases, the supplier’s
role is carried out in part by an outside contractor or supplier for a customer that is from another
department or section within the same organization.

EXAMPLE 2  An organization’s information technology department can undertake a software upgrade using
contracted resources or partners for the manufacturing department. In these situations, supplier-customer
roles can be multidimensional.

The parties to the contract should determine:

— how projectgovernance (see 4.3) should operate on both sides of,and across, a contractual boundary;

— the structure of the organization’s project management team (see 4.5.1);

— the appropriate people to be involved in the project; Documents
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— working practices to be adopted in relation to the project life cycle, as necessary for delivery.

4.2.4 Project constraints

The outputs and outcomes of the project should be achieved within an identified set of constraints, such
as, but not limited to:

a)
b)
‘)
d)

e)
f)
g)
h)
i)
j)

the duration or target date for completing the project;
the availability of organizational funding;
the approved and allocated budget;

the availability of the project resources, such as people with appropriate skills, facilities, equipment,
materials, infrastructure, tools and other resources required to carry out the project’s activities
related to the requirements of the project;

factors related to the health and safety of personnel;

security;

an acceptable level of risk;

the potential social, environmental and ecological impact of the project and its outputs;
laws, rules and other governmental requirements;

minimum quality standards.

Constraints are often interrelated, such that a change in one constraint can affect one or more of the
other constraints. For this reason, the effect of these constraints should be understood, balanced and
periodically reviewed.

Agreement should be sought among the project’s key stakeholders, especially decision-makers, on the
project’s constraints and their relative priority to form a solid foundation for decisions and subsequent
actions intended to foster success.

4.2.5 Projects as stand-alone, part of a programme or part of a portfolio

Projects can be organized as components of programmes or portfolios or can be stand-alone (see
[SO 21503 and ISO 21504). See Figure 3 for examples of how projects relate to other components.

The fundamentals of project management are the same in all situations, but a typical difference is how
the project governance works, in particular the level of reporting and decision-making. If a project is
part of a programme or portfolio, its objectives and governance should be aligned with the governance
of that programme or portfolio (see 4.3).

© Standards Australia Limited 2022

[ Organization ]

I
| Portfolio l m | Programmel

| |
(Crongoie) (Fragrammd)

Figure 3 — An example of relationships between portfolios, programmes and projects
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4.3 Project governance

4.3.1 Governance framework

Project governance should include the principles, policies and frameworks by which an organization
directs, authorizes and controls the project based on an agreed business case. Governance should
provide oversight on subjects, such as:

a) policies, processes and methods to be used to undertake the activities and practices defined in this
document;

b) management frameworks, including a project life cycle (see 4.4);
c) rolesand responsibilities, including limits of authority for decision-making (see 4.5).

The responsibility for maintaining project governance is usually assigned by the governing body of the
sponsoring organization to the project sponsor (see 4.5.4) or project board (see 4.5.3).

Project governance should be an integrated part of the sponsoring organization’s overall governance
framework.

4.3.2 Business case

The business case provides a foundation for project governance. A business case should be used to
justify the undertaking and continuation of a project and should as a minimum include or reference:

a) objectives to be achieved;

b) strategic alignment and potential benefits to be realized;
c) defined metrics to evaluate the value being created;

d) the organization’s acceptable level of risk;

e) budget, schedule and quality requirements;

f) potential business and disruption to other organizational operations;
g) stakeholder engagement and relationship management;
h) human and material resource use;

i) skills, knowledge and capabilities required;

j) targeted scope;

k) presentation of scenarios;

1) proposed management approach;

m) ability to sustain business and organizational activities through change.

4.4 Projectlife cycle

The following should be considered when defining a project’s life cycle:
a) organizational and project governance;

b) risks;

c) control factors;

d) the nature or characteristics of the project; Documents
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e) other organizational and environmental factors.

The number and names of a project’s phases depend upon the type of project being undertaken, desired
governance, and the anticipated risk. The phases can reflect the delivery approach being taken, such as
predictive, iterative, incremental, adaptive or a hybrid of approaches. Management methods often use

» o«

different words to denote phases, such as “stage”, “iteration” and “release”.

The phases should have a defined start and end. Each phase of the project life cycle should have specific
milestones that relate to the decisions, key deliverables, outputs or outcomes. Each phase should be
preceded by a decision point. These decision points, often referred to as “gates”, are essential aspects
of project governance. The criteria to be met to authorize the start of a phase should be defined but can
vary depending on the organizational environment, the specific life cycle being used and the established
project governance. In some cases, phases can overlap.

The decision points and phases, as illustrated in Figure 4, should be defined and can vary depending
on the organizational and external environments, funding, benefits required, risk and constraints.
Figure 4 further illustrates the linkages between the project life cycle, integrated project management
practices (see Clause 6) and the management practices for a project (see Clause 7).

Before the project During the project After the project

Project life cycle (4.4) 2 te
Gates/decision points and

Tnitiating [ 0 . tact ] Closing

Integrated project [p re-project a project, verseeing a projec & Proiecj Post-project
management activities Directing a project activities
practices (6) Controlling a project

Managing delivery

A\ 4

Management Pla g, bene ope, reso e edule, co
practices for a ange co JEGE akeholde 0 atio anaging
project (7) orga ational and societa ange, repo g 0 ation and
do o PI'O 0 d
Delivery approaches NOTE Definition of the various types of delivery
approaches is out of scope for this document.

NOTE 1 Insome cases, phases can overlap.

NOTE 2 Phases are sometimes referred to as “stages”.

Figure 4 — Relationship between project life cycle, integrated project management practices
and management practices for a project

4.5 Project organization and roles

4.5.1 Projectorganization

The project organization is a temporary structure that defines roles, responsibilities and authorities in
the project. Individuals are assigned by names to specific roles in the project organization. The project
organization should:

a) specify clear reporting lines;
Documents
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