BS ISO 14300-1:2011

BSI Standards Publication

Space systems — Programme

management
Part 1: Structuring of a project

[
bSlo ..making excelleDoewriembst.

Document Sharing Hub

Full document details: BS ISO 14300-1:2011


http://www.avadocuments.com/doc/bs-iso-14300-1-2011
http://www.avadocuments.com/doc/bs-iso-14300-1-2011

BS ISO 14300-1:2011 BRITISH STANDARD

National foreword
This British Standard is the UK implementation of ISO 14300-1:2011.

The UK participation in its preparation was entrusted to Technical
Committee ACE/68/-/5, Space systems and operations - Programme
management.

A list of organizations represented on this committee can be
obtained on request to its secretary.

This publication does not purport to include all the necessary
provisions of a contract. Users are responsible for its correct
application.

© BSI 2011
ISBN 978 0 580 68676 4
ICS 49.140

Compliance with a British Standard cannot confer immunity from
legal obligations.

This British Standard was published under the authority of the
Standards Policy and Strategy Committee on 31 July 2011.

Amendments issued since publication
Date Text affected

Documents

Document Sharing Hub

Full document details: BS ISO 14300-1:2011


http://www.avadocuments.com/doc/bs-iso-14300-1-2011
http://www.avadocuments.com/doc/bs-iso-14300-1-2011

INTERNATIONAL BSISOM%O@
STANDARD 14300-1

Second edition
2011-07-15

Space systems — Programme
management —

Part 1:
Structuring of a project

Systémes spatiaux — Management de programme —

Partie 1: Structuration d'un projet

= Reference number
= — ISO 14300-1:2011(E)

EISO: Documents

=X r— Document Sharinga Hub
_— ©1S0 2011

Full document details: BS ISO 14300-1:2011


http://dx.doi.org/10.3403/30207675U
http://dx.doi.org/10.3403/30207675U
http://www.avadocuments.com/doc/bs-iso-14300-1-2011
http://www.avadocuments.com/doc/bs-iso-14300-1-2011

BS ISO 14300-1:2011
ISO 14300-1:2011(E)

COPYRIGHT PROTECTED DOCUMENT

© 1SO 2011

All rights reserved. Unless otherwise specified, no part of this publication may be reproduced or utilized in any form or by any means,
electronic or mechanical, including photocopying and microfilm, without permission in writing from either ISO at the address below or
ISO's member body in the country of the requester.

ISO copyright office
Case postale 56 ¢ CH-1211 Geneva 20
Tel. +412274901 11
Fax + 4122749 09 47
E-mail copyright@iso.org
Web www.iso.org
Published in Switzerland

Documents

. Document Sharing Hub
I ©1S0 2011 — All rights reserved

Full document details: BS ISO 14300-1:2011


http://www.avadocuments.com/doc/bs-iso-14300-1-2011
http://www.avadocuments.com/doc/bs-iso-14300-1-2011

BS ISO 14300-1:2011
ISO 14300-1:2011(E)

Contents Page
0T =NV o \'
e Yo 11 T o) vi
1 8T o -SSP 1
2 Lo B LY = = =Y =Y Lo N 1
3 Terms and defiNitioNs ........coooiiii e s 2
4 Abbreviated termMS ... ————— 2
5 Project management specification and plan ..o 3
5.1 L= o = | 3
5.2 Project management specification .........c.cccciiiiiiiinni i ——————— 3
5.3 Project management Plan ... ———————— 3
6 Work breakdOWn StrUCHUIE ... e mne e 4
6.1 L= 1T - 4
6.2 L0 1 ¢ 1= o = 5
6.3 Responsibility and authority for development............ccoiiini i —— 5
6.4 Rules for defining the WBS ... ccccrerrie s ssssr e n s s sssns e e s s s snnn e e e s e s s s smnnen e e s e s nnnns 5
6.5 Management rules fOr ChANQgES .......cccceiiiiiccciimiiiii s ssr e e s s e e e e e e s sa e mmnn e e e e e snnsnnnns 7
7 Project organization ..o s 7
71 L T=Y o = | 7
7.2 e T 1T o= 7
7.3 Organizational reqUIrEMENTS...........ooiiiiiiiir e e e m e s e n e e e mne s 7
7.4 Information and COMMUNICAtION.........eiiii e 8
8 Project phasing and planning .......cccccciiiiimi s ———————— 10
8.1 =Y 0 T - 10
8.2 Project PRAsSiNg....ccccciiieiiiiiri i ————————— 10
8.3 Product stages — Associated processes and documents..........ccccoccimriiiiiiiiinnennn e 16
9 Cost and schedule management ..........ccco i ——— 19
9.1 (7= o = | 19
9.2 (=3 B8 4 0 F= 0 T= T =1 1 0= | SR 20
9.3 Schedule MAaNAGEMENT ... ssr e s s s snsr e e s sa s s s s sssns e e e e sessasssnnneeeeeessnnnnnnnnens 21
9.4 Evaluation after COmMPIEtion ... e e s mnrn e e s s e n e e e e ennnnn 23
10 Configuration managemeEnt...........ccoi i 23
00 O T T - | S 23
10.2 Configuration management planning.......ccccoceiiiiiirir e ———— 23
10.3  Configuration identification..........ccccciiiiiiiiiii s ————— 24
10.4 Configuration status accounting .........cccciriiiiiiiii i ———————— 24
10.5 Configuration CONtrol........ccciiiiiiiiiiiii i ———— 24
O 0 4 =T e T o 1 ] 25
10.7  Configuration status controlling........cccceeiiiiiiimiiii i ————— 25
TR T 0o o ¥ T 10T = 1 4 e 4 T 10 [ L PR 25
1 Integrated 10giStiCS SUPPOIt.......coiiii i ——— 25
Pt O © 1 o 1Y o Y= 25
T~ S T 1= [ g T = K= o 7= o 26
T S 4 = - T =Y 4 =Y o | PR 26
12 Documentation and information management...........cccccooriiiiincr 27
121 (0] ¢ T=T o2 = 27
12.2  Application CONAItIONS ... e 27

Documents

Document Sharing Hub
©1S0 2011 — All rights reserved 11l

Full document details: BS ISO 14300-1:2011


http://www.avadocuments.com/doc/bs-iso-14300-1-2011
http://www.avadocuments.com/doc/bs-iso-14300-1-2011

BS ISO 14300-1:2011
ISO 14300-1:2011(E)

12.3  List of documents t0 be ProducCed..........ccviiicciiimmiiiiiic e sssnr e ssnn e e e e e s nnnn e e e annn 28
12.4  List of applicable and reference doCUMENLS ........cccceeiiiiccccimrirreni s mnn e e s 28
12.5  Master list of dOCUMENLS ........ooiiiii e 28
12.6 Document identifiCation .........cccoo oo 28
12.7  Drafting of dOCUMENLS ... csssr e s s e e e s e s s s s e e e e e e s sa s s s mnnn e e e e e sassnnnneeensannnn 29
12.8 Document authOriZation.........ccceiiiiiiiei e —————— 29
12.9  Availability of documentation..........ccccociiiiiiiii e ————————— 30
13 L] (4 =T F= e T=T 4 U= o 31
13.1 (7= £ = - | PP 31
13.2  Critical items CONLIOl .......... e m s nnnnnnnnn 33
14 ProjJect CIOSUIE ......ceiiiiiii iR 33
14.1 (7= £ = - | PP 33
I 572 S Yo  T=To L] [T I o] o [= o3 e Lo = | - SRR 33
14.3  Unscheduled closure of the Project........cccccuiccciecmriiiiiiicccccerrre s ssssr s sssne e nmn e eeannn 33
Annex A (informative) Management framework for space systems standards.......c.ccccceeeevcerrrnnnniiccsinnnns 34
L= 1] o o T = ] 1/ 35
Documents
. Document Sharing Hub
v ©1S0 2011 — All rights reserved

Full document details: BS ISO 14300-1:2011


http://www.avadocuments.com/doc/bs-iso-14300-1-2011
http://www.avadocuments.com/doc/bs-iso-14300-1-2011

BS ISO 14300-1:2011
ISO 14300-1:2011(E)

Foreword

ISO (the International Organization for Standardization) is a worldwide federation of national standards bodies
(ISO member bodies). The work of preparing International Standards is normally carried out through ISO
technical committees. Each member body interested in a subject for which a technical committee has been
established has the right to be represented on that committee. International organizations, governmental and
non-governmental, in liaison with ISO, also take part in the work. ISO collaborates closely with the
International Electrotechnical Commission (IEC) on all matters of electrotechnical standardization.

International Standards are drafted in accordance with the rules given in the ISO/IEC Directives, Part 2.
The main task of technical committees is to prepare International Standards. Draft International Standards
adopted by the technical committees are circulated to the member bodies for voting. Publication as an

International Standard requires approval by at least 75 % of the member bodies casting a vote.

Attention is drawn to the possibility that some of the elements of this document may be the subject of patent
rights. ISO shall not be held responsible for identifying any or all such patent rights.

SO 14300-1 was prepared by Technical Committee ISO/TC 20, Aircraft and space vehicles, Subcommittee
SC 14, Space systems and operations.

This second edition cancels and replaces the first edition (ISO 14300-1:2001), which has been technically
revised.

ISO 14300 consists of the following parts, under the general title Space systems — Programme management.
— Part 1: Structuring of a project

— Part 2: Product assurance
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Introduction

This part of ISO 14300 provides an overview and requirements of space programme management with the
overall objective of optimizing performance, costs and schedules and of minimizing the risks.

Programme management is an integral element of any programme, but, in space, it is particularly important
due to the following:

— specific environmental conditions in space;

— need for a high level of performance;

— limited number of models;

— limited access to the product during operations;

— quasi-impossibility of making repairs in the case of failure during flight;
— often high complexity of the organization;

— associated high costs involved.

The deployment of this standardized common set of programme management requirements should
encourage and facilitate international space co-operation.
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Space systems — Programme management —

Part 1:
Structuring of a project

1 Scope

This part of ISO 14300 addresses the space programme/project management requirements, applicable
through a top-down approach in a contractual relationship between customers and suppliers.

NOTE The term programme is understood to be a group of several projects. Both “programme” and “project” may be
used in the same context throughout this part of ISO 14300.

The applicable requirements for product assurance are given in |SO 14300-2. Annex A of this part of
ISO 14300 gives the general ISO standards framework for space systems programme management.

This part of ISO 14300 is intended to be used as a basis when establishing and negotiating customer project
management requirements, and guiding the supplier's responses.

It allows:

— a clear definition of the roles, responsibilities and authorities of the different customers and suppliers;
— coherence between their activities;

— communication capability between them;

— stable and rigorous project organization; and

— as far as possible, standardization of the rules applicable to various programmes/projects.

It still allows for supplier flexibility in its implementation and tailoring.

2 Normative references

The following referenced documents are indispensable for the application of this document. For dated
references, only the edition cited applies. For undated references, the latest edition of the referenced
document (including any amendments) applies.

, Quality management systems — Fundamentals and vocabulary
, Quality management systems — Guidelines for configuration management
, Space systems — Programme management — Vocabulary

, Space systems — Programme management — Project organization
, Space systems — Programme management — Part 2: Product assurance
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SO 16192, Space systems — Experience gained in space projects (Lessons learned) — Principles and
guidelines

SO 17668, Space systems — Risk management
SO 21349, Space systems — Project reviews
SO 21351, Space systems — Functional and technical specifications

SO 23460, Space projects — Programme management — Dependability assurance requirements

SO 27028, Space systems — Programme management — Breakdown of project management structures

3 Terms and definitions

For the purposes of this document, the terms and definitions given in }SO 9000:2005, |SO 10794 and the
following apply.

3.1

project

set of coordinated and controlled activities with start and finish dates, undertaken to achieve an objective
conforming to specific requirements, including the constraints of time, cost and resources

NOTE Adapted from }SO 9000:2005.
3.2
programme

group of projects managed in a coordinated way to obtain benefits not available from managing them
individually

4 Abbreviated terms

The following abbreviated terms are used in this document.

CCB configuration control board

CDR critical design review

Cl configuration item
CM configuration management
DF design data file

EIDP end item data package

FS functional specification
ILS integrated logistic support
IPR intellectual property rights
LB log book

LSA logistic support analysis
PDR preliminary design review

PSR pre-shipment review

QR qualification review
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TS technical specification

WBS work breakdown structure

WPD work package description

RAMS reliability, availability, maintainability and safety

5 Project management specification and plan

5.1 General

The attainment of quality, including requirements to meet cost, schedule and technical performance
throughout project execution is the overall goal of management.

Any company involved in a space project shall take into account the requirements stated in a quality
management system standard, e.g. |ISO 9001:2008.

When a level 0 customer (the first level in the contractual line issuing a contract) intends to make this part of
ISO 14300 a condition of a contract, this customer shall include in the solicitation (request for proposal,
invitation to tender, request for quotation, etc.) a dedicated project management specification for its
application by lower level customers and suppliers.

The application of the management requirements from the level 0 customer to the lowest level of suppliers in
the contract chain shall be consistent with the criticality, complexity and cost of the product to be supplied.
Thus, suppliers of less critical products may seek to have fewer requirements. Nonetheless, the continuity and
the coherence of the project requirements shall be maintained. Selection and tailoring of this part of
ISO 14300 is needed at the customer level. Any adaptation of this part of ISO 14300 shall be based on
specific objectives and constraints.

At a given level, the supplier shall adapt the management requirements contracted with his own customer to
his own suppliers. The customer can consequently fulfill his own obligations towards the next higher level (see
Figure 1).

The suppliers shall prepare a management plan in order to comply with the dedicated project management
specification, received from their customer.

5.2 Project management specification

Depending on the nature of the project or the project phase, the project management specification shall be
issued by the level 0 customer and may include additional requirements or, on the contrary, certain elements
which may be deleted with regard to this part of ISO 14300.

The level 0 customer shall require this part of ISO 14300, as tailored, and the appropriate selected clauses of
SO 14300-2, to be used by suppliers as the basis for developing their management plans.

Each supplier of a given level acts as a customer towards his own suppliers and shall specify the
management requirements in the relevant contracts through a specific document or through the statement of
work itself.

5.3 Project management plan

In response to this project management specification, each supplier concerned prepares a project
management plan which contains descriptions of main activities, implementation methods and general
procedures with respect to its organization.

Existing supplier policies, procedures and other management controls should be used, where appropriate, and
in this case should be made available to their direct customer.
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The supplier is encouraged to tailor any specified requirement that may provide more effective scheduling or
reduce costs without loss in compliance to the intent of the requirement. Such tailored requirements should be
individually identified within the supplier's project management plan to facilitate review by the customer.

The project management plan shall be submitted to the customer for acceptance. The plan, as accepted by
the customer, becomes the basis for determining compliance with the customer project management
requirements.

I1ISO 14300-1 1ISO 14300-2

Tailoring

Level 0
Customer
Project -
—
management "
specification . ) -
P Compliance with -
the programme
_ requirements
-
///
Assurance and
coherence )
- requirements Supplier Level 1
Project
management
plan
Customer
Tailored
requirements
Compliance with passed on fo -
level 1 level2 _

Level 2

requirements

Supplier
Supplier Project
///// Supplier Project mana?ement
Project management plan
management plan Customer
plan Customer
Customer

RN

| Tailored requirements for level 3

Figure 1 — Establishing project management rules

6 Work breakdown structure
6.1 General

The project work breakdown structure (WBS) is the reference system for project management data which:

— ensures the coherence between technical, documentary, administrative and financial activities of the
whole project; and

— identifies the responsibilities and authorities of each supplier.

The rules to be observed when producing, modifying and using the project WBS are specified hereafter and

detailed in |[SO 27028.
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6.2 Objectives

The project WBS is the structured and comprehensive breakdown of the whole project. On the basis of the
product tree (see 6.4.3) or the function tree (see 6.4.2), it identifies the tasks and principal resources?)
required to complete products intended to satisfy the expressed requirements.

This breakdown is achieved in a consistent way at different levels of responsibility and authority.

The project WBS is used as a common reference for the level 0 customer and the suppliers so as to identify
all tasks required to entirely complete the project, regardless of whether these tasks are:

— on the project budget or not;

— under the responsibility and authority of the suppliers or other organizations.

The project WBS ensures management, planning, performance and control of all tasks implied by the project.

6.3 Responsibility and authority for development

Each supplier shall:

— develop the product tree for his own supplies and limit it to interfaces with his own customer and
suppliers; and

— express his requirements concerning the establishment of the WBS to his suppliers.

These requirements are in particular associated with the project organization (see Clause 7) and the
configuration items (Cls) (see Clause 10).

6.4 Rules for defining the WBS

6.4.1 Main aspects

The coding of tasks, resources and products (and possibly, functions) shall be unique and constant in time.
The tasks to be performed shall be linked to each level of the product tree (see 6.4.3).

As long as the system's product tree has not been defined, it is possible to associate tasks with functions of
the function tree (see 6.4.2).

The principal resources to be used to accomplish each task shall be clearly identified.

When the resources involved in the project have to be developed (specific resources), they shall be
considered in the same way as the products to be provided.

6.4.2 Function tree

The function tree gives the framework of system performance by breaking it down into functions. Each
function can be decomposed into sub-functions, independent of the products involved.

It is possible to link tasks to functions at the early stages of the project, i.e. at least up to the system definition
phase (phases 0, A and B; see 8.2).

At the system level, the function tree assures coherence of the whole system and the configuration control.

1) Principal resources include the development of all hardware and software (e.g. test benches, tools) necessary for the
project and also the resources required for the adaptation or the reuse of existing means, i.e. all those whose unavailability
may be a constraint for the project.
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6.4.3 Product tree

The product tree gives the top-down framework of the product by breaking down the system into elements, i.e.
from the system, to subsystem, to equipment, to component level, where appropriate.

All product tree elements are under configuration control. The identifiers shall be consistent with all related
work packages and documentation.

The product approach is based on a priori knowledge or knowledge gained since the project started
concerning the products to be provided.

The product tree has to be established at the end of phase B (see 8.2.4) at the latest.

Products indicated in the product tree shall include, as a minimum, each product having a technical
specification (TS).

6.4.4 Tasks
The tasks can be described in work package description (WPD)2).
Each task is mainly characterized by:
a) the customer/supplier relationship;
b) a unique and identified person or organization in charge;
c) its content, including:
— atitle
— an objective (e.g. qualification test)
— a description with excluded tasks, if necessary
— atask type (design, production, product assurance, management, tests, etc.);
d) its link to an element (product or function);
e) its planning constraints, including:
— aplanned duration
— one (or several) input event(s) and data
— one (or several) output event(s) and data
— possibly, intermediate events (key events for the task);
f) its conditions of performance; and
g) the resources required for its performance.

The resources used shall be associated with the task which implement them.

2) A WPD is the information associated with tasks and work packages.
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