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Foreword

ISO (the International Organization for Standardization) is a worldwide federation of national standards 
bodies (ISO member bodies). The work of preparing International Standards is normally carried out 
through ISO technical committees. Each member body interested in a subject for which a technical 
committee has been established has the right to be represented on that committee. International 
organizations, governmental and non-governmental, in liaison with ISO, also take part in the work. 
ISO collaborates closely with the International Electrotechnical Commission (IEC) on all matters of 
electrotechnical standardization. 

The procedures used to develop this document and those intended for its further maintenance are 
described in the ISO/IEC Directives, Part 1. In particular the different approval criteria needed for the 
different types of ISO documents should be noted. This document was drafted in accordance with the 
editorial rules of the ISO/IEC Directives, Part 2 (see www.iso.org/directives).

Attention is drawn to the possibility that some of the elements of this document may be the subject of 
patent rights. ISO shall not be held responsible for identifying any or all such patent rights. Details of 
any patent rights identified during the development of the document will be in the Introduction and/or 
on the ISO list of patent declarations received (see www.iso.org/patents).

Any trade name used in this document is information given for the convenience of users and does not 
constitute an endorsement. 

For an explanation on the voluntary nature of standards, the meaning of ISO specific terms and 
expressions related to conformity assessment, as well as information about ISO's adherence to the 
World Trade Organization (WTO) principles in the Technical Barriers to Trade (TBT) see the following 
URL: www.iso.org/iso/foreword.html.

This document was prepared by Technical Committee ISO/TC  258, Project, programme and 
portfolio management.
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Introduction

The purpose of this document is to provide guidance to those individuals involved in earned value 
management. It describes practices to provide benefits for project or programme planning and control.

This document provides guidance on concepts, responsibilities, integration and processes for the 
implementation of earned value management.

It provides information on performance metrics captured by an earned value management system.

It complements ISO 21500 and ISO 21503.

The target audience of this document includes, but is not limited to, the following:

a)	 executive managers and those individuals involved in sponsoring projects or programmes;

b)	 individuals managing projects, programmes or earned value management systems;

c)	 individuals involved in the management of or performance of project management offices or project 
or programme control staff; 

d)	 developers of national or organizational standards.

The application of this document may be tailored to meet the needs of any organization or individual, so 
they may better apply the concepts and practice of earned value management.
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Earned value management in project and 
programme management

1	 Scope

This document provides guidance for practices of earned value management in project and programme 
management. It is applicable to any type of organization including public or private and any size or 
sector, as well as any type of project or programme in terms of complexity, size or duration.

This document provides the following:

a)	 terms and definitions;

b)	 descriptions of the purpose and benefits of earned value management;

c)	 the integration and relationship with project or programme management;

d)	 an overview of the processes and process descriptions;

e)	 basic requirements for an earned value management system; 

f)	 use of an earned value management system.

It does not provide guidance on the use of specific processes, methods or tools in the practice of earned 
value management.

Annexes A, B and C describe cost, schedule and performance analysis, commonly used formulae with 
associated interpretations, and the integration of earned value with other project or programme 
management processes.

2	 Normative references

There are no normative references in this document.

3	 Terms, definitions and abbreviated terms

3.1	 Terms and definitions

For the purposes of this document, the following terms and definitions apply.

ISO and IEC maintain terminological databases for use in standardization at the following addresses:

—	 IEC Electropedia: available at http://www.electropedia.org/

—	 ISO Online browsing platform: available at https://www.iso.org/obp

3.1.1
activity
identified piece of work that is required to be undertaken to complete a project or programme

Note 1 to entry: It may also be considered a work element.

INTERNATIONAL STANDARD� ISO 21508:2018
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3.1.2
actual cost
cost incurred for work performed

Note 1 to entry: Actual cost is also known as “actual cost of work performed”.

3.1.3
budget at completion
total forecasted cost for accomplishing the work related to a work package (3.1.19), activity (3.1.1) or 
control account (3.1.4)

3.1.4
control account
management control point where scope, budget, actual cost (3.1.2) and schedule of a project or 
programme, work package (3.1.19) or activity (3.1.1) are integrated

3.1.5
earned value
value of completed work expressed in terms of the budget assigned to that work

Note 1 to entry: Earned value is also known as budgeted cost of work performed.

3.1.6
earned value management
method that integrates project or programme scope, actual cost, budget, and schedule for assessment 
of progress and performance

3.1.7
estimate at completion
forecasted total cost to accomplish the work on project, programme, work package (3.1.19) or 
activity (3.1.1)

3.1.8
estimate to complete
forecasted cost of the work remaining of a project, programme, work package (3.1.19) or activity (3.1.1)

3.1.9
integrated baseline review
assessment to establish a common understanding of the performance measurement baseline (3.1.13) for 
verification of the technical content of the project or programme

3.1.10
management reserve
amount of budget external to the performance measurement baseline (3.1.13), withheld for management 
control in response to unforeseen events or activities that are a part of the scope

3.1.11
network schedule
graphical representation indicating the logic sequencing and interdependencies of the work elements of 
a project or programme

Note 1 to entry: Network schedule is also known as a “network schedule diagram”, “logic diagram” or “network 
logic diagram”.

3.1.12
performance measurement
quantitative units of measure that are placed to track progress

3.1.13
performance measurement baseline
total time-phased scope of work and budget plan against which project or programme performance is 
measured, not including management reserve (3.1.10)
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3.1.14
planned value
time-phased budget (3.1.16) authorized for the work scheduled

Note 1 to entry: Planned value is also known as budgeted cost of work scheduled.

3.1.15
technical performance
measure of the results of functionalities or capabilities achieved for the project or programme during 
implementation

Note 1 to entry: It may be incremental.

3.1.16
time-phased budget
allocation of the cost to accomplish the work over established periods of time or phases

3.1.17
undistributed budget
cost for authorized work that has not been distributed to a control account (3.1.4)

3.1.18
work breakdown structure
decomposition of the defined scope of the project or programme into progressively lower levels 
consisting of elements of work

3.1.19
work package
one or more groups of related activities that are within the control account (3.1.4)

3.2	 Abbreviated terms

The following abbreviated terms are used in this document.

AC actual cost

BAC budget at completion

EAC estimate at completion

ETC estimate to complete

EV earned value

EVM earned value management

IBR integrated baseline review

MR management reserve

PMB performance measurement baseline

PV planned value

UB undistributed budget

VAC variance at completion
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