Full document details: ISO 21508-2018

INTERNATIONAL ISO
STANDARD 21508

First edition
2018-04

Earned value management in project
and programme management

Management de la valeur acquise en management de projet et de
programme

Reference number
1SO 21508:2018(E)

Documents

Document Sharing Hub
© ISO 2018



http://avadocuments2026.com/doc/iso-21508-2018
http://avadocuments2026.com/doc/iso-21508-2018

ISO 21508:2018(E)

COPYRIGHT PROTECTED DOCUMENT

© 1S0 2018

All rights reserved. Unless otherwise specified, or required in the context of its implementation, no part of this publication may
be reproduced or utilized otherwise in any form or by any means, electronic or mechanical, including photocopying, or posting
on the internet or an intranet, without prior written permission. Permission can be requested from either ISO at the address
below or [SO’s member body in the country of the requester.

ISO copyright office

CP 401 ¢ Ch. de Blandonnet 8
CH-1214 Vernier, Geneva
Phone: +41 22 749 01 11
Fax: +41 22 749 09 47
Email: copyright@iso.org
Website: www.iso.org

Published in Switzerland Documents
.. Document Sharing Hub
11 © ISO 2018 - All rights reserved

Full document details: ISO 21508-2018


http://avadocuments2026.com/doc/iso-21508-2018
http://avadocuments2026.com/doc/iso-21508-2018

ISO 21508:2018(E)

Contents Page
FOT@WOTT ... iv
TIEETOULCEIONN ... \%
1 SCOPI ... 1
2 NOTTNATIVE FEECI@IICES .........oocco e 1
3 Terms, definitions and abbreviated tEIMS ... 1
4 Overview of earned value management.......... 4
4.1 Earned value management............ns 4
4.2 Purpose and benefits of earned value management... 4
4.3 Guidelines for an earned value management SYSEEIM ............iuieeiieeeeeeieere e 4
4.4  Earned value management PLaniing ... 5
4.5 Using earned value measurements and performance metrics. ... 5
5 Earned value management PrOCESS SEEPS ...
51 GENETAL. .o
5.2 Step 1: Decompose the project or programme scope.......
5.3 Step 2: Assign responsibility ...
54  Step 3: Schedule the Work ...
5.5 Step 4: Develop time-phased DUAZEL ...
5.6  Step 5: Assign objective measures of Performance.......... e
5.7 Step 6: Set the performance measurement baseline...
5.8  Step 7: Authorize and perform the work..........cccoce..
5.9 Step 8: Accumulate and report performance data...
5.10 Step 9: Analyse performance data.........cccen
5.11 Step 10: Take management action ...............
5.12  Step 11: Maintain the DaSElINe ...
6 Earned value management SYSTEIM FEVIEW ... 13
6.1 LT3 1<) - SO

6.2 Integrated baseline review...

6.3 Demonstration review.............

6.4 Surveillance...........cccococccue...
Annex A (informative) Cost and schedule performance measurement analysis using earned

value ManagemMIENt QA ... 16
Annex B (informative) Schedule analysis using earned value management data (earned

SCREAULE) ... 19
Annex C (informative) Integrating other project or programme management processes

with earned value ManNAGEIMIENIL ... 23
BIDLEOZTAPIY . ...t 25

Documents
] Document Sharin%Hub

© ISO 2018 - All rights reserved 1

Full document details: ISO 21508-2018


http://avadocuments2026.com/doc/iso-21508-2018
http://avadocuments2026.com/doc/iso-21508-2018

ISO 21508:2018(E)

Foreword

ISO (the International Organization for Standardization) is a worldwide federation of national standards
bodies (ISO member bodies). The work of preparing International Standards is normally carried out
through ISO technical committees. Each member body interested in a subject for which a technical
committee has been established has the right to be represented on that committee. International
organizations, governmental and non-governmental, in liaison with ISO, also take part in the work.
ISO collaborates closely with the International Electrotechnical Commission (IEC) on all matters of
electrotechnical standardization.

The procedures used to develop this document and those intended for its further maintenance are
described in the ISO/IEC Directives, Part 1. In particular the different approval criteria needed for the
different types of ISO documents should be noted. This document was drafted in accordance with the
editorial rules of the ISO/IEC Directives, Part 2 (see www.iso.org/directives).

Attention is drawn to the possibility that some of the elements of this document may be the subject of
patent rights. ISO shall not be held responsible for identifying any or all such patent rights. Details of
any patent rights identified during the development of the document will be in the Introduction and/or
on the ISO list of patent declarations received (see www.iso.org/patents).

Any trade name used in this document is information given for the convenience of users and does not
constitute an endorsement.

For an explanation on the voluntary nature of standards, the meaning of ISO specific terms and
expressions related to conformity assessment, as well as information about ISO's adherence to the
World Trade Organization (WTO) principles in the Technical Barriers to Trade (TBT) see the following
URL: www.iso.org/iso/foreword.html.

This document was prepared by Technical Committee ISO/TC 258, Project, programme and portfolio

management.
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Introduction

The purpose of this document is to provide guidance to those individuals involved in earned value
management. It describes practices to provide benefits for project or programme planning and control.

This document provides guidance on concepts, responsibilities, integration and processes for the
implementation of earned value management.

[t provides information on performance metrics captured by an earned value management system.
[t complements ISO 21500 and ISO 21503.

The target audience of this document includes, but is not limited to, the following:

a) executive managers and those individuals involved in sponsoring projects or programmes;

b) individuals managing projects, programmes or earned value management systems;

c) individuals involved in the management of or performance of project management offices or project
or programme control staff;

d) developers of national or organizational standards.

The application of this document may be tailored to meet the needs of any organization or individual, so
they may better apply the concepts and practice of earned value management.
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INTERNATIONAL STANDARD ISO 21508:2018(E)

Earned value management in project and programme
management

1 Scope

This document provides guidance for practices of earned value management in project and programme
management. It is applicable to any type of organization including public or private and any size or
sector, as well as any type of project or programme in terms of complexity, size or duration.

This document provides the following:

a) terms and definitions;

b) descriptions of the purpose and benefits of earned value management;

c) theintegration and relationship with project or programme management;
d) an overview of the processes and process descriptions;

e) basicrequirements for an earned value management system;

f) use of an earned value management system.

It does not provide guidance on the use of specific processes, methods or tools in the practice of earned
value management.

Annexes A, B and C describe cost, schedule and performance analysis, commonly used formulae with
associated interpretations, and the integration of earned value with other project or programme
management processes.

2 Normative references

There are no normative references in this document.

3 Terms, definitions and abbreviated terms

3.1 Terms and definitions
For the purposes of this document, the following terms and definitions apply.

ISO and IEC maintain terminological databases for use in standardization at the following addresses:

— IEC Electropedia: available at http://www.electropedia.org/

— ISO Online browsing platform: available at https://www.iso.org/obp

3.1.1
activity
identified piece of work that is required to be undertaken to complete a project or programme

Note 1 to entry: It may also be considered a work element.
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3.1.2
actual cost
cost incurred for work performed

Note 1 to entry: Actual cost is also known as “actual cost of work performed”.

3.1.3

budget at completion

total forecasted cost for accomplishing the work related to a work package (3.1.19), activity (3.1.1) or
control account (3.1.4)

3.1.4

control account

management control point where scope, budget, actual cost (3.1.2) and schedule of a project or
programme, work package (3.1.19) or activity (3.1.1) are integrated

3.1.5
earned value
value of completed work expressed in terms of the budget assigned to that work

Note 1 to entry: Earned value is also known as budgeted cost of work performed.

3.1.6

earned value management

method that integrates project or programme scope, actual cost, budget, and schedule for assessment
of progress and performance

3.1.7

estimate at completion

forecasted total cost to accomplish the work on project, programme, work package (3.1.19) or
activity (3.1.1)

3.1.8
estimate to complete
forecasted cost of the work remaining of a project, programme, work package (3.1.19) or activity (3.1.1)

3.19

integrated baseline review

assessment to establish a common understanding of the performance measurement baseline (3.1.13) for
verification of the technical content of the project or programme

3.1.10

management reserve

amount of budget external to the performance measurement baseline (3.1.13), withheld for management
control in response to unforeseen events or activities that are a part of the scope

3.1.11

network schedule

graphical representation indicating the logic sequencing and interdependencies of the work elements of
a project or programme

Note 1 to entry: Network schedule is also known as a “network schedule diagram”, “logic diagram” or “network
logic diagram”.

3.1.12
performance measurement
quantitative units of measure that are placed to track progress

3.1.13
performance measurement baseline
total time-phased scope of work and budget plan against which project or programme performance is

measured, not including management reserve (3.1.10) Documents
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3.1.14
planned value
time-phased budget (3.1.16) authorized for the work scheduled

Note 1 to entry: Planned value is also known as budgeted cost of work scheduled.

3.1.15

technical performance

measure of the results of functionalities or capabilities achieved for the project or programme during
implementation

Note 1 to entry: It may be incremental.

3.1.16
time-phased budget
allocation of the cost to accomplish the work over established periods of time or phases

3.1.17
undistributed budget
cost for authorized work that has not been distributed to a control account (3.1.4)

3.1.18

work breakdown structure

decomposition of the defined scope of the project or programme into progressively lower levels
consisting of elements of work

3.1.19
work package
one or more groups of related activities that are within the control account (3.1.4)

3.2 Abbreviated terms

The following abbreviated terms are used in this document.

AC actual cost

BAC budget at completion

EAC estimate at completion
ETC estimate to complete

EV earned value

EVM earned value management
IBR integrated baseline review
MR management reserve

PMB performance measurement baseline
PV planned value

UB undistributed budget

VAC variance at completion

Documents

] Document Sharinngub
© ISO 2018 - All rights reserved

Full document details: ISO 21508-2018


http://avadocuments2026.com/doc/iso-21508-2018
http://avadocuments2026.com/doc/iso-21508-2018

ISO 21508:2018(E)

4 Overview of earned value management

4.1 Earned value management

Earned value management is a structured method used to provide a performance measurement system
for review of past and forecasted performance of a project or programme.

Earned value management is a method of performance management. Performance management should
provide for the planning, implementing and controlling of the performance of a project or programme
in accomplishing the scope of work of the project or programme.

4.2 Purpose and benefits of earned value management

The purpose of earned value management is control and analysis of the project or programme. Earned
value management facilitates analysis and decision-making for, but not limited to budget, schedule,
human resources and materials.

The earned value management system may include communication of the status from metrics
established for the project or programme, improvements, corrective action development, and a common
framework and vocabulary.

An earned management system is a set of procedures, tools and methods for establishing and
maintaining project or programme control.

The application of earned value management should result in three overall benefits:

a) developing objective measurement techniques;

b) availability of data for project or programme management decisions;

c) providing a system to monitor the project or programme.

Specific benefits may include, but are not limited to, the following:

— forecasting of future performance and estimate at completion based on past performance;

— objective metrics for comparison of project or programme performance across an organization and
between or among organizations;

— development of budgets and baselines;

— compilation of estimates;

— objective measurement of completion of work packages that is done in a consistent manner;

— comparison of work performed against actual performance and budget;

— highlighting of inconsistencies in the measures in earned value reports;

— consistency of the reporting and performance measurement framework by regular earned value
reporting.

4.3 Guidelines for an earned value management system

An earned value management system should provide for consistent performance metrics. To achieve a
consistent view of performance metrics, the system should integrate the baselines established for the
project or programme including the scope of work that should be defined through the work breakdown
structure, and performance measurement baseline. The system should also allow for formal, controlled
incorporation of changes in baselines, authorized users and procedures.
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