



Document No.	GP 43-43
Applicability	Group
Date	26 July 2007

GP 43-43

Construction Camp Requirements for Onshore Pipelines

Group Practice

**BP GROUP
ENGINEERING TECHNICAL PRACTICES**

Foreword

This revision of BP Engineering Technical Practice (ETP) GP 43-43 includes clauses on construction camp planning and lead time, offices and accommodations, environmental conditions, vehicular requirements, vermin and mosquito exclusion, and additional shared learnings. This is not a stand-alone document; it must be used in accordance with the requirements of ETP document PR 43: Status of ETP Pipeline Documents. In addition to the requirements of this document, those of relevant BP group standards also shall be fulfilled.

Uncontrolled Copy

Copyright © 2007, BP Group. All rights reserved. The information contained in this document is subject to the terms and conditions of the agreement or contract under which the document was supplied to the recipient's organization. None of the information contained in this document shall be disclosed outside the recipient's own organization without the prior written permission of BP Group, unless the terms of such agreement or contract expressly allow.



Table of Contents

	Page
Foreword	2
Introduction	4
1. Scope	5
2. Construction camp requirements	5
2.1. General	5
2.2. Need for construction camps	5
2.3. Construction camp planning and lead time	5
2.4. Number and location of construction camps	6
2.5. Construction camp specification	7
3. Shared learnings	11



Introduction

This document provides access to the repository of BP experience in establishing temporary construction camps for onshore pipelines. This includes items such as specifications, examples, lessons learnt, successes and failures. Any mandatory construction camp requirements are contained in the body of this document.

The repository of BP experience on construction camp requirements for onshore pipelines projects is contained in the Engineering Technical Practices (ETP) library archives and may be accessed by electronic link from this document.

The document is intended to be used in conjunction with document PR 43: Status of ETP Pipeline Documents.

