

UIC Code

451-2


O

3rd edition, December 2000

Translation


Coordination of work sites and operating measures to be taken on main lines particularly for international traffic

*Coordination des chantiers et mesures d'exploitation à prendre sur les lignes
importantes notamment pour le trafic international
Koordinierung der Baustellen und der betrieblichen Maßnahmen auf wichtigen
Strecken, insbesondere für den internationalen Verkehr*



*Union Internationale des Chemins de fer
Internationaler Eisenbahnverband
International Union of Railways*





Leaflet to be classified in Sections :

IV - Operating

VII - Way and works

Application :

With effect from 1st January 2000


All members of the International Union of Railways

Record of updates

2nd edition, July 1994

3rd edition, December 2000 Review of 1994 version of the leaflet

The person responsible for this leaflet is named in the UIC Code



Warning


No part of this publication may be copied, reproduced or distributed by any means whatsoever, including electronic, except for private and individual use, without the express permission of the International Union of Railways (UIC). The same applies for translation, adaptation or transformation, arrangement or reproduction by any method or procedure whatsoever. The sole exceptions - noting the author's name and the source - are "analyses and brief quotations justified by the critical, argumentative, educational, scientific or informative nature of the publication into which they are incorporated"

(Articles L 122-4 and L122-5 of the French Intellectual Property Code).

© International Union of Railways (UIC) - Paris, 2000

Printed by the International Union of Railways (UIC)
16, rue Jean Rey 75015 Paris - France, December 2000
Dépôt Légal December 2000

ISBN 2-7461-0268-4 (French version)
ISBN 2-7461-0269-2 (German version)
ISBN 2-7461-0270-6 (English version)



Contents

Summary	1
1 - Track and Operations planning	2
1.1 - Principles	2
1.2 - Preparation of Track and Operations planning	2
1.3 - Objectives and results of Track and Operations planning	2
1.4 - Recovery margins.....	2
2 - Successive stages of Track and Operations planning (UIC Track and Operations planning).....	4
2.1 - Multi-annual planning.....	4
2.2 - Annual planning.....	4
2.3 - Short-term (partial) planning	4
3 - Coordination of UIC Track and Operations planning	5
3.1 - Purpose of coordination.....	5
3.2 - Extent of coordination	5
4 - Exchange of information on the consequences of work	6
5 - Definition of terms used	7