
Recommended Practice

          AIAA
R-092-1-2003

Wind Tunnel Testing — Part 1:
Management Volume

AIAA standards are copyrighted by the American Institute of Aeronautics and
Astronautics (AIAA), 1801 Alexander Bell Drive, Reston, VA  20191-4344 USA. All rights
reserved.

AIAA grants you a license as follows: The right to download an electronic file of this AIAA
standard for temporary storage on one computer for purposes of viewing, and/or printing
one copy of the AIAA standard for individual use. Neither the electronic file nor the hard
copy print may be reproduced in any way. In addition, the electronic file may not be
distributed elsewhere over computer networks or otherwise. The hard copy print may only
be distributed to other employees for their internal use within your organization.

D
ow

nl
oa

de
d 

by
 S

ia
va

sh
 S

oh
ra

b 
on

 A
pr

il 
21

, 2
01

5 
| h

ttp
://

ar
c.

ai
aa

.o
rg

 | 
D

O
I:

 1
0.

25
14

/4
.4

76
51

8 

Full document details: AIAA R-092-1 2003

http://www.avadocuments.com/doc/aiaa-r-092-1-2003
http://www.avadocuments.com/doc/aiaa-r-092-1-2003


AIAA
R-092-1-2003

Recommended Practice

Wind Tunnel Testing – Part 1:  Management
Volume

Sponsor

American Institute of Aeronautics and Astronautics

Abstract

This recommended practice document is the first of a two-part series intended to provide test project
management and practitioners with best practices that maximize the data value of wind tunnel test
projects. Part I help managers understand the impact of decision making before and during the
development of a test project and provides key activities to help improve the timeliness and cost-
effectiveness of future wind tunnel test projects. Part II provides those responsible for test execution with
best practices to employ when preparing for and implementing tests.
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Foreword
The American Institute of Aeronautics and Astronautics (AIAA) Ground Test Technical Committee (GTTC)
began looking at best practices associated with test article development as a way to recommend
improvements in wind tunnel test efficiency, cost, and cycle time. It became apparent early on that trying to
separate test article development from overall wind tunnel test process was not a productive and useful
activity. The highly integrated nature of the processes, organizations, and personnel involved in wind
tunnel test programs requires that a broader viewpoint of the wind tunnel test process be evaluated in
order to develop successful techniques and methods. This two-volume effort, “Recommended Practice
for Successful Wind Tunnel Testing,” is the result of that evaluation.

Part I was written to provide test program managers with clear insight into achieving technically focused,
affordable, and low-risk test programs to support the development of aerodynamic vehicles and
technologies. This recommended-practices document will help managers understand the impact of
decision making before and during the development of a test program and will provide key activities to
help improve quality, timeliness, and cost-effectiveness of wind tunnel test programs.

Part II provides additional detail about successful methods for personnel who are directly involved in
developing and executing test programs.

Neither volume is intended to be a totally comprehensive document on successful wind tunnel testing.
Instead, they represent a compilation of best practices to provide a strong foundation for the successful
development of a test program or test effort. While these practices focus on wind tunnel test processes,
the information is applicable to many other ground test activities.

The GTTC Test Processes Working Group consisted of a diverse group of industry and government
experts in the fields associated with wind tunnel testing. During the development of these documents,
this group consisted of:

Mr. Mark Melanson, Chairman Lockheed Martin Aeronautics

Mr. Tom Aiken NASA Ames Research Center

Mr. Allen Arrington QSS Group Inc./NASA Glenn Research Center

Mr. Chris Athaide Tri Models Inc.

Mr. Rene Barakett Bombardier Aerospace

Mr. Mark Betzina NASA Ames Research Center

Ms. Jean Bianco  NASA Glenn Research Center

Mr. Jim Brunges 

Mr. Steve Craft NASA Langley Research Center

Mr. Roger Crites Boeing Company, St. Louis

Mr. Drew Hope NASA Langley Research Center

Mr. Mark Kammeyer Boeing Company, St. Louis

Mr. Ray Knowis 

Mr. Dan Marren AEDC White Oak

Ms. Laura McGill Raytheon Missiles

Mr. Dave Minto Holloman High-Speed Test Track
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Mr. Michel Ouellette Bombardier Aerospace

Mr. Barry Price NASA Langley Research Center

Mr. Al Roberts Tri Models Inc.

Mr. Matt Ruegers Boeing Company, St. Louis

Mr. Lew Scherer Northrop Grumman

Mr. Rob Sheehan Northrop Grumman

Dr. Frank Steinle Sverdrup/Jacobs Engr. at Arnold Engineering Development
Center

Mr. Bill Straka Penn State University

Mr. Steven Westmore Boeing Company, Seattle

Many others also contributed to this document during its development.

On the recommendation of the Test Processes Working Group, the following knowledgeable individuals
reviewed this document and provided valuable critiques. Approval of the document was unanimous.

Mr. Roger Chamberlin NASA Glenn Research Center

Mr. Rick Crooks Allied Aerospace Inc.

Mr. Chester DeCesaris, Jr. BMDO Test Resources

Mr. Ralph Klestadt Raytheon Missile Systems

Mr. David Miller NASA Langley Research Center

Mr. Gerald Pounds Lockheed Martin Aeronautics Company

Mr. Kirk Seablom NASA Glenn Research Center

Mr. Joe Strong Boeing, Retired

Mr. Jeff Haas NASA Glenn Research Center

Mr. Robert Voisinet AEDC White Oak

Mr. Scott Winship Northrop Grumman

The AIAA Ground Test Technical Committee approved this document (Mr. Allen Arrington, Chairman) in
July 2002.

The AIAA Standards Executive Council (Mr. Phil Cheney, Chairman) accepted this document for
publication in September 2003.

AIAA Standards Procedures provide that all standards, recommended practices, and guides be advisory
only. Their use by anyone engaged in industry or trade is entirely voluntary. In formulating, revising, and
approving standards publications, the Committee on Standards will not consider patents that may apply to
the subject matter. Prospective users of the publications are responsible for protecting themselves
against liability for infringement of patents, copyrights, or both.
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