
 

 

AS IEC 60300.2—2005 
IEC 60300-2, Ed.2.0 (2004) 

Australian Standard™ 

Dependability management 
 
Part 2: Guidance for dependability 
programme management 

A
S
 IE

C
 6
0
3
0
0
.2
—
2
0
0
5
 

A
cc

es
se

d 
by

 M
O

N
A

S
H

 U
N

IV
E

R
S

IT
Y

 L
IB

R
A

R
Y

 o
n 

16
 J

un
 2

01
5 

(D
oc

um
en

t c
ur

re
nc

y 
no

t g
ua

ra
nt

ee
d 

w
he

n 
pr

in
te

d)

Full document details: AS IEC 60300.2-2005

http://www.avadocuments.com/doc/as-iec-60300-2-2005
http://www.avadocuments.com/doc/as-iec-60300-2-2005


 

 

This Australian Standard was prepared by Committee QR-005, Dependability. It 
was approved on behalf of the Council of Standards Australia on 8 April 2005. 
This Standard was published on 5 May 2005. 

 

The following are represented on Committee QR-005: 
 

AirServices Australia 

Australian Organisation for Quality 

Department of Defence (Australia) 

Engineers Australia 

The University of New South Wales 

 
Additional Interests:   

 

Australian Bankers Association 

Australian Chamber of Commerce and Industry 

Australian Electrical and Electronic Manufacturers Association 

Australian Industry Group 

Australian Nuclear Science & Technology Organisation 

Certification Interests (Australia) 

Commonwealth Department of Transport and Regional Services 

Energy Supply Association of Australia 

Federal Chamber of Automotive Industries 

Federation of Automotive Products Manufacturers 

QSA International 

 

Keeping Standards up-to-date 

Standards are living documents which reflect progress in science, technology and 
systems. To maintain their currency, all Standards are periodically reviewed, and 
new editions are published. Between editions, amendments may be issued. 
Standards may also be withdrawn. It is important that readers assure themselves 
they are using a current Standard, which should include any amendments which 
may have been published since the Standard was purchased. 

Detailed information about Standards can be found by visiting the Standards Web 
Shop at www.standards.com.au and looking up the relevant Standard in the on-line 
catalogue. 

Alternatively, the printed Catalogue provides information current at 1 January each 
year, and the monthly magazine, The Global Standard, has a full listing of revisions 
and amendments published each month. 

Australian StandardsTM and other products and services developed by Standards 
Australia are published and distributed under contract by SAI Global, which 
operates the Standards Web Shop. 

We also welcome suggestions for improvement in our Standards, and especially 
encourage readers to notify us immediately of any apparent inaccuracies or 
ambiguities. Contact us via email at mail@standards.org.au, or write to the Chief 
Executive, Standards Australia, GPO Box 5420, Sydney, NSW 2001. 

 

This Standard was issued in draft form for comment as DR 04319.

A
cc

es
se

d 
by

 M
O

N
A

S
H

 U
N

IV
E

R
S

IT
Y

 L
IB

R
A

R
Y

 o
n 

16
 J

un
 2

01
5 

(D
oc

um
en

t c
ur

re
nc

y 
no

t g
ua

ra
nt

ee
d 

w
he

n 
pr

in
te

d)

Full document details: AS IEC 60300.2-2005

http://www.avadocuments.com/doc/as-iec-60300-2-2005
http://www.avadocuments.com/doc/as-iec-60300-2-2005


 

 

AS IEC 60300.2—2005 

Australian Standard™ 

Dependability management 
 
Part 2: Guidance for dependability 
programme management 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Originated as part of AS 3930—1992 and AS 3960—1990. 
AS 3930—1992 and AS 3960—1990 revised and redesignated as  
AS IEC 60300.2—2005. 

COPYRIGHT 

© Standards Australia  

All rights are reserved. No part of this work may be reproduced or copied in any form or by 

any means, electronic or mechanical, including photocopying, without the written 

permission of the publisher. 

Published by Standards Australia GPO Box 5420, Sydney, NSW 2001, Australia 

ISBN 0 7337 6670 6 

A
cc

es
se

d 
by

 M
O

N
A

S
H

 U
N

IV
E

R
S

IT
Y

 L
IB

R
A

R
Y

 o
n 

16
 J

un
 2

01
5 

(D
oc

um
en

t c
ur

re
nc

y 
no

t g
ua

ra
nt

ee
d 

w
he

n 
pr

in
te

d)

Full document details: AS IEC 60300.2-2005

http://www.avadocuments.com/doc/as-iec-60300-2-2005
http://www.avadocuments.com/doc/as-iec-60300-2-2005


 

 

ii

PREFACE 

This Standard was prepared by Standards Australia Committee QR-005, Dependability. 

This Standard is identical with, and has been reproduced from IEC 60300-2, Ed.2.0 (2004), 

Dependability management—Part 2: Guidelines for dependability management. It supersedes 

AS 3930—1992, Reliability and maintainability – Introductory guide and AS 3960—1990, 

Guide to reliability and maintainability program management. 

‘Dependability’ is a collective term for performance characteristics (reliability, availability, 

maintainability) of simple or complex products and systems. The AS IEC 60300 series of 

dependability management system Standards provide general guidelines for establishing a 

dependability management system to meet most organizational or project needs, supported by a 

‘tool kit’ of non-prescriptive guidance Standards on a range of dependability applications and 

methods.  

The objective of this Standard is to provide guidelines on managing dependability programmes. 

This Standard discusses planning and implementation of a dependability programme to meet 

specific product requirements for reliability, maintainability and life cycle cost. It identifies the 

process steps and essential features of dependability management, and links them to processes 

and methods relevant to a wide range of products. It supports Part 1 of the dependability 

management system Standard, AS IEC 60300.1, and is compatible with AS/NZS ISO 9001. 

As this Standard is reproduced from an International Standard, the following applies: 

(a) Its number does not appear on each page of text and its identity is shown only on the 

cover and title page. 

(b) In the source text ‘this part of IEC 60300’ should read ‘this Australian Standard’. 

Reference to International Standards should be replaced by references to Australian or 

Australian/New Zealand Standards, as follows: 

Reference to International Standard  Australian/New Zealand Standard 

IEC   AS IEC  

60300 Dependability management  60300 Dependability management 

60300-1 Part 1: Dependability management 

systems 

 60300-1 Part 1: Dependability management 

systems 

60300-3-1 Part 3-1: Application guide—Analysis 

techniques for dependability—Guide 

on methodology 

 60300.3.1 Part 3.1: Application guide—Analysis 

techniques for dependability—Guide 

on methodology 

61014 Programmes for reliability growth  61014 Programmes for reliability growth 

ISO/IEC   AS/NZS  

15026 Information technology—System and 

software integrity levels 

 15026 Information technology—System and 

software integrity levels 

Only international references identical to Australian or Australian/New Zealand Standards have 

been listed. 

The term ‘informative’ has been used in this Standard to define the application of the annex to 

which it applies. An ‘informative’ annex is only for information and guidance. 
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INTRODUCTION 

Dependability deals with the availability performance of a product. The factors influencing 
availability performance are reliability, maintainability and maintenance support performance. 
Dependability is a technical discipline that needs to be managed in order to achieve its 
objectives and benefits. Dependability management should provide a clear customer focus. It 
should be incorporated into an organization’s overall management system to coordinate 
dependability activities for cost-effective results. 

This part of IEC 60300 provides guidelines on dependability management. It supports the top-
level dependability management system standard IEC 60300-1 by identifying and referencing 
relevant processes and methods for a broad range of products. This standard links the 
management process steps with applicable dependability standards to foster continual 
improvement.  

The concept of product life cycle is introduced to deal with the significance of dependability 
activities and timing for their effective implementation. The association of product life cycle 
phases with the applicable dependability programme elements and tasks are presented to 
facilitate tailoring of dependability programmes to meet specific project needs.  

This standard outlines the generic process for dependability applications based on 
successfully applied industry practices. It can be incorporated into the management systems 
of large corporations as well as being adaptable to small businesses.  

Time-dependent reliability, maintainability and maintenance support performance 
characteristics in products are addressed.  

This standard references other published TC 56 standards and also makes reference to 
several ISO/IEC standards as well as some sector specific reliability standards. These 
references are listed in the bibliography.  

Annex A provides a summary description of the elements and tasks of a dependability 
programme for application.  

Annex B defines the product life cycle phases.  

Annex C presents an association of product life cycle phases with the applicable 
dependability elements and tasks.  

Annex D presents process steps and standards for managing dependability.  

Annex E provides a list of questions to facilitate dependability management review.  

Annex F provides guidelines for the tailoring process.  

Annex G presents the classification of dependability standards with the life cycle phases. 
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1

STANDARDS AUSTRALIA 

 

Australian Standard 

Dependability management 
Part 2: Guidance for dependability programme management 

 

1 Scope 

This part of IEC 60300 provides guidelines for dependability management of product design, 
development, evaluation and process enhancements. Life cycle models are used to describe 
product development or project phases. A tailoring process is recommended for the selection 
of relevant dependability programme tasks for time-phased implementation to meet varied 
user needs. 

This part of IEC 60300 is applicable for detailed planning and implementation of a 
dependability programme to meet specific product needs. The tailoring process provides a 
method for selection of dependability programme elements and associated processes from a 
product or project perspective. This standard is applicable to all organizations, during all life-
cycle phases and in any contract situation, regardless of type, size and product provided. 

2 Normative references 

The following referenced documents are indispensable for the application of this document. 
For dated references, only the edition cited applies. For undated references, the latest edition 
of the referenced document (including any amendments) applies. 

IEC 60300-3-1, Dependability management – Part 3-1: Application guide – Analysis 
techniques for dependability – Guide on methodology 

IEC 61014, Programmes for reliability growth 

ISO/IEC 15026, Information technology – System and software integrity levels  

3 Terms and definitions 

For the purposes of this document, the following terms and definitions apply.  

NOTE 1 Certain terms and definitions are taken from IEC 60050(191) and IEC 60300-1.  

NOTE 2 ISO 9000 is used as a reference to quality vocabulary. 

3.1 
dependability 
collective term used to describe the availability performance and its influencing factors: 
reliability performance, maintainability performance and maintenance support performance 

NOTE Dependability is used only for general descriptions in non-quantitative terms.  

[IEC 60050, 191-02-03] 

3.2 
dependability management  
coordinated activities to direct and control an organization with regard to dependability 

NOTE Dependability management is part of an organization’s overall management. 

[IEC 60300-1, definition 3.2] A
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2

3.3 
dependability management system 
management system to direct and control an organization with regard to dependability 

NOTE 1 The dependability management system of an organization is part of its overall management system. 

NOTE 2 The organizational structure, responsibilities, procedures, processes and resources used for managing 
dependability are often referred to as a dependability programme. 

[IEC 60300-1, definition 3.3] 

3.4 
dependability plan 
document setting out the specific dependability practices, resources and sequences of 
activities relevant to a particular product, contract or project 

[IEC 60300-1, definition 3.4] 

3.5 
dependability programme element 
set of dependability programme tasks, pertaining to a specific subject area 

3.6 
dependability programme task 
set of activities addressing specific dependability aspects of a product 

3.7 
product 
result of a process 

NOTE 1 There are four generic product categories, as follows:  

– services (e.g. transport); 

– software (e.g. computer program, dictionary); 

– hardware (e.g. engine mechanical part); 

– processed materials (e.g. lubricant). 

Many products comprise elements belonging to different generic product categories. Whether the product is then 
called service, software, hardware or processed material depends on the dominant element. For example, the 
offered product "automobile" consists of hardware (e.g. tyres), processed materials (e.g. fuel, cooling liquid), 
software (e.g. engine control software, driver's manual), and service (e.g. operating explanations given by the 
salesman). 

NOTE 2 Service is the result of at least one activity necessarily performed at the interface between the supplier 
and customer and is generally intangible. Provision of a service can involve, for example, the following: 

– an activity performed on a customer-supplied tangible product (e.g. automobile to be  repaired); 

– an activity performed on a customer-supplied intangible product (e.g. the income statement needed to prepare 
a tax return); 

– the delivery of an intangible product (e.g. the delivery of information in the context of knowledge transmission); 

– the creation of ambience for the customer (e.g. in hotels and restaurants). 

Software consists of information and is generally intangible and can be in the form of approaches, transactions or 
procedures. 

Hardware is generally tangible and its amount is a countable characteristic. Processed materials are generally 
tangible and their amount is a continuous characteristic. Hardware and processed materials often are referred to as 
goods. 

NOTE 3 Quality assurance is mainly focussed on intended product. 

[ISO 9000, definition 3.4.2] 

NOTE 4 In the context of dependability, a product may be simple (e.g. a device, a software algorithm) or complex 
(e.g. a system or an integrated network comprising hardware, software and human elements and support facilities 
and activities). 

[IEC 60300-1, definition 3.5] 
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3.8 
system 
set of interrelated or interacting elements  

[ISO 9000, definition 3.2.1] 

NOTE 1 In the context of dependability, a system will have 

a) a defined purpose expressed in terms of intended functions, 

b) stated conditions of operation/use, 

c) defined boundaries. 

NOTE 2 The structure of a system may be hierarchical. 

[IEC 60300-1, definition 3.6] 

3.9 
reliability (performance) 
ability of an item to perform a required function under given conditions for a given time 
interval 

[IEC 60050, 191-02-06, modified] 

3.10 
maintainability (performance) 
ability of an item under given conditions of use, to be retained in, or restored to, a state in 
which it can perform a required function, when maintenance is performed under given 
conditions and using stated procedures and resources  

[IEC 60050, 191-02-07, modified] 

3.11 
maintenance support performance 
ability of a maintenance organization, under given conditions, to provide upon demand, the 
resources required to maintain an item, under a given maintenance policy 

[IEC 60050, 191-02-08, modified] 

3.12 
integrity level 
denotation of a range of values of a property of an item necessary to maintain system risks 
within tolerable limits  

NOTE For items that perform mitigating functions, the property is the reliability with which the item has to perform 
the mitigating function. For items whose failure can lead to a threat, the property is the limit on the frequency of the 
failure.  

[ISO/IEC 15026, definition 3.9 modified] 

3.13 
item 
entity  
any part, component, device, subsystem, functional unit, equipment or system that can be 
individually considered  

NOTE An item may consist of hardware, software or both, and may also in particular cases, include people. 

[IEC 60050, 191-01-01, modified] 
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3.14 
process 
set of interrelated activities utilizing resources to transform inputs into outputs  

NOTE 1 Inputs to a process are generally outputs of other processes. 

NOTE 2 Processes in an organization are generally planned and carried out under controlled conditions to add 
value. 

NOTE 3 A process where the conformity of the resulting product cannot be readily or economically verified is 
frequently referred to as a “special process”. 

[ISO 9000, definition 3.4.1, modified] 

3.15 
supply-chain 
coordinated set of management processes linking the activities of the supplier, the 
organization and the customer to meet a common objective 

3.16 
management 
coordinated activities to direct and control an organization  

NOTE In English, the term “management” sometimes refers to people, i.e. a person or group of people with 
authority and responsibility for the conduct and control of an organization. When “management” is used in this 
sense it should always be used with some form of qualifier to avoid confusion with the concept “management” 
defined above. For example, “management shall…” is deprecated whereas “top management shall…” is 
acceptable.  

[ISO 9000, definition 3.2.6] 

3.17 
top management 
person or group of people who directs and controls an organization at the highest level  

[ISO 9000, definition 3.2.7] 

3.18 
review 
activity undertaken to determine the suitability, adequacy and effectiveness of the subject 
matter to achieve established objectives  

NOTE Review can also include the determination of efficiency. 

EXAMPLE Management review, design and development review, review of customer requirements and 
nonconformity review. 

[ISO 9000, definition 3.8.7] 

3.19 
life cycle 
time interval between a product’s conception and its disposal 

[IEC 60300-3-3, definition 3.1]  

4 Dependability management system 

The dependability management system is part of the overall management system of an 
organization. It provides an organizational framework for strategic direction of dependability 
policy, control of dependability functions and coordination of all dependability activities. Early 
attention to dependability plans and allocation of appropriate resources is needed for tailoring 
of effort to achieve the desired dependability objectives. To ensure dependability of a product, 
it is essential that reliability and maintainability are designed into the product and verified for 
their acceptance at various stages of the product realization process. Appropriate 
maintenance support effort is needed to sustain dependability in product applications, where 
available technology does not allow failure-free life cycles.  
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The dependability management system should provide a product life cycle framework for 
implementation of appropriate dependability programmes (see 3.3, Note 2) to meet the 
organization’s business objectives, including customer satisfaction. The product life cycle 
reflects an end-to-end process; from product inception through development and operation to 
its end-of-life or withdrawal from use. The life cycle process provides a useful framework to 
group related dependability programme elements and tasks.  

The process steps for managing dependability are presented in the top-level dependability 
management standard IEC 60300-1. They include: 

– defining dependability objectives; 

– analysis of the scope of dependability work needed and implications; 

– planning strategy and activities to achieve dependability objectives; 

– implementation of selected dependability tasks; 

– analysis of results of dependability tasks implemented; 

– evaluation of achieved dependability results for further improvement. 

A typical process flow diagram is shown in Figure 1. The applicable dependability standards 
associated with each process step are presented in Annex D. 

Figure 1 – Process steps for managing dependability 

The product life cycle phases are described in Annex B. The interrelationship of product life 
cycle phases and the associated system life cycle processes as applied to project planning 
should be understood. This relationship is established by partitioning the product life cycle 
phases (see Annex C) in the time domain and the system life cycle processes in the function 
domain.  

Product life cycle phases help address the time-phased management issues associated with 
the involvement of dependability programme tasks at each product life cycle phase: concept, 
development, production, operation and maintenance and disposal.  

System life cycle processes help identify the activities of specific management and technical 
functions involved in acquisition, supply, planning and control, design, construction, 
evaluation and assessment. 

The dependability management system should be adaptive to meet changing business needs. 
The objective of a flexible management infrastructure is to maximize available resources and 
to ensure timeliness in meeting project commitments. Long-term projects involving 
dependability may be managed through deployment of core resources. Core dependability 
groups may be maintained for retention of critical competence within the organization.  

1. Define dependability

objectives

Analyse scope of dependability

work needed and implications
2.

Plan strategy and activities to

achieve dependability objectives
3.

4.

5.

6.

Implement selected dependability

activities

Analyse results of dependability

activities implemented

Evaluate achieved dependability

results for further improvement

IEC   072/04

A
cc

es
se

d 
by

 M
O

N
A

S
H

 U
N

IV
E

R
S

IT
Y

 L
IB

R
A

R
Y

 o
n 

16
 J

un
 2

01
5 

(D
oc

um
en

t c
ur

re
nc

y 
no

t g
ua

ra
nt

ee
d 

w
he

n 
pr

in
te

d)

Full document details: AS IEC 60300.2-2005

http://www.avadocuments.com/doc/as-iec-60300-2-2005
http://www.avadocuments.com/doc/as-iec-60300-2-2005


 

© Standards Australia   www.standards.com.au 

6

Additional competence may be sought through contracting to meet special project needs. 
Joint ventures, alliances in research consortia and subcontracting dependability tasks are 
commonly employed in a dynamic organization to meet competitive business demands. 

5 Management responsibility 

5.1 Management function on dependability 

The management function on dependability should be identified with specific roles and 
objectives in relation to quality and other technical disciplines as needed by the organization 
or project. Top management of the organization is accountable for all dependability results. 
Routine day-to-day dependability activities are normally coordinated by technical project 
personnel assignments to meet specific needs.  

a) Top management should: 

– establish vision and strategy on dependability consistent with the organization’s 
business; 

– set dependability policy and communicate its direction, values and commitments to the 
organization, suppliers and customers; 

– create an environment and infrastructure for promotion, understanding and cost-
effective implementation of dependability management system and processes; 

– provide adequate resources to support dependability programmes, development and 
maintenance of knowledge base; 

– establish criteria for performance measurement on dependability achievement; 

– focus on customer satisfaction and encourage information feedback for continual 
improvement. 

b) Personnel managing dependability programmes should: 

– be competent and knowledgeable in dealing with the dependability issues involved; 

– be familiar with the organization’s dependability policy, processes and methods; 

– understand the objectives of the dependability programme; 

– recognize the importance of interfaces with the customers and suppliers; 

– ensure adequate resources to support commitments and delivery schedules; 

– plan and implement work programmes for meeting dependability objectives; 

– tailor the specific dependability programmes to meet customer’s needs; 

– assign competent staff to work on dependability activities; 

– monitor process inputs and outputs to verify effectiveness of implementation; 

– evaluate work performance and progress, and report results for management review; 

– identify risks and problem areas associated with dependability for management review 
and resolution; 

– implement preventive and corrective actions for continual improvement; 

– conduct data analysis to facilitate process improvement and knowledge base 
enhancement. 

5.2 Meeting customer dependability needs 

The needs and expectations of the customers on dependability issues should be translated 
into objectives for formulating a specific dependability programme. Customer needs and 
expectations on dependability should be fully understood and converted to actionable 
dependability programme tasks by means of a tailoring process. Where applicable, early 
customer involvement in project planning may be essential to ensure achieving customer 
confidence. A record of dependability issues should be maintained and should be regularly 
reviewed to ensure timely resolution of problems that may directly or indirectly affect A
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dependability results. A review process should be put in place on closure of action items. The 
aim is to seek continual improvement by prompt corrective actions and initiation of effective 
preventive measures to avoid problem reoccurrence. 

Meeting customer needs and expectations also demands proper deployment of resources and 
assignment of dedicated technical responsibilities. 

5.3 Dependability policy and regulatory implications 

Some dependability-related activities may be determined by regulatory and statutory 
requirements. These obligations are usually reflected in the organizational policy dealing with 
dependability and related issues. Personnel assigned to dependability tasks should be aware 
of such situations and act accordingly. Typical regulatory and statutory issues involving 
dependability include but are not limited to the following: 

– potential liability issues due to non-compliance; 

– potential liability issues due to failure of product (i.e. loss of mission, compromised safety 
or breach of security); 

– identifiable risks associated with disposal of items; 

– control of wastes and by-products that may impact the environment; 

– “take-back” and “buy-back” conditions in maintenance contracts of previously supplied 
materials. 

NOTE A “take-back” condition exists when, for example, the organization agrees to remove or take back old 
equipment before the customer purchases new ones. A “buy-back” condition exists when, for example, the 
organization agrees to refund the customer or buy-back the surplus spares not consumed at the end of a 
maintenance support contract. 

5.4 Dependability programmes 

A tailoring process should be used to ensure adequate selection and timely implementation of 
relevant dependability programme tasks during all applicable product life cycle phases. This is 
in order to achieve an effective dependability programme, to enhance total system availability 
performance, and to realize the dependability objectives. The overall objective is to deliver 
customer value through strategic planning and deployment of interrelated quality processes 
and dependability programme tasks to meet customer needs and satisfaction. Dependability 
programmes need to be funded and supported with adequate resources and facilities. 

5.5 Management representative 

A management representative may be appointed and given authority by top management to 
manage, monitor, evaluate and coordinate the dependability management system. This 
appointment is to enhance effective and efficient operation and improvement of the 
dependability management system. The representative should report to top management and 
may communicate with customers and other interested parties on matters pertaining to the 
dependability management system. 

5.6 Management review 

Top management should review the dependability management system on a regular basis to 
determine the continuing suitability of the organization’s dependability policy, objectives and 
system.  

The frequency of these reviews should be determined by the needs of the organization. 
Outputs from reviews should provide data for use in planning for performance improvement of 
the organization. Dependability management review records should be maintained as part of 
the improvement process. 
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6 Resource management 

6.1 Provision of resources 

The organization should provide adequate resources to sustain an effective dependability 
management system to meet business objectives. The major resources needed to support 
dependability include human resources, financial resources, and information resources. 
Human resources include the organization’s personnel and expertise involved in 
dependability. Financial resources include the organization’s assets and capital facilities 
needed for dependability projects. Information resources include dependability knowledge 
base and intellectual properties owned by the organization. These three major resources 
jointly provide the organization with the essential dependability capability to successfully enter 
into business ventures and competition. Dependability resource management should reflect 
the vision, mission, and objectives of the organization’s business plan and strategy. Further to 
these major resources, evidentially other resources like laboratories, manufacturing and 
testing resources might be needed in order to carry out dependability specific tasks, like 
component investigations, stress testing, software verification and validation, etc. 

6.2 Resource planning, development and maintenance 

6.2.1 Human resources 

Resource planning should form part of the organization’s business plan and strategy. 
Competence in dependability should be kept current to enable the organization to adapt to 
business and market changes. Personnel training and education are necessary to keep the 
knowledge current and to deal with technological advances.  

6.2.2 Financial resources 

Financial resource development for dependability should concentrate primarily on budget 
planning and implementation. Adequate financial resources should be made available for 
dependability programme tasks. 

6.2.3 Information resources 

Information resource development is critical for maintaining a current dependability knowledge 
base. Intellectual properties and patent registrations should be encouraged, recognized and 
awarded accordingly. Non-disclosure agreements should be considered when dealing with 
outside organizations on joint projects. Such agreements involve sharing or transferring of 
proprietary information where ownership of the information should be clearly identified in the 
contract agreement. 

Information resource management involves the utilization of effective information flow process 
to drive innovation, work expediency and improvement by proper dissemination of relevant 
information to those who need it. Dependability programme tasks sometimes may require 
development or acquisition of sensitive information that could affect business results or hinder 
market competition. A control process for information security should be developed and 
maintained to protect sensitive data in storage, backup, transfer and dissemination, and from 
intrusion. 

The process for managing controlled documents, intellectual properties, methods and 
procedures that affect dependability and the life cycle of products should be reviewed on a 
regular basis. The length of time that project documentation has to be retained for regulatory 
or statutory purposes should be clearly documented to facilitate declassification and 
destruction.  
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6.3 Outsourcing 

Routine, short-term dependability programme tasks can be done by outsourcing or 
subcontracting the task externally. Typical examples include compliance testing, design of 
test tools, and data collection and analysis tasks. In such cases, supplier or contractor 
interface become important for the organization to maintain control of overall project 
commitments and product delivery schedules.  

7 Product realization 

7.1 Planning for product realization 

Planning for product realization on dependability utilizes the product life cycle framework 
established in the dependability management process. 

The product life cycle depicts the various phases that span the lifetime of a product. It can be 
used to define objectives, outcomes, processes and other time-dependent characteristics 
important to product dependability at each phase of the product life cycle. The separation of 
definable product life cycle phases can facilitate project management in terms of product 
realization. At each critical phase, investment decisions and resource commitments can be 
made and incorporated into the business management process. Dependability data assessed 
during each product life cycle phase can represent crucial information needed for 
management decisions to support rationale in project continuation and identification of 
improvement needs.  

The product life cycle helps address the time dependent dependability issues at each phase 
of the product: concept, development, manufacture, installation, operation and maintenance, 
and disposal.  

Establishing dependability programme objectives is a management responsibility. 
A dependability plan outlines the sequence of dependability activities associated with the 
product realization plan and tailored to meet specific product needs. The application of a 
dependability plan is provided in 7.3. 

The creation of a dependability plan should consider the following: 

– determination of specific dependability needs and expectations of the market or the 
customer; 

– determination of how and in what environment the product will be used; 

– determination of essential processes and prioritizing the time-phase implementation of 
dependability programme tasks to meet market or specific customer needs; 

– assurance that market objectives or customer needs are met through verification and 
validation processes; 

– obtain relevant dependability data for quality records to facilitate continual improvement. 

7.2 Tailoring of dependability programmes 

Tailoring is a process of selecting those tasks from a set of eligible tasks essential to meet a 
specific project objective. For effective implementation, the dependability programme should 
be tailored to meet the needs of the specific application. The objective of tailoring is to 
optimize the allocation of dependability resources. Specific dependability programme tasks 
relevant to the product life cycle phase or the project needs should be selected by tailoring. 

The general tailoring process activities include the following: 

– identification of the project environment reflecting the organizational policy and 
infrastructure; 
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– analysis of the contract stipulations, characteristics and objectives which may be difficult 
to realize and to deliver; 

– capability and resources needed and actually available for project implementation; 

– determination of the specific life cycle phase or phases applicable to the project; 

– determination of the product related characteristics such as the product features and 
functions, past history of similar products, the intended end use of the product, and the 
anticipated application environments; 

– selection of applicable dependability programme elements and tasks relevant to the 
specific life cycle phases identified; 

– identification of the project’s relevant system life cycle processes associated with the 
timing and duration of dependability programme elements and activity applications for 
resource allocation; 

– documentation of the rationale in formalizing the tailoring decisions as part of the project 
plan. 

Consideration should be given to the costs involved when tailoring a dependability programme 
to meet specific project objectives. Dependability effort selected for programme 
implementation should be rationalized to ensure that the selected activities add value. 
Guidelines for the tailoring process are described in Annex F. The output from the tailoring 
process should be a documented dependability plan.  

7.3 Application of dependability plan 

In applying a dependability plan to a product, it is important to address the dependability 
issues from a system viewpoint. In the system specification the expected operating conditions 
need to be defined and the interactions of the subsystems and system components need to be 
described, as far as necessary for dependability considerations. The availability performance 
of the system should be measured or assessed to validate the achievement of stated 
dependability objectives in terms of reliability, maintainability, and maintenance support. 

The software aspect of dependability is associated with the integrity of the software 
component in system operation. Integrity is an inherent design attribute. The ability of a 
system and its software component to achieve a dependability objective is dependent on the 
system architecture, fault tolerant design, mitigation process and the degree of rigour in the 
application of relevant quality assurance or formal methods to the software development and 
maintenance process. The relationship between dependability and integrity is closely linked 
by the criticality of software application associated with the assigned integrity levels when 
dealing with the software affecting system performance. ISO/IEC 15026 describes the system 
and software integrity levels. 

From a dependability perspective, the design of human–machine interfaces, the ease of 
operation and maintenance and the safety of humans who are operating, maintaining, using or 
disposing of the system should be considered.  

The dependability programme elements should be integrated with other elements of the 
product development and production processes and the operational activities of the 
organization to maximize results and minimize costs.  

7.4 Supply-chain management 

The purchasing process includes supply-chain management, which is critical in dependability 
for product realization. 

To achieve specified product dependability, the organization relies on the suppliers in 
providing components and services conforming to specified needs and applications in 
designing and manufacturing of the product. Examples include generic parts inventory, 
special devices, commercial test tools to facilitate systems integration; support services for 
product environmental impact evaluation and safety certification. In all cases, the contract A
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