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Standard Practice for

Constructing FAST Diagrams and Performing Function
Analysis During Value Analysis Study’

This standard is issued under the fixed designation E2013; the number immediately following the designation indicates the year of
original adoption or, in the case of revision, the year of last revision. A number in parentheses indicates the year of last reapproval. A
superscript epsilon (¢) indicates an editorial change since the last revision or reapproval.

1. Scope

1.1 This practice covers a logical structure for the function
analysis of a building project or process.

1.2 This practice provides a system to identify unnecessary
costs of a project.

1.3 The values stated in SI units are to be regarded as the
standard. The inch-pound units given in parentheses are for
information only.

1.4 This standard does not purport to address all of the
safety concerns, if any, associated with its use. It is the
responsibility of the user of this standard to establish appro-
priate safety and health practices and determine the applica-
bility of regulatory limitations prior to use.

2. Referenced Documents

2.1 ASTM Standards:*

E631 Terminology of Building Constructions

E833 Terminology of Building Economics

E1557 Classification for Building Elements and Related
Sitework—UNIFORMAT 11

E1699 Practice for Performing Value Analysis (VA) of
Buildings and Building Systems

3. Terminology

3.1 Definitions:
3.1.1 For definitions of terms used in this practice, refer to
Terminologies E631 and E833.

4. Summary of Practice

4.1 This practice provides an organized approach for deter-
mining the needs and desires of the owners/users/stakeholders

! This practice is under the jurisdiction of ASTM Committee E06 on Perfor-
mance of Buildings and is the direct responsibility of Subcommittee E06.81 on
Building Economics.
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during the Value Analysis (VA) of a project. These needs and
desires are presented as functions of the project.

4.2 This practice establishes a logical procedure for allocat-
ing cost to each function.

4.3 Function analysis helps design professionals justify the
value of their concepts. It also provides the owners/users/
stakeholders with a justification of their investments.

5. Significance and Use

5.1 This practice establishes a communication format
through which all owners/users/stakeholders can understand,
analyze, revise, and agree on the purposes of the project. This
practice presents a method by which owners’/users’/
stakeholders’ needs and desires are compared to the cost to
satisfy those needs and desires. This is done by identifying the
low preference/high cost functions and high preference/low
cost functions. These data will be used in the value analysis
study as a basis to create alternative solutions.

5.2 This practice helps developers, owners, users, stake-
holders, planners, contractors, architects, engineers, value ana-
lysts, cost professionals, and any one who is responsible for the
budget, construction, maintenance, or operation of the project.

5.3 A Practice E1699 has been published. As part of the
value analysis study, perform function analysis after the
collection of relevant information and prior to the identification
of alternatives. Function Analysis Systems Technique (FAST)
data helps the user identify the alternatives that are highly
valued with respect to their cost.

6. Procedure

6.1 Function analysis consists of five sequential steps: (/)
select a building component, (2) define the needs and desires
(functions), (3) classify functions, (4) allocate cost to each
function, and (5) analyze the importance and expected perfor-
mance level of the functions.

6.2 Selection of a Building Component—For cost-
effectiveness, select building components that offer a signifi-
cant opportunity for improvement of performance, reduction in
cost, or both.
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FIG. 1 Function Analysis Systems Technique (Technical FAST)

6.3 Definition of Needs and Desires (Functions)—Define
each significant need or desire of the owners/users/stakeholders
in two words using an active verb and a descriptive noun. The
two-word definitions are the functions of the project.

6.4 Classification of Functions—Categorize the functions of
the building component as basic (essential to meet the owners’/
users’/stakeholders’ needs) or supporting (enhances the satis-
faction of the owners’/users’/stakeholders’ needs and desires).

6.5 Distribution of Cost to Functions—Divide cost of each
component into smaller sections based on the specific use of
the project and distribute cost to each function.

6.6 Analysis of Functions:

6.6.1 Analyze functions through a structured logical format
called Function Analysis Systems Technique (FAST). FAST is
a diagramming technique which specifically illustrates the
relationships and interrelationships of all functions within a
specific project using a “How-Why” logic pattern. There are
two FAST variations.

Full document details: ASTM E2013-06

6.6.2 One variation, known as Technical FAST, develops a
critical path to define the basic needs of the project. This
diagram helps the user calculate the ratio of total cost to critical
functions.?

6.6.2.1 Technical FAST diagramming is effective in a spe-
cific situation or element within a project. The situation or
element is an assembly or a portion of a construction design.
Terms or functions are oriented to technical activities. A
Technical FAST diagram has a specific structural form (Fig. 1).

6.6.2.2 There are four important concepts in a Technical
FAST diagram:

1. "How-Why" Logic Questions
2. Scope Line

¢  Higher Order Function
¢ Basic Function

3 Certification Examination Guidelines, SAVE International, Dayton, OH.
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¢ Required Secondary Functions
e Causative Function

3. Critical Functions

4. Supporting Functions
¢ Design Objectives
e All The Time Functions
e  Caused-by/Same-time Functions
6.6.2.3 Function analysis requires analyzing why a function
exists and how a function satisfies other functions to complete
the link between them. This “How-Why” logic assures that all
the required functions are listed in the FAST diagram.*
6.6.2.4 Begin the Technical FAST diagramming with a
higher order function of the project and two scope lines. All
functions that the selected element fulfills are bounded by the
two scope lines. The basic function is on the right of the
left-hand scope line, and the higher order function is on the left.
The purpose of the element or project for which a FAST
diagram is developed is the higher order function. The rela-

planning or conceptual phase. Use conceptual layout and
building plans to develop these FAST diagrams.

6.6.3.2 There are four parts to the Task-oriented FAST

diagram:

1. Task

2. Basic Functions
e Primary
e Secondary

3. Supporting Functions
e  Assure Dependability
e  Assure Convenience
*  Satisfy Owners/Users/Stakeholders
* Attract Owners/Users/Stakeholders

4. Classify Functions

e Primary
e Secondary
e Tertiary

6.6.3.3 The first step is to determine the task. The task

satisfies the overall needs of the stakeholder. Establish a scope

tionship between the higher order function and the basic
function is determined by asking “Why” the basic function
candidate performs as it does. The answer should be the higher
order function. The logic check must be completed by asking
“How” the higher order function performs. The logical answer
must be the basic function candidate. It is still necessary to
confirm the required secondary function to the left of the
right-hand scope line. When the “How” question is asked of
this function, the answer will be an outside function candidate.
The outside function is called the causative function, since it
really starts the critical functions.

6.6.2.5 Determining the basic function often requires select-
ing functions from the list of suggestions and applying the
“How” and “Why” questions. If the “Why” question is
answered by another identified function, that function is the
next candidate for the basic function. The function to the right
becomes a required secondary function. Once the basic func-
tion is verified, the remaining required secondary functions are
identified. This group makes up the critical functions.

6.6.2.6 The last group of functions is supporting functions.
There are three types. The first type, caused by or same time
functions, connects directly to a critical function. These func-
tions result from the performance characteristics of particular
critical functions and act as modifiers. The second type,
all-the-time functions, modifies two or more of the critical
functions. The third type, design objectives, represents speci-
fications that are added to the design, often by the stakeholder
or group that is developing or operating the process.

6.6.3 The second variation, known as Task-oriented FAST,
creates distinct functions for owners’/users’/stakeholders’ con-
cerns and is always headed by four primary functions: (/)
assure dependability, (2) assure convenience, (3) satisfy
owners/users/stakeholders, and (4) attract owners/users/
stakeholders.

6.6.3.1 The Task-oriented FAST diagram logically displays
the owners’/users’/stakeholders’ needs and desires (see Fig. 2).
Task-oriented FAST diagramming is especially effective in the

line just to the right of the task. Functions that answer “why
perform the task™ lie outside of the scope.

6.6.3.4 The second step is to separate the identified func-
tions into basic and supporting functions. Basic functions are
those which are essential to the performance of the task.
Without the primary basic functions, the project or process will
not work.

6.6.3.5 The third step is to group the remaining functions
into the four primary supporting function groups. Supporting
functions play an important role in a building. Structural
engineers, for instance, concentrate primarily on the basic
functions, with heavy emphasis on the primary supporting
function Assure Dependability. Mechanical engineers and
electrical engineers pay more attention to the supporting
function Assure Convenience, while architects’ ideas satisfy
the basic and supporting functions Satisfy Owners/Users/
Stakeholders and Attract Owners/Users/Stakeholders.

6.6.4 Assure Dependability—Any function that assures de-
pendability has at least one of the following attributes:

6.6.4.1 Makes the elements of the project stronger or more
reliable or effective,

6.6.4.2 Makes it safer to use,

6.6.4.3 Lengthens the life of the parts or minimizes main-
tenance cost, or both, and

6.6.4.4 Protects the environment.

6.6.5 Assure Convenience—Any function that assures con-
venience has at least one of the following attributes:

6.6.5.1 Modifies the basic function to make it convenient to
use,

6.6.5.2 Enhances spatial arrangements,

6.6.5.3 Facilitates maintenance and repairs, and

6.6.5.4 Furnishes instructions and directions to owners/
users/stakeholders.

6.6.6 Satisfy Owners/Users/Stakeholders—Any function
that satisfies owners/users/stakeholders has at least one of the
following attributes:

6.6.6.1 Modifies the basic function to satisfy the individual
desires,

6.6.6.2 Makes the stakeholders’ life more pleasant; for
example, minimizes noise, and Documents
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FIG. 2 Function Analysis System Technique (Task-Oriented FAST)

6.6.6.3 Makes the element appear to be better in the opinion
of the stakeholder, but not necessarily in the opinion of the
designer. (Sometimes these opinions are reflected in the stan-
dards and specifications of a particular agency/owner.)

6.6.7 Attract Owners/Users/Stakeholders—Any function
that attracts owners/users/stakeholders and has at least one of
the following attributes:

6.6.7.1 Emphasizes the visual aspect (sight) or other senses,
and

6.6.7.2 Projects a favorable image (that is, trademarks or
endorsement by public figures).

6.6.8 The fourth step is to classify the functions as primary,
secondary, or tertiary.

6.6.8.1 The link between the task and basic functions is the
sequence of the logical question “How-Why.” The “How-
Why” concepts must work between the selected task and the
primary basic functions. These primary basic functions are
interdependent and both are essential to the performance of the
task.

6.6.8.2 Once the primary basic functions have been identi-
fied, the question “How” can be asked of each of the primary

Full document details: ASTM E2013-06

basic functions. Functions that answer the question “How” will
be found in the expanding branches. These are the secondary
basic functions. There must be two or more secondary basic
functions to justify branching from the primary function.

6.6.8.3 In a similar manner, the secondary supporting func-
tions branch to the right from the primary supporting functions
when the question “How” is applied. Again, there must be two
or more secondary functions to justify branching.

6.6.8.4 This rule also affects further branching off to the
third (tertiary) level. Usually, the tertiary level completes the
branching basic functions. The end of the branching is obtained
when the hardware description or action is the noun of the
function. The branches must also satisfy the “Why”” question in
the opposite direction, that is, logic check.

6.6.9 Cost Estimate:

6.6.9.1 Obtain cost estimates for the proposed building
components and related sitework. Classification E1557 pro-
vides a useful format for allocating cost to functions.

6.6.10 Function Cost:

6.6.10.1 Most components of a building have more than one
function to satisfy. Distribute cost.of eﬁ@@‘ﬂmeﬂtSh
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TABLE 1 lllustration of Cost Distribution

TABLE 2 lllustration of Cost/Preference Combinations

High Cost % Type of Building

Assure Dependability Industrial building

Assure Convenience Public buildings (for example, train stations,

libraries, and schools)

Satisfy Owners/Users/
Stakeholders

Any building where more decision makers or
owners/users/stakeholders are involved

Attract Owners/Users/
Stakeholders

Museums, city halls, monuments

one of these functions, proportionate to their time cost. Use the
elemental format, UNIFORMAT I, for the development of
cost estimates. This expedites the completion of function costs.
Allocate all life-cycle costs, including first cost, operation cost
and maintenance cost.

6.6.10.2 When cost is distributed to all functions, review the
total distribution. In the Technical FAST, the ratio of total cost
to the cost of critical functions is called the value index. The
value index varies from 1.5 to 6.0. As this ratio gets higher, the
opportunity to reduce cost is higher for the selected compo-
nent. A value index of 1.5 means a very basic design with
minimum cost of supporting functions. If most of the total cost
is spent on critical functions, the value index is approximately
1.5. The construction of a fast food restaurant, for example,
will have a value index around 1.5, whereas a luxurious
restaurant may have a value index much higher than the fast
food restaurant.

6.6.10.3 In Task-Oriented FAST, the ratio of basic to sup-
porting functions indicates how basic the project or component
is designed. Opportunity to improve value depends upon the
understanding and willingness of the owners/users/
stakeholders to accept the findings and change the ratios to fit
the intent of the project. Cost distribution for the type of
building affects the four supporting functions. Table 1 illus-
trates how cost is distributed. In an industrial building, major
spending occurs in order to make the building dependable. In
a public building such as a train station, major spending will
occur in order to make the facility convenient to use; that is,
elevators, escalators, stairs signage and corridors.

6.6.11 The team should calculate function cost as follows:

6.6.11.1 Review each building component for its functions
and allocate cost accordingly,

6.6.11.2 Summarize all costs of each function, and

6.6.11.3 Compute percentage of function cost and list in the
FAST diagram.

6.6.11.4 The attached appendixes consist of two case stud-
ies. The first is Appendix X1, a Technical FAST diagram case
study that shows the method of the function cost distribution in
detail. The second is Appendix X2, a Task FAST diagram case
study that uses similar function cost distribution of the ele-
ments.

6.6.12 Function Preference:
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Type Function Function Function
of Combination Cost Preference Value
A High Low Mismatch (Mandatory
Value Analysis) (VA)
B High High Candidate For VA
(¢} Low Low —
D Low High Match

6.6.12.1 Designers gather information to understand the
needs, desires and constraints of the project. However, the
owners/users/stakeholders may change their opinion after the
project is designed and cost is distributed. Utilize
questionnaires/surveys, focus groups, public information meet-
ings or public hearings, and measure preferences as they relate
to function cost.

6.6.12.2 For each function, measure and tabulate the func-
tion preference of the project.

6.6.13 Analyze the Functions and Identify Mismatches—
Compare function cost and function preference. Table 2 shows
four possible combinations of cost/preference. If the cost of a
function is high and the stakeholder thinks its importance is
low, the result is a mismatch. On the other hand, if the cost of
a function is low and the stakeholder rates its importance as
high, a high value is achieved and the stakeholder has a match.
These are the two extremes of the cost/preference measure-
ment.

6.6.14 Use value analysis to propose and develop redesigns
to reduce or eliminate Type A combinations. Employ value
analysis to develop alternatives to reduce the cost of Type B
combinations while maintaining high-preference functions.
Maintain the Type D combinations since it is a match.
Determine if the Type C combination with low cost is worth
further analysis.

7. Report

7.1 Function analysis studies reference the source of all the
functions; present either one of the FAST diagrams or a series
of key functions; detail the method of cost distribution;
document a carefully completed survey of owners’/users’/
stakeholders’ preferences; and analyze, identify, and present
value and mismatches. Use the identified value and mis-
matches as a basis to develop ideas in a value analysis study.
This last step is the major difference between a cost reduction
method and a value analysis study.

8. Keywords

8.1 building economics; cost efficiency; cost/preference
combinations; function analysis; function analysis system tech-
nique (FAST); project planning; return on investment; risk
analysis; Uniformat II; value engineering
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