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Foreword 

ISO (the International Organization for Standardization) is a worldwide federation of national standards bodies 
(ISO member bodies). The work of preparing International Standards is normally carried out through ISO 
technical committees. Each member body interested in a subject for which a technical committee has been 
established has the right to be represented on that committee. International organizations, governmental and 
non-governmental, in liaison with ISO, also take part in the work. ISO collaborates closely with the 
International Electrotechnical Commission (IEC) on all matters of electrotechnical standardization. 

International Standards are drafted in accordance with the rules given in the ISO/IEC Directives, Part 2. 

The main task of technical committees is to prepare International Standards. Draft International Standards 
adopted by the technical committees are circulated to the member bodies for voting. Publication as an 
International Standard requires approval by at least 75 % of the member bodies casting a vote. 

Attention is drawn to the possibility that some of the elements of this document may be the subject of patent 
rights. ISO shall not be held responsible for identifying any or all such patent rights. 

ISO 19901-6 was prepared by Technical Committee ISO/TC 67, Materials, equipment and offshore structures 
for petroleum, petrochemical and natural gas industries, Subcommittee SC 7, Offshore structures. 

ISO 19901 consists of the following parts, under the general title Petroleum and natural gas industries — 
Specific requirements for offshore structures: 

⎯ Part 1: Metocean design and operating considerations 

⎯ Part 2: Seismic design procedures and criteria 

⎯ Part 4: Geotechnical and foundation design considerations 

⎯ Part 5: Weight control during engineering and construction 

⎯ Part 6: Marine operations 

⎯ Part 7: Stationkeeping systems for floating offshore structures and mobile offshore units 

The following part is under preparation: 

⎯ Part 3: Topsides structure 

ISO 19901 is one of a series of International Standards for offshore structures. The full series consists of the 
following: 

⎯ ISO 19900, Petroleum and natural gas industries — General requirements for offshore structures 

⎯ ISO 19901 (all parts), Petroleum and natural gas industries — Specific requirements for offshore 
structures 

⎯ ISO 19902, Petroleum and natural gas industries — Fixed steel offshore structures 

⎯ ISO 19903, Petroleum and natural gas industries — Fixed concrete offshore structures 

⎯ ISO 19904-1, Petroleum and natural gas industries — Floating offshore structures — Part 1: Monohulls, 
semi-submersibles and spars 

Full document details: ISO 19901-6-2009

http://avadocuments2026.com/doc/iso-19901-6-2009
http://avadocuments2026.com/doc/iso-19901-6-2009


ISO 19901-6:2009(E) 

viii © ISO 2009 – All rights reserved
 

⎯ ISO 19905-1, Petroleum and natural gas industries — Site-specific assessment of mobile offshore 
units — Part 1: Jack-ups 1) 

⎯ ISO/TR 19905-2, Petroleum and natural gas industries — Site-specific assessment of mobile offshore 
units — Part 2: Jack-ups commentary 1) 

⎯ ISO 19906, Petroleum and natural gas industries — Arctic offshore structures 1) 

 

                                                      
1) Under preparation. 
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Introduction 

The series of International Standards applicable to types of offshore structure, ISO 19900 to ISO 19906, 
constitutes a common basis covering those aspects that address design requirements and assessments of all 
offshore structures used by the petroleum, petrochemical and natural gas industries worldwide. Through their 
application, the intention is to achieve reliability levels appropriate for manned and unmanned offshore 
structures, whatever the type of structure and the nature or combination of materials used. 

It is important to recognize that structural integrity is an overall concept comprising models for describing 
actions, structural analysis, design rules, safety elements, workmanship, quality control procedures and 
national requirements, all of which are mutually dependent. The modification of one aspect of design in 
isolation can disturb the balance of reliability inherent in the overall concept or structural system. It is 
necessary, therefore, to consider the implications involved in modifications in relation to the overall reliability of 
offshore structural systems. 

The series of International Standards applicable to types of offshore structure is intended to provide a wide 
latitude in the choice of structural configuration, material and techniques without hindering innovation. Sound 
engineering judgment is, therefore, necessary in the use of these International Standards. 

This part of ISO 19901 was developed to provide requirements and guidance for the planning, engineering 
and safe execution of marine operations for all types of offshore structures except for drilling rigs, pipe-laying 
barges and diving support vessels. Marine operations for offshore structures are parts of the construction, 
transportation and installation phases when the structure is at risk from the marine environment. Marine 
operations can extend to decommissioning, redeployment, removal, etc. 

This part of ISO 19901 describes the principles of and provides requirements and guidance for marine 
operations associated with fixed and floating offshore structures, from the point of view of planning, 
engineering, implementation and documentation. Alternative requirements, methods and provisions can fulfil 
the intention of this part of ISO 19901 and may be applied, provided it can be demonstrated that they achieve 
at least the same level of confidence. The overall objective of this part of ISO 19901 is to ensure that marine 
operations are conducted within defined and recognized safety/confidence levels, wherever they are 
performed. Additional standards, codes and guidelines should also be taken into account, where applicable. 
Special attention should be paid to national regulations governing the area in which the marine operations are 
performed. 

It is not the intent of this part of ISO 19901 to govern the design of structures, systems and components used 
in marine operations, beyond the principles given. Recognized codes and standards are normally accepted as 
the basis for the detailed design and the fabrication requirements of such components. 

Annex A provides some background and some additional information to the main body of the document and it 
is intended that it be read in conjunction with the main body of the document. 

Annex B provides regional information on the application of the document to certain specific offshore areas. 
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Petroleum and natural gas industries — Specific requirements 
for offshore structures — 

Part 6: 
Marine operations 

1 Scope 

This part of ISO 19901 provides requirements and guidance for the planning and engineering of marine 
operations, encompassing the design and analysis of the components, systems, equipment and procedures 
required to perform marine operations, as well as the methods or procedures developed to carry them out 
safely. 

This part of ISO 19901 is applicable to marine operations for offshore structures including 

⎯ steel and concrete gravity base structures (GBS); 

⎯ piled steel structures and compliant towers; 

⎯ tension leg platforms (TLP); 

⎯ deep draught floaters (DDF), including spars or deep draught caisson vessels (DDCV); 

⎯ floating production semi-submersibles (FPSS); 

⎯ floating production, storage and offloading vessels (FPSO); 

⎯ other types of floating production systems (FPS); 

⎯ mobile offshore units (MOU); 

⎯ topsides and components of any of the above; 

⎯ subsea templates and similar structures; 

⎯ gravity, piled, drag embedded and suction or other anchors; 

⎯ tendon foundations; 

⎯ associated mooring systems. 

This document is also applicable to modifications of existing structures, e.g. installation of additional topsides 
modules. 

This part of ISO 19901 is not applicable to the following marine operations: 

a) construction activities, e.g. in a fabrication yard onshore, where there is no exposure to the marine 
environment; 

b) drilling, processing and petrochemical activities; 

c) routine marine activities during the service life of the structure; 

d) drilling from mobile offshore drilling units (MODU); 
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e) installation of pipelines, flowlines, risers and umbilicals; 

f) diving. 

2 Normative references 

The following referenced documents are indispensable for the application of this document. For dated 
references, only the edition cited applies. For undated references, the latest edition of the referenced 
document (including any amendments) applies. 

ISO 19900:2002, Petroleum and natural gas industries — General requirements for offshore structures 

ISO 19901-1:2005, Petroleum and natural gas industries — Specific requirements for offshore structures — 
Part 1: Metocean design and operating considerations 

ISO 19901-4:2003, Petroleum and natural gas industries — Specific requirements for offshore structures — 
Part 4: Geotechnical and foundation design considerations 

ISO 19901-7:2005, Petroleum and natural gas industries — Specific requirements for offshore structures — 
Part 7: Stationkeeping systems for floating offshore structures and mobile offshore units 

ISO 15544, Petroleum and natural gas industries — Offshore production installations — Requirements and 
guidelines for emergency response 

ISO 17776, Petroleum and natural gas industries — Offshore production installations — Guidelines on tools 
and techniques for hazard identification and risk assessment 

IMCA M 179, Guidance on the Use of Cable Laid Slings and Grommets. The International Marine Contractors 
Association 

3 Terms and definitions 

For the purposes of this document, the terms and definitions given in ISO 19900, ISO 19901-1, ISO 19901-4, 
ISO 19901-7 and ISO 19904-1 and the following apply. 

NOTE Other terms and definitions relevant for the use of this part of 19901 are also found in ISO 19901-5[28], 
ISO 19902[29], ISO 19903[35] and ISO 19904-1[30]. 

3.1 
action 
external load applied to the structure (direct action) or an imposed deformation or acceleration (indirect action) 

EXAMPLE An imposed deformation can be caused by fabrication tolerances, settlement, temperature change or 
moisture variation. 

NOTE An earthquake typically generates imposed accelerations. 

[ISO 19900:2002, 2.1] 

3.2 
action effect 
effect of actions on structural components 

EXAMPLE Internal forces, moments, stresses, strains, rigid body motions or elastic deformations. 

[ISO 19904-1:2006, 3.5] 
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3.3 
air cushion 
air pumped into underbase compartments of the structure 

NOTE Normally applied in order to reduce the draught and increase the freeboard and/or to alter the structural 
loading. 

[ISO 19903:2006, 3.10] 

3.4 
assembly 
designed and fabricated group of bulk and equipment items that form one unit 

[ISO 19901-5:2003, 3.1.1] 

3.5 
ballast 
variable solid or fluid content in order to change the draught, stability, trim and/or heel of a structure afloat 

NOTE Adapted from ISO 19901-5:2003, 3.1.2. 

3.6 
ballast system 
system used to change the draught, stability, trim and/or heel of a structure afloat 

3.7 
barge 
simple floating vessel, normally non-propelled, on which a structure is transported 

3.8 
basic variable 
one of a specified set of variables representing physical quantities that characterize actions, environmental 
influences, geometrical quantities or material properties, including soil properties 

[ISO 19900:2002, 2.5] 

3.9 
bending efficiency factor 
factor by which the calculated breaking strength of a rope is reduced to take account of the reduction in 
strength caused by bending around a shackle, trunnion, padear or crane hook 

3.10 
bollard pull 
towing or manoeuvring action that can be generated by a tug for an indefinite period of time with its propulsion 
system running at operational, as opposed to maximum revolutions per minute 

NOTE Bollard pull is expressed in kilonewtons. 

3.11 
bridging document 
document that aligns and co-ordinates the requirements and responses of various parties in relation to a 
specific aspect of a project 

NOTE Commonly used to align and co-ordinate the emergency response procedures for owner and contractors. 

3.12 
bumper 
temporary structure designed to protect structures or modules during the initial fitting stage of an installation 
operation 

Full document details: ISO 19901-6-2009

http://avadocuments2026.com/doc/iso-19901-6-2009
http://avadocuments2026.com/doc/iso-19901-6-2009


ISO 19901-6:2009(E) 

4 © ISO 2009 – All rights reserved
 

3.13 
characteristic value 
value assigned to a basic variable associated with a prescribed probability of not being violated by 
unfavourable values during some reference period 

NOTE The characteristic value is the main representative value. In some design situations, a variable can have two 
characteristic values, an upper and a lower value. 

[ISO 19900:2002, 2.7] 

3.14 
CoG envelope 
defined constraint volume within which the centre of gravity (CoG) of an assembly or a module shall remain 

NOTE Adapted from ISO 19901-5:2003, 3.1.8. 

3.15 
consequence factor 
factor applied to critical structural components in the design of lifting operations to ensure that these 
components have an increased factor of safety in relation to the consequence of their failure 

NOTE Consequence factors are additional safety factors, applied to critical structural components of the lifted object 
over and above the normal safety factors used in a WSD analysis of the lifted object. They are, accordingly, applied to lift 
points, their attachments to the object and components in the object supporting lift points. They are not intended for 
application to slings, grommets and shackles. 

3.16 
construction afloat 
addition of material or outfitting to the structure while afloat 

NOTE Adapted from ISO 19903:2006, 3.17. 

3.17 
crane vessel 
vessel, ship or barge on which lifting equipment is mounted 

NOTE For the purpose of this document, this term includes crane barges, crane ships, derrick barges, shear-leg 
barges and semi-submersible crane vessels. 

3.18 
cribbing 
arrangement of timber baulks, secured to the deck of the barge or vessel, designed to support the cargo 

NOTE Cribbing is generally arranged at strong points of the deck and/or cargo. 

3.19 
deadweight 
total carrying capacity of a floating structure 

NOTE 1 This includes cargo weight, deck cargo, snow and ice, marine growth, ballast water, consumables and crew 
onboard a floating unit. 

NOTE 2 Adapted from ISO 19901-5:2003, 3.1.11. 

3.20 
deck mating 
marine operation in which the platform topsides is floated into position and connected to the support structure 

NOTE This operation is normally conducted by ballasting and deballasting of the support structure. 

[ISO 19903:2006, 3.18] 
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3.21 
decommissioning 
process of shutting down a platform and removing hazardous materials at the end of its production life 

[ISO 19900:2002, 2.10] 

3.22 
design criterion 
quantitative formulation that describes the conditions that shall be fulfilled for each limit state 

NOTE Adapted from ISO 19900:2002, 2.11. 

3.23 
design situation 
set of physical conditions representing potential conditions during a certain time interval for which the design 
is expected to demonstrate that relevant limit states are not exceeded 

NOTE Adapted from ISO 19900:2002, 2.13. 

3.24 
design value 
value derived from the representative value for use in the design verification procedure 

[ISO 19900:2002, 2.14] 

3.25 
determinate lift 
lift where the slinging arrangement is such that the sling forces are statically determinate and not significantly 
affected by minor differences in sling length or elasticity 

3.26 
displacement 
weight of the volume of water displaced by a floating structure 

NOTE 1 The weight of the water displaced is the sum of the lightship weight, deadweight and mooring system load 
including vertical component of the mooring pre-tension and/or riser action. 

NOTE 2 Adapted from ISO 19901-5:2003, 3.1.12. 

3.27 
dunnage 
arrangement of timber on deck of a barge or vessel laid out to support the cargo 

3.28 
dynamic action 
action that induces acceleration of a structure or a structural component of a magnitude sufficient to require 
specific consideration 

[ISO 19901-7:2005, 3.8] 

3.29 
dynamic amplification factor 
DAF 
ratio of a dynamic action effect to the corresponding static action effect 

NOTE An appropriately selected dynamic amplification factor can be applied to static actions to simulate the effects 
of dynamic actions. 

[ISO 19902:2007, 3.16] 
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3.30 
fibre rope 
rope made of various yarns and various types of construction 

EXAMPLE A fibre rope can be a stranded rope consisting of three to eight strands, a parallel strand rope, a single or 
double-braided rope, etc. 

NOTE Each combination of yarn and type of construction normally results in different properties and characteristics. 

3.31 
fibre rope grommet 
FRG 
endless loop-shaped sling made up from a single length of fibre rope 

NOTE A fibre rope grommet is of similar construction to a steel wire rope grommet. 

3.32 
fibre rope sling 
FRS 
sling made from a single fibre rope, usually with spliced eye end terminations 

3.33 
fixed structure 
structure that is bottom founded and transfers all actions on it to the seabed 

[ISO 19900:2002, 2.17] 

3.34 
float-off 
offloading an object from a submersible transport vessel or barge by means of submerging the vessel or 
barge deck to a depth that is sufficient to allow the object to float and be removed from the vessel/barge 

3.35 
float-on 
loading an object onto a submersible transport vessel or barge by means of submerging the vessel or barge 
deck to a depth that is sufficient to allow the floating object to be manoeuvred into position over the 
vessel/barge 

NOTE The object is then lifted from the water and onto the vessel/barge deck by deballasting the vessel/barge to its 
seagoing condition. 

3.36 
float-out 
transfer of a floating structure out of a flooded dry dock 

NOTE Adapted from ISO 19903:2006, 3.28. 

3.37 
float-over 
transfer of a major assembly supported on barge(s) on to its temporary or permanent structure by means of 
manoeuvring the major assembly over the structure and setting it down by means of ballasting the barge(s) 
supporting the assembly, deballasting the structure or lowering the supports of this assembly or combination 
thereof 

3.38 
grillage 
steel structure, secured to the deck of a barge or vessel, designed to support the cargo and distribute the 
loads between the cargo and the barge or vessel 

NOTE Adapted from ISO 19901-5:2003, 3.1.19. 
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3.39 
grommet 
endless loop-shaped sling made up from a single length of (fibre or steel wire) rope 

See also fibre rope grommet (3.31) and steel wire rope grommet (3.89). 

3.40 
gross weight 
calculated or weighed weight of the structure being lifted, including a weight contingency factor 

NOTE Sometimes the gross weight is referred to as a not-to-exceed (NTE) weight. 

3.41 
heave compensation 
system fitted to hoisting/lowering machinery on offshore construction vessels to enable the object being 
hoisted or lowered to maintain a constant vertical position when the vessel is oscillating in a vertical direction 

3.42 
hook load 
sum of the rigging weight, including the DAF, and the lift weight 

3.43 
indeterminate lift 
any lift where the sling forces are not statically determinate 

3.44 
launching 
offloading an object into the water from a barge or other floating unit by means of sliding the object 
longitudinally, or less commonly, sideways along the floating unit 

3.45 
lift point 
connection between the rigging and the structure being lifted 

NOTE Lift points include padears, padeyes and trunnions. 

3.46 
lift weight 
gross weight times the DAF 

3.47 
lightship weight 
dry and invariable weight of a floating unit 

NOTE Adapted from ISO 19901-5:2003, 3.1.27. 

3.48 
limit state 
state beyond which the structure no longer fulfils the relevant design criteria 

[ISO 19900:2002, 2.21] 

3.49 
link beam 
connecting beam between the quay and the barge 

NOTE The link beam can provide a structural connection, or can solely provide a smooth path for skidding or trailers. 
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3.50 
load case 
compatible load arrangements, sets of deformations and imperfections considered simultaneously with 
permanent actions and fixed variable actions for a particular design or verification 

[ISO 19902:2007, 3.29] 

3.51 
loadout 
transfer of a major assembly or a module from land onto a barge or vessel by horizontal movement or by 
lifting 

NOTE 1 The following types of loadout operation can be distinguished: 

⎯ floating: loadout from the quay onto a floating barge; 

⎯ grounded: loadout from the quay onto a grounded barge; 

⎯ lifted: loadout performed by crane; 

⎯ skidded: loadout where the structure is skidded, using a combination of skidways, skidshoes or runners, propelled 
by towing engines, jacks or winches; 

⎯ trailer: loadout where the structure is wheeled onto the barge using trailers or SPMTs. 

NOTE 2 Adapted from ISO 19901-5:2003, 3.1.30. 

3.52 
marine operation 
planned and controlled vertical or horizontal movement of a structure or component thereof over, in or on 
water 

[ISO 19903:2006, 3.36] 

3.53 
marine spread 
fleet of vessels assembled to perform a marine operation 

3.54 
mating 
transfer of a major assembly supported on barge(s) or vessel(s) to a temporary or permanent support 
structure 

NOTE 1 The following types of mating operation can be distinguished: 

⎯ afloat: transfer of the barge supported major assembly to a floating structure by means of submerging 
the structure sufficiently to allow the assembly to be manoeuvred over it, then lifting the 
assembly off the barges by deballasting the structure; 

⎯ onto fixed structure: transfer of the barge supported major assembly to a fixed structure by means of manoeuvring 
it over the structure, then ballasting the barge supporting the assembly or lowering the 
supports of this assembly in order to transfer the weight of the assembly onto the structure. 

NOTE 2 Adapted from ISO 19901-5:2003, 3.1.31. 

3.55 
minimum breaking strength 
MBS 
certified strength of a chain, wire rope, fibre rope or accessories 

NOTE Adapted from ISO 19901-7:2005, 3.15. 
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3.56 
mooring component 
general class of component used in the mooring of floating structures 

EXAMPLE Chain, steel wire rope, synthetic fibre rope, clump weight, buoy, winch/windlass or anchor. 

3.57 
nominal value 
value assigned to a basic variable determined on a non-statistical basis, typically from acquired experience or 
physical conditions 

[ISO 19900:2002, 2.22] 

3.58 
not-to-exceed weight 
NTE weight 
maximum acceptable weight of the structure, with an associated limiting CoG envelope 

NOTE Adapted from ISO 19901-5:2003, 3.1.34. 

3.59 
offload 
transfer of a major assembly or a module from a barge or transport vessel to land or to a self-floating condition 
by horizontal movement or by lifting 

3.60 
operational duration 
planned duration of a marine operation, which includes a contingency time 

3.61 
owner 
representative of the company or companies which own a development, who can be the operator on behalf of 
co-licensees 

[ISO 19901-7:2005, 3.20] 

3.62 
padear 
lift point consisting of a central member of tubular or flat plate form with horizontal trunnion, or consisting of a 
solid casting, around which a sling or grommet can be passed 

3.63 
padeye 
lift point consisting essentially of a plate, reinforced by cheek plates if necessary, with a hole through which a 
shackle can be connected 

3.64 
platform 
complete assembly including structure, topsides and, where applicable, foundations 

[ISO 19900:2002, 2.23] 

3.65 
point of no return 
PNR 
point during an operation that represents the final opportunity to reverse, delay or abandon the operation 
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3.66 
recognized classification society 
RCS 
member of the international association of classification societies (IACS), with recognized and relevant 
competence and experience in floating structures for marine operations, and with established rules and 
procedures for classification/certification of installations used in petroleum or natural gas activities 

NOTE Adapted from ISO 19904-1:2006, 3.29. 

3.67 
representative value 
value assigned to a basic variable for verification of a limit state 

[ISO 19900:2002, 2.26] 

3.68 
reserve buoyancy 
contingency buoyancy expressed in percentage of the nominal total intact buoyancy of self-floating steel 
structures 

3.69 
resistance 
capacity of a structure, component or a cross-section of a component to withstand action effects without 
exceeding a limit state 

[ISO 19904-1:2006, 3.32] 

3.70 
return period 
average period between occurrences of an event or of a particular value being exceeded 

NOTE The offshore industry commonly uses a return period measured in years for environmental events. The return 
period in years is equal to the reciprocal of the annual probability of exceedance of the event. 

[ISO 19901-1:2005, 3.23] 

3.71 
rigging 
slings, shackles and other devices including spreader bars/frames used to connect the structure being lifted to 
the crane 

3.72 
rigging weight 
total weight of rigging, including contingency 

3.73 
safe haven 
sheltered location at which a tow or transport can seek refuge from inclement weather 

3.74 
seabed 
materials below the sea in which the structure is founded, whether of soils such as sand, silt or clay, cemented 
material or of rock 

NOTE 1 The seabed can be considered as the half-space below the sea floor. 

NOTE 2 Adapted from ISO 19901-4:2003, 3.6. 

Full document details: ISO 19901-6-2009

http://avadocuments2026.com/doc/iso-19901-6-2009
http://avadocuments2026.com/doc/iso-19901-6-2009


ISO 19901-6:2009(E) 

© ISO 2009 – All rights reserved 11
 

3.75 
sea fastening 
temporary fastening items which keep movable items in position during transportation at sea 

NOTE Adapted from ISO 19901-5:2003, 3.1.38. 

3.76 
sea floor 
interface between the sea and the seabed 

[ISO 19901-4:2003, 3.5] 

3.77 
semi-submersible 
floating structure normally consisting of a deck structure with a number of widely spaced, large cross-section, 
supporting columns connected to submerged pontoons 

[ISO 19904-1:2006, 3.36] 

3.78 
skew load factor 
SKL 
factor by which the load on any lift point, or pair of lift points, is multiplied to account for sling length mismatch 
in a statically indeterminate lift 

3.79 
skidshoe 
bearing pad attached to the structure that engages in the skidway and carries a share of the vertical load 

3.80 
skidway 
system of structural beams (concrete or steel) or rails, on the quay and on the barge, on which the structure is 
loaded out via the skidshoes 

3.81 
skirt 
structure constructed at or below the base of a structure that extends downwards from the bottom of the 
foundation plate, penetrating into the seabed 

NOTE 1 Skirts are used to increase the capacity of the foundation to resist vertical and horizontal loads and improve 
erosion resistance. 

NOTE 2 Adapted from ISO 19903:2006, 3.49. 

3.82 
sling eye 
loop at each end of a sling, either formed by a splice or by a mechanical termination 

3.83 
splash zone 
area of a structure that is frequently wetted due to waves and tidal variations or during lift operations 

NOTE 1 Refers to the wave-affected zone of the water column surrounding a structure. 

NOTE 2 Adapted from ISO 19900:2002, definition 2.31. 

3.84 
splice 
that length of sling where the rope is connected back into itself by tucking the tails of the unit ropes back 
through the main body of the rope(s), after forming the sling eye 
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3.85 
spreader bar 
spreader frame 
structure designed to resist the bending and compression forces induced by angled slings by altering the line 
of action of the force on a lift point into a vertical plane 

NOTE The usual purpose of a spreader bar or frame is to avoid a clash between the rigging and the structure, which 
would result if the rigging were connected directly from the lift point to the hook. 

3.86 
squat effect 
tendency of floating objects or vessels to undergo an increase in draught when underway 

3.87 
steel cable-laid sling 
SCLS 
assembly of several (usually six) round stranded steel wire ropes (referred to as unit ropes), laid helically 
around a core (usually a seventh rope) 

NOTE 1 The definition strictly applies to the type of steel wire rope construction. Cable-laid slings have hand-spliced 
eye end terminations by splicing the rope back on itself to form an eye termination. 

NOTE 2 See IMCA M 179 for construction and use of cable-laid slings. 

3.88 
steel wire rope 
rope made of various types of steel wire construction 

EXAMPLE A steel wire rope can be a stranded rope consisting of six or eight strands laid helically around a core 
(steel core, fibre core, IWRC), a spiral rope, etc. 

NOTE Each combination of material and type of construction normally results in different properties and 
characteristics. 

3.89 
steel wire rope grommet 
SWRG 
endless loop-shaped sling made up from a single length of round stranded steel wire rope 

NOTE 1 As for cable-laid slings, the steel wire rope used in a grommet is also referred to as a unit rope. 

NOTE 2 A steel wire rope grommet is constructed from one continuous length of stranded wire rope and consists of a 
body composed of six strands around a strand core. The rope is spirally wound around the core rope in six loops. During 
the production of grommets a temporary rigid core is used, which is replaced by the first half loop and the last half loop of 
the stranded wire rope. At the start of looping, the core rope changes into an outer rope, and at the end the sixth outer 
rope changes back into the core rope. When removing the temporary rigid core, the ends of the stranded wire are tucked 
into the body core, with the tuck position diametrically opposite to the core butt position. 

NOTE 3 See IMCA M 179 for construction and use of steel wire rope grommets. 

3.90 
steel wire rope sling 
SWRS 
sling made from a single steel wire rope with various possible end terminations 

NOTE Terminations include spliced eyes, Flemish eye with swaged steel sleeve (also known as super loop), spelter 
sockets, resin sockets, etc. 

3.91 
strength 
mechanical property of a material indicating its ability to resist actions, usually given in units of stress 

[ISO 19902:2007, 3.49] 
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3.92 
structure 
organized combination of connected parts designed to withstand actions and provide adequate rigidity 

[ISO 19900:2002, 2.35] 

3.93 
termination efficiency factor 
factor by which the calculated breaking strength of a rope is reduced to take account of the reduction in 
strength caused by a splice or other end termination 

3.94 
topsides 
structures and equipment placed on a supporting structure (fixed or floating) to provide some or all of a 
platform’s functions 

NOTE 1 For a ship-shaped floating structure, the deck is not part of the topsides. 

NOTE 2 For a jack-up, the hull is not part of the topsides. 

NOTE 3 A separate fabricated deck or module support frame is part of the topsides. 

[ISO 19900:2002, 2.38] 

3.95 
tow 
marine transportation of an object or its supporting barge by being pulled or pushed by tow vessel(s) 

NOTE A tow can be defined into the following types: 

⎯ dry: marine transportation of an object with the object located clear of the water aboard a barge or other unit; 

⎯ wet: marine transportation of an object with the object floating directly in the water. 

3.96 
trailer 
system of steerable wheels, connected to a central spine beam by hydraulic suspension that can be raised or 
lowered 

3.97 
trunnion 
lift point on a structure consisting of a tubular member or cast cantilever with a stopping plate at the end, 
around which a sling or grommet can be passed 

NOTE An upending trunnion is used to rotate a structure from horizontal to vertical, or vice versa, and the trunnion 
forms a bearing point around which the sling, grommet or another structure rotates. 

3.98 
tugger line 
line between a winch and an object to control the orientation and position to prevent or reduce the motion, or 
to position a lifted object during an installation operation 

3.99 
upending 
process of changing the orientation of an object in the water from the horizontal to the vertical by means of 
ballasting, flooding, by crane assistance or a combination of these techniques, or in air only by means of 
crane assistance 

EXAMPLE Upending in air only by means of crane assistance, e.g. of a flare. 
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3.100 
verification 
examination made to confirm that an activity, product, or service is in accordance with specified requirements 

3.101 
watertight 
capability of preventing the penetration of water into or through the structure with a water pressure head 
corresponding to that for which the surrounding structure is designed 

[ISO 19904-1:2006, 3.50] 

3.102 
weather-restricted operation 
marine operation that can take place safely within the limits of a favourable weather forecast 

NOTE It is not necessary that the design weather criteria reflect the statistical extremes for the area and season. A 
suitable factor should be applied between design weather criteria and operational weather limiting criteria. 

3.103 
weathertight 
capability of preventing the penetration of water into the structure during temporary exposure to water 

NOTE A watertight closing appliance is also considered weathertight. 

[ISO 19904-1:2006, 3.51] 

3.104 
weather-unrestricted operation 
marine operation that can take place safely in any weather condition that can be encountered during a season 

NOTE The statistical extremes for the area and seasons are considered in the design weather criteria. 

3.105 
weather window 
period of time, sufficient in length to safely carry out a marine operation, for which forecast environmental 
conditions remain below prescribed limiting operational environmental criteria 

3.106 
working load limit 
WLL 
maximum load that can safely be applied to a rope, sling, grommet, shackle or lift point 

3.107 
50/50 weight estimate 
value representing the median value in the probability distribution of weight estimates 

[ISO 19901-5: 2003, 3.1.54] 

NOTE 1 The actual weight is equally likely to be smaller or larger than the 50/50 weight estimate. 

NOTE 2 The 50/50 weight estimate is used as the basis for weight budgeting. 
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4 Symbols and abbreviated terms 

4.1 Symbols 

A1, A2, A3, areas under or between the wind heeling moment curve and the hydrostatic righting moment 
curve (see Figures 2 and 3) 

b breadth, expressed in metres 

B0 total available buoyancy of the structure 

Br reserve buoyancy, expressed in percent of B0 

d nominal diameter of a rope, sling or leg of a grommet, expressed in millimetres 

dh diameter of shackle pinhole, expressed in millimetres 

dp diameter of shackle pin, expressed in millimetres 

D minimum diameter over which a sling or grommet is bent, expressed in millimetres 

ffr calculated percentage friction force 

fSF safety factor (in WSD method) 

fSF, sh safety factor for a shackle (in WSD method) 

fSF, Y safety factor for component Y (in WSD method) 

 Y = SWRS; SCLS; FRS; SWRG or FRG 

Fdgf design grommet force (for a complete grommet) 

Fdgf, 1 design force for one leg of a grommet 

Fdhl design hook load for a one-crane lift 

Fdhl, i design hook load on hook i for a two-hook lift 

Fdsf design sling force for a one-part sling 

Fdsf, 2 parts design sling force for each part of a two-part sling 

Fmin minimum value of the breaking strength of a steel wire rope, expressed in kilonewtons 

Fhl nominal hook load, expressed in kilonewtons 

Frgf representative grommet force (for a complete grommet) 

Frgf, 1 representative force for one leg of a grommet 

Frhl representative hook load for a one-hook lift by a single crane 

Frhl,i representative hook load on hook i for a two-hook lift (i = 1, 2) 

Frsf representative sling force for a one-part sling 

Frsf, 2 parts representative sling force for each part of a two-part sling 

Fsrhl, i nominal hook load, Fhl, statically resolved between hooks i = 1, 2 

FBP continuous static bollard pull of each tug, expressed in kilonewtons 
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FCS,X calculated strength (CRBL) of the body of component X in force terms, where X is a sling or 
one leg of a grommet (see 18.4.2) 

 X = SWRS; SCLS; FRS; SWRG, 1 or FRG, 1 

FCS,X calculated strength (CGBL) of a complete grommet of type X in force terms (see 18.4.2) 

 X = SWRG, 2 or FRG, 2 

FDS,sh design strength of a shackle in force terms 

FDS,Y design strength of component Y in force terms, where Y is a sling or a grommet (in PFD 
method, see 18.4.6) 

 Y = SWRS; SCLS; FRS; SWRG or FRG 

Fmin minimum value of the breaking strength of a steel wire rope, expressed in kilonewtons 

FPR minimum towline pull required, expressed in kilonewtons 

FRS, sh representative strength of a shackle in force terms 

FRS,Y representative strength of component Y in force terms, where Y is a sling or a grommet (see 
18.4.5) 

 Y = SWRS; SCLS; FRS; SWRG or FRG 

FWLL, sh working load limit (WLL) of a shackle in force terms 

FWLL, Y working load limit (WLL) of component Y in force terms, where Y is a sling or a grommet (in 
WSD method, see 18.4.6) 

 Y = SWRS; SCLS; FRS; SWRG or FRG 

g acceleration of gravity, equal to 9,81 m/s2 

Hc height of cribbing above deck, expressed in millimetres 

Hmax maximum anticipated wave height at the site during loadout, expressed in metres 

Hs significant wave height, expressed in metres 

kbe bending efficiency factor 

kCoG CoG factor, the value of which reflects the uncertainty in the position of the CoG when 
statically distributing the lift weight between the lift points 

kDAF dynamic amplification factor 

klf lateral force factor 

ksf CoG shift factor, the value of which reflects the uncertainty in the position of the CoG when 
statically distributing the total hook load between the two hooks 

kskl skew load factor, the value of which reflects unequal load sharing in an indeterminate lift 
between slings that differ in length as a result of manufacturing tolerances 

kte termination efficiency factor 

ktf tilt factor, the value of which reflects the effect of uneven heights of the crane hooks and/or 
uneven hoisting speeds when statically distributing the total hook load between the two hooks 

kwcf weight contingency factor 
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kyaw yaw factor, the value of which reflects the effect of yawing during lifting with two cranes when 
statically distributing the lift weight between the lift points 

K empirical factor for the minimum breaking strength for a given rope class and core type 

lfreebd effective freeboard, expressed in metres 

LOA length over all, expressed in metres 

max(ai, j) largest value of a for all i and all j 

min(a, b) lower value of a and b 

Pclf calculated lateral force on a lift point due to known misalignment between the orientation of 
the lift point and the sling direction (where applicable) 

Pdlf design lateral force on a lift point 

Pddf design force on a lift point in line with the sling direction 

Pdvf design vertical force on a lift point 

Prlf representative lateral force on a lift point 

Prdf representative force on a lift point in line with the sling direction 

Prvf representative vertical force on a lift point 

Rt rope grade (tensile strength grade of the wires in the rope), expressed in newtons per square 
millimetre 

Teff tug efficiency in the considered sea conditions, expressed in percent 

W gross weight 

Wc cargo weight, expressed in kilonewtons 

Wcw calculated weight 

Wlw nominal lift weight 

(Wrlw)one crane representative lift weight on a lift point for one-hook lifts by one crane 

(Wrlw)two cranes representative lift weight on a lift point for lifts by two cranes 

Wrw rigging weight 

Wrw,i rigging weight associated with crane hook i (i = 1, 2) 

Ws weight of the sling 

Wsrlw,i statically resolved lift weight for crane hook i (i = 1, 2) 

Wsrlw,j statically resolved lift weight acting on lift point j 

Wsrlw,i,j statically resolved lift weight for crane hook i acting on lift point j 

Www weighed weight 

W0 weight of the structure in air 

α heeling angle where the maximum hydrostatic righting moment occurs, expressed in degrees 

β sum of the static wind heeling angle and the maximum roll angle, expressed in degrees 
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γf partial action factor (in PFD method) 

γf,hl partial action factor for hook load (in PFD method) 

γf,lp partial action factor for forces on a lift point when designing lift points and their attachment to 
the structure (in PFD method) 

γf,mf partial action factor for forces on a lift point when designing structural members directly 
supporting or framing into the lift points (in PFD method) 

γf,m partial action factor for forces on a lift point when designing other structural members (in PFD 
method) 

γf,s partial action factor for forces in slings, grommets and shackles (in PFD method) 

γR partial resistance factor (in PFD method) 

γR,sh partial resistance factor for a shackle (in PFD method) 

γR,Y partial resistance factor for component Y (in PFD method) 

 Y = SWRS; SCLS; FRS; SWRG or FRG 

φmax maximum dynamic heeling angle due to wind and waves, expressed in degrees 

θ angle between the sling and the horizontal plane, expressed in degrees 

4.2 Abbreviated terms 

CGBL calculated grommet breaking load (see 18.4.1) 

CoG centre of gravity 

COLREGS Convention on International Regulations for Preventing Collisions at Sea, 1972, as amended 

CRBL calculated rope breaking load (see 18.4.1) 

CSBL calculated sling breaking load (see 18.4.1) 

DAF dynamic amplification factor 

DDCV deep draught caisson vessel 

DDF deep draught floater 

DP dynamic positioning 

EPBD emergency preparedness bridging document 

FMEA failure modes and effects analysis 

FPS floating production system 

FPSO floating production, storage and offloading vessel 

FPSS floating production semi-submersible 

FRG fibre rope grommet (see 18.1) 

FRS fibre rope sling (see 18.1) 

GBS gravity base structure 

HAZID hazard identification study 
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HSE health, safety and environment 

IACS International Association of Classification Societies 

IMCA International Marine Contractors Association 

IMO International Maritime Organization 

IOPP international oil pollution prevention 

ISM international safety management 

ISO International Organization for Standardization 

ISPS international ship and port facility security 

IWRC independent wire rope core 

MARPOL international convention for the prevention of pollution from ships 

MBS minimum breaking strength 

MOU mobile offshore unit 

NDT non-destructive testing 

NTE not-to-exceed 

PFD partial factor design 

PMS positioning monitoring system 

PNR point of no return 

QRA quantitative risk analysis (or assessment) 

RCS recognized classification society 

ROV remotely operated vehicle 

SCLS steel cable-laid sling (see 18.1) 

SKL skew load factor 

SMC safety management certificate 

SOLAS International Convention for the Safety of Life at Sea, 1974, as amended 

SPMT self-propelled modular transporters: a trailer system having its own integral propulsion, 
steering, jacking, control and power systems 

SSCV semi-submersible crane vessel 

SWL safe working load 

SWRG steel wire rope grommet (see 18.1) 

SWRS steel wire rope sling (see 18.1) 

TLP tension leg platform 

UHC ultimate holding capacity of drag anchors 

ULS ultimate limit states  
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WLL working load limit (see 18.4.1) 

WSD working stress design 

5 General considerations 

5.1 Introduction 

5.1.1 General 

Marine operations for offshore installation include transient marine movements and other activities where the 
structure or the operation is at risk from the marine environment. Such operations can include 

⎯ loadout from shore to barge or vessel; 

⎯ launching from shore to water; 

⎯ float-out from dry docks; 

⎯ wet or dry towage and other marine transportations; 

⎯ temporary moorings and stationkeeping during construction; 

⎯ construction and outfitting afloat; 

⎯ installation by means of launching or float-off, upending, lowering by ballasting, float-over or lifting; 

⎯ installation of anchor foundations; 

⎯ installation of permanent moorings, including tendons; 

⎯ connection to permanent moorings and tendons; 

⎯ scour protection; 

⎯ decommissioning and total or partial removal of the structure. 

This part of ISO 19901 gives requirements and guidance on the planning and execution of marine operations 
during the temporary phases of construction, transportation and installation of the various structures and their 
components. 

General requirements and guidance on safety and emergency issues, and reference to applicable legislation 
are contained in 5.1.2 to 5.10. Effective management of these issues requires full knowledge of applicable 
regulatory requirements. 

5.1.2 Safety requirements 

The overall objective of the safety of marine operations is to perform all operational activities at minimum risk 
of accidents or incidents to personnel, environment and property. This can be met if 

⎯ the operation is designed taking into account the statistical weather extremes for the area and season; 

⎯ the operational weather conditions, chosen at values smaller than the specified limiting conditions, are 
forecast for a sufficiently long period to enable completion of the operation; 
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⎯ the required equipment, vessels and other means are designed and checked for adequate performance 
with respect to their intended use; 

⎯ there is redundancy in the equipment provided to cover possible breakdown situations; 

⎯ the operations are planned, in nature and duration, such that accidental situations, breakdowns or delays 
have a very low probability of occurrence and are covered by detailed contingency plans; 

⎯ adequate documentation has been prepared for a safe, step-by-step execution of the operation, with clear 
indications of the organization and chain of command; 

⎯ the operations are conducted by competent personnel; 

⎯ safe systems of work are devised in light of a systematic risk assessment. 

5.2 Jurisdiction 

5.2.1 Introduction 

Platform construction and marine operations are subject to approval by appropriate parties in due time before 
actual activities commence. Thus, national and international regulations and guidelines on personnel safety 
and protection of the environment are the governing requirements. It should also be noted that marine 
operations can involve more than one nation’s area of jurisdiction and that, for barges and vessels, the 
jurisdiction of the flag state applies. 

5.2.2 Life at sea 

In order to respect life at sea, information with respect to conventions, codes and guidelines is required. The 
information is subdivided into separate provisions with respect to vessels on international voyages and 
vessels on domestic voyages, and is further subdivided to separately address mandatory instruments (i.e. 
conventions) and recommendatory instruments (i.e. codes and recommendations). 

For vessels on international voyages, the vessel’s flag state generally requires the vessel’s compliance with 
the international conventions identified in References [1] to [7]. Such compliance is generally demonstrated by 
the issuance of the relevant certificate mandated by the convention. 

Before selection of any vessel where the vessel’s flag state is not party to the most recent protocols or 
amendments to the instruments referenced above, careful consideration should be exercised. 

The international conventions identified in References [1] to [7] do not necessarily apply to domestic voyages. 
In such cases, national standards offering equivalent levels of safety should be applied. 

References [8] to [18] provide recommendations that the flag state can adopt and apply as mandatory 
requirements, as applicable, to vessels under their jurisdiction. Where these are not adopted and applied by 
the flag state, national standards offering equivalent levels of safety should be applied. 

5.2.3 Environment 

The legislation for the protection of the environment is evolutionary and covers various purposes. It is 
embodied in a number of instruments of broad scope, from the law of the sea and general practices covering 
natural resources exploitation, protection of marine environment, pollution and dumping of waste, through to 
international conventions, regional conventions and national rules. 

Applicable international conventions can be found in References [19] to [24]. 
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5.3 HSE plan 

A HSE plan shall be established. The objectives of the plan shall be 

⎯ to document the HSE standards, processes and procedures that apply to the work; 

⎯ to identify, assess and manage hazards and risks arising from the work, reducing them to as low as 
reasonably practicable; 

⎯ to ensure that safety is inherent in planning and design of the work; 

⎯ to ensure minimal impact on the environment; 

⎯ to protect the health of the workforce. 

The plan shall include HSE activities during all phases of the work, from planning and design through to 
execution of the operation. 

Selected activities are described in 5.4 to 5.10. 

The use of alcohol, drugs or narcotics by personnel involved in marine operations is not permitted. 

5.4 Risk management 

5.4.1 Introduction 

For risk management, ISO 17776 and the provisions of 5.4 and 5.5 apply. 

The overall responsibility for risk management shall be clearly defined when planning marine operations. 

Risk management shall be applied to the project to reduce the effects of hazards and to limit the overall risk. 
This objective can be achieved by addressing the following functions in turn: 

⎯ identification of potential hazards; 

⎯ assessment of risk potential; 

⎯ prevention to avoid hazards wherever possible; 

⎯ control to reduce the potential consequences of unavoidable hazards; 

⎯ measures to mitigate the consequences of an incident, should one occur. 

Each marine operation, including each major system that is essential to the performance and safety of marine 
operations, e.g. power generation and supply systems, ballast and compressed air systems, shall be 
subjected to a rigorous hazard study. 

Personnel and organizations involved in marine operations, as well as those involved in the design and 
operation of the systems, shall take part in the hazard studies. 

It is recommended that consequence assessment be used to rank the probabilities and consequences of 
various events, to form a basis for further investigation if necessary. 

5.4.2 Techniques to evaluate risks 

5.4.2.1 Appropriate techniques to evaluate risks include, but are not limited to, 
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⎯ design and execution: HAZID and scenario based risk assessments; 

⎯ execution implementation: job safety analyses, hazard hunts and tool box talks, which can be applied 
at field supervision level. 

5.4.2.2 QRA techniques can be used 

⎯ to compare levels of risk between alternative proposals or between known and novel methods; and 

⎯ to enable rational choices to be made between alternatives. 

5.5 Job safety analysis 

Job safety analysis should be performed to detail the 

⎯ sequence of the operation; 

⎯ equipment to be used at each stage; 

⎯ hazards to be controlled; 

⎯ precautions to take and the responsibilities of persons involved. 

The analysis should be performed and documented by the marine contractor as a basis for the method 
statement for the operation. When completed, the results of the job safety analysis should be communicated 
to personnel involved in the various operation activities through kick-off meetings and tool-box talks. 

5.6 Environmental impact study 

An environmental impact study should be carried out, where appropriate, to identify and deal with generally 
recognized risks to the environment (e.g. waste management, disposal at sea) or to personnel, and to 
population and wildlife (e.g. toxicity, explosives, radiation, noise, vibrations and other disturbances). 

5.7 Manning, qualifications, job and safety training 

Personnel shall be appropriately qualified, trained and assessed for the work they are expected to undertake 
so as to ensure that they can undertake that work competently. All personnel should also have adequate 
knowledge of the English language. Supervisors should possess a thorough knowledge of the entire operation 
under their control and have prior experience with similar operations. Other key personnel should have 
knowledge and experience within their area of responsibility. 

Qualification requirements for job categories critical to safe operations shall be specified. See Reference [25] 
for regulations on safe manning. Before commencement of an operation, personnel involved should be briefed 
by the supervisors regarding responsibilities, communication, work procedures and safety, as well as given a 
step-by-step run-through of the operation. 

Job-specific training should be carried out and should cover the following topics: 

⎯ general and specific site regulations; 

⎯ legal obligations; 

⎯ instructions regarding the operation in question and any associated activities; 

⎯ instructions regarding the use of the plant and equipment. 

Computer simulations, model tests and simulator training of the operation can give valuable information for the 
personnel carrying out the operation. 
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Personnel should receive safety training in accordance with the requirements of applicable national and 
international conventions, codes and guidelines. The training should include general safety requirements, 
emergency training and drills as appropriate to the job requirements and locations in which work is to be 
performed.  

Fire and evacuation alarms should be periodically tested, and drills should be carried out periodically, or as 
required by safety legislation. Where more than one manned platform or vessel is affected by the construction 
activities, consideration should be given to joint emergency drills. 

Finally, an up-to-date list with information of next of kin should be maintained. 

5.8 Incident reporting 

During marine operations, incident reporting depends on the contract requirements and governmental 
regulations and can include 

⎯ periodic reports; 

⎯ incident, accident and near-miss accident reports; 

⎯ pollution or substantial threat of pollution reports. 

5.9 Personnel tracking 

A suitable security and tracking system should be in use to 

⎯ record the presence of personnel on the installation and supporting vessels; 

⎯ track their whereabouts; 

⎯ restrict access to certain areas to authorized personnel only, if required. 

5.10 Approval by national authorities 

National authorities can decide to survey and approve the operations, or parts thereof. 

6 Organization, documentation and planning 

6.1 Introduction 

The organization, documentation and planning that shall be set up for the performance of marine operations 
are outlined in 6.2 to 6.7. The degree of documentation shall suit the complexity and risks involved in the 
operation. 

6.2 Organization and communication 

6.2.1 Project organization 

An appropriate organization shall be set up, illustrating how the marine operations integrate with the rest of the 
project. Key responsibilities shall be clearly defined. The responsibilities and reporting lines shown on the 
organization chart shall include 

⎯ owner's organization and project management for the project; 

⎯ contractor's project management for the project; 
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⎯ engineering design; 

⎯ procurement; 

⎯ construction; 

⎯ marine operations; 

⎯ HSE; 

⎯ project controls; 

⎯ quality; 

⎯ interface management. 

6.2.2 Operational organization 

Separate organization charts shall be drawn up for each marine operation, showing the reporting line into the 
project organization. The details of the organization charts and their overall setup should be consistent with 
the size or complexity of the project and should be limited to the parties actually involved. Each operational 
organization chart should indicate, as appropriate, the functional links among the following entities: 

⎯ owner’s representative; 

⎯ overall project management; 

⎯ operational management; 

⎯ towing vessels; 

⎯ mooring systems and marine spread; 

⎯ ballast system operation; 

⎯ weather forecasting; 

⎯ support services; 

⎯ advisory panel providing expertise as required; 

⎯ HSE; 

⎯ statutory, regulatory and approving bodies. 

In each case, the responsibilities and duties of each function should be clearly defined and published to 
minimize uncertainties and overlapping responsibilities. 

Where transfer of responsibility is involved, the hand-over period from one organization to another (e.g. 
fabrication to marine operations, or onshore to offshore) should be identified. 

During ongoing marine operations, the selection of site team members shall be limited to those persons with 
defined roles during the operation. Any organizational changes that are part of an emergency response should 
be clearly identified. Back-up services, including emergency services, contingency assistance and technical 
advisory services, shall be identified and appropriately located. 

Communication systems, including radio channels, telephone, telefax, e-mail and out-of-hours numbers, shall 
be identified. 
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Personnel changes that occur during the course of an operation as a result of shift changes should be 
identified. Every effort should be made to avoid changes of personnel during critical stages of the operation. 

Key personnel participating in a marine operation shall communicate in one language. 

NOTE For preparation of appropriate operational manuals, see 6.5.2. 

6.3 Quality assurance and administrative procedures 

An acceptable quality management system shall be in place and all activities shall be managed through it. A 
system such as the ISO 9000 series [26], or any other equally acceptable system, may be used. 

Operators of vessels shall have a management system in compliance with the ISM Code [9], verified by valid 
ISM certificates; see 6.6.2. 

6.4 Technical procedures 

Technical procedures shall be set up to control the design and engineering related to marine activities. 

These procedures shall define the use of applicable technical standards and ensure agreement and uniformity 
on matters such as 

⎯ the use of international and national standards; 

⎯ the use of certifying authority/regulatory body standards; 

⎯ project criteria; 

⎯ design premises; 

⎯ metocean criteria; 

⎯ calculation procedures; 

⎯ response forecasting. 

Design premises are defined as the fundamental principles and philosophy upon which the outline and 
detailed design of a marine operation are based; design premises include, among others, design criteria, 
methods of analysis and a description of software used. 

Marine operations involving complex procedures that are not proven by past experience shall require analysis 
and/or the performance of simulations and/or model tests in order to demonstrate the adequacy of the 
planned procedures. Such analyses, simulations or model tests shall be used primarily to investigate the 
anticipated motions and the stability of the structure during any critical phases of marine operations. 

6.5 Technical documentation 

6.5.1 Document numbering system 

The document numbering system used for marine operations should normally follow and comply with the 
overall numbering system already in place for the project. As an alternative, a specific document numbering 
system and document register may be used. 

Marine operations documents shall be clearly identified by number, revision and date, type of document, 
discipline involved and review status. 
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6.5.2 Marine operations documents 

6.5.2.1 Documents relating to marine operations should be grouped into levels according to their status, 
for example 

⎯ design basis and criteria documents; 

⎯ marine operations procedures documents; 

⎯ supporting documents, including definitions of actions, structural and naval architectural calculations, 
systems operational manuals, equipment specifications and decommissioning reports. 

Procedure documents that are intended for use as an active tool during marine operations should include a 
section that clearly shows their reference to higher and lower level documents and should list interrelated 
documents. 

Documents listed in a marine operations procedures document should be available and accessible on board 
or on-site close to the operation for reference by anyone that is involved. 

6.5.2.2 Elements that are considered essential and that should be included in, or referred to by, a marine 
operations document are the following: 

⎯ introduction; 

⎯ reference documents; 

⎯ outline execution plan; 

⎯ organigram and lines of command; 

⎯ job descriptions for key personnel; 

⎯ safety plan, including a description of safety equipment, the location and signalization of safety routes, 
and requirements for personnel training; 

⎯ information on authorities and permits, including notification requirements; 

⎯ contractual approvals and hand-over; 

⎯ environmental criteria, including design and operational criteria; 

⎯ operational bar chart, showing the anticipated duration of each activity, interrelated activities, key decision 
points and hold points; 

⎯ preparations, surveys and outline check lists; 

⎯ specific step-by-step instructions for each phase of the operation, including sequence, timing and 
resources; 

⎯ contingency plans; 

⎯ results of related calculations, e.g. environmental actions, moorings, ballast, stability, bollard pull; 

⎯ appendices listing more detailed information, such as drawings, calculations, equipment specifications, 
site information, dimensional control, operational monitoring and control systems, logging of operational 
control parameters, communication systems, ROV procedures, check lists; 

⎯ EPBD. 
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6.5.3 Operational schedule 

A detailed activity schedule should be established showing how the marine operation is planned. The 
schedule should be presented as an operational bar chart, showing the duration of each activity, interrelated 
activities, key decision points and hold points. 

For weather-restricted activities, the duration shall be set equal to the planned duration plus estimated 
contingency time. Risk analysis should be used as an assisting tool to establish realistic contingency times. 

6.5.4 Contingency philosophy 

Marine operations shall include contingency and back-up plans. 

Where there are limits on an operation, the operation shall either be completed within the limits or aborted. In 
the latter case, the vessel(s) should be able to return to a safe condition or safe haven within the available 
time, even if a breakdown occurs to any system or equipment. 

To be able to meet such requirements, essential systems, parts of systems or equipment should have 
redundancy systems, back-up systems or back-up system alternatives. 

Back-up systems may be an integrated part of the primary system when feasible. 

For systems consisting of several units, back-up or redundancy may be provided by having a sufficient 
number of spare units available on-site. The time required for the transfer of operations to back-up or 
redundancy systems should be assessed. 

Spare parts and key service personnel should be available on-site or on stand-by. If key parts and service 
personnel are on stand-by, then the time taken to mobilize them to the site should be assessed in order to 
check the effectiveness of the contingency arrangements. 

6.5.5 Contingency planning and emergency procedures 

For emergency procedures and response, ISO 15544 and the provisions of 6.5.5 and 6.5.6 apply. 

Contingency and emergency planning shall form part of the general operational procedures. Plans shall be 
developed for foreseeable emergencies that can be identified by a risk assessment, which can include 

⎯ occurrence of severe weather or sea states in excess of allowable metocean criteria; 

⎯ planned precautionary action in the event of forecast severe weather; 

⎯ structural or stability parameters approaching pre-set limits; 

⎯ failure of ballast or compressed air system; 

⎯ failure of equipment, such as lift system; 

⎯ loss of communication; 

⎯ loss of vessel or barge control; 

⎯ loss of electrical power; 

⎯ fire; 

⎯ collision; 

⎯ pollution; 
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⎯ leakage; 

⎯ structural failure; 

⎯ mooring line failure; 

⎯ man overboard; 

⎯ personnel accidents or medical emergencies; 

⎯ medical evacuation from remote locations; 

⎯ grounding; 

⎯ unexpected water depth limitations or sea floor hazards; 

⎯ piracy, mutiny, terrorism, or other unauthorized intervention. 

Emergency procedures for all phases of marine operations should be prepared to cover foreseeable hazards, 
including those due to adverse weather conditions, human errors, technical failures and associated changes 
on the configuration of the operations underway. 

The procedures should include details on alarm signals, reporting, communication, organization and required 
equipment, for instance personnel rescue means and fire-fighting equipment. 

The project operational organization shall be prepared to manage, as contingency measures, any changes to 
an agreed procedure arising from an emergency situation not previously identified in hazard studies. The 
management of such an unforeseen situation shall support any decision made by means of adequate risk and 
safety assessment tools as described in 5.4 and 5.5. 

6.5.6 Emergency preparedness bridging document 

Procedures issued by parties involved in a marine operation should be compatible with each other, and 
gathered in an emergency preparedness bridging document (EPBD). 

In the event of an emergency situation, the EPBD should define who is the on-scene commander and his role, 
and the interfaces between the various parties involved. 

The EPBD should also include a flow chart outlining the responsibility for notifying a maritime rescue co-
ordination centre and, if necessary, onshore base organizations, the owner and public relations. 

The extent of any onshore support required depends on the nature and scale of the emergency situation. 
Should onshore support be required, the EPBD should define which emergency response organization among 
the involved parties takes primacy in the organization of the onshore support. 

6.6 Certification and documentation 

6.6.1 General 

Statutory obligations for documentation and certification requirements for any particular structure, vessel or 
operation shall be determined in advance. For each document required, the issuing authority and the 
applicable rules shall be identified. 

A project assurance plan should be established, defining the minimum requirements for vessel certification 
and for the reports from inspection and maintenance condition surveys. 

A complete and updated list of certificates and documents that it is required to carry on board ships is given in 
Reference [27]. A review of the required and recommended documents is given in 6.6.2 and in A.2. 
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The certification, documentation and all correspondence should be in English. Where the original certification, 
documentation or correspondence is not in English, a reliable translation into English or another agreed 
working language should be provided. 

6.6.2 Required or recommended documentation 

Table 1 lists the documentation that is either required or recommended for transportation of various types of 
vessels and floating structures. 

For marine operations in general, at least some, if not all, of the documentation listed in Table 1 is mandatory 
for compliance with international legislation. Specialist advice should be obtained regarding required 
documentation. 

Vessels involved in the performance of marine operations should be in possession of a certificate of 
compliance with the ISM Code [9], demonstrating that the company owning the vessel(s) has developed and 
put into effect a vessel safety management system in line therewith. 

In addition, vessels carrying crew and passengers should carry an international ship security certificate 
indicating that they comply with the requirements of the ISPS Code. 

6.7 Systems and equipment 

6.7.1 General 

Operational systems and equipment should be tested and commissioned prior to the operation. 

Vessels, systems and equipment required for installation operations should be in good condition with 
appropriate certification (see also Table 1), and fit for the purpose for which they are intended. They should 
have the capability and capacity to operate effectively under the environment and actions for which the 
operation is designed. They should be used in accordance with manufacturer’s instructions and procedures. 
Where possible, they should be designed to be fail-safe and should possess an adequate level of reliability 
and redundancy. 

6.7.2 Marine vessels 

Marine vessels and their equipment should be inspected prior to the operation to confirm their suitability and 
validity of certification, as applicable for the type of vessel and voyage planned; see 6.6. 

Vessel stability should be in accordance with Clause 9 throughout all stages of the operation, unless it can be 
shown that reduced stability requirements can be accepted. For example, during phases of deck mating, 
taking account of the reduced environmental conditions and the partial restraints of the structure to the vessel, 
reduced stability criteria may be considered. 

Table 1 — Required or recommended documentation for the transportation 
of various types of vessels and floating structures [27],[36] 

Document a Cargo 
vessel 

Offshore 
construction 

vessel/ 
supply/tug 

All towage 
(manned) 

Barge 
towage 

(unmanned)

FPSO 
towage 

(unmanned) 

Other 
towage 

(unmanned)

Required documents 

1 Certificate of registry    — — — 

2 Certificate of class (hull)      — 

3 Certificate of class 
(machinery) 

    — — 
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Table 1 (continued) 

Document a Cargo 
vessel 

Offshore 
construction 

vessel/ 
supply/tug 

All towage 
(manned) 

Barge 
towage 

(unmanned) 

FPSO 
towage 

(unmanned)

Other 
towage 

(unmanned)

4 International tonnage 
certificate 

    — — 

5 Cargo ship safety 
construction certificate 

   — — — 

6 Cargo ship safety 
equipment certificate 

   — — — 

7 Certificates for navigation 
lights and shapes 

— — —    

8 Load line certificate     — — 

9 Load line exemption — — —    

10 MARPOL and IOPPb 
certificate 

   — — — 

11 Safety management 
certificate (SMC) 

   — — — 

12 Customs clearance       

13 De-rat certificate, or 
exemption 

   — — — 

14 Safety radio certificate    — — — 

15 Stability booklet       

16 ISPS certificate       

17 Bollard pull certificate —  — — — — 

18 Certificates for bridle, tow 
wires, pennants, 
stretchers and shackles 

—      

19 Suez or Panama Canal 
documentation (if 
relevant) 

      

20 Certificates for life saving 
appliances 

   — — — 

21 Minimum safe manning 
document 

   — — — 

22 Muster list    — — — 

Recommended documents, where applicable 

23 Medicine certificate    — — — 

24 POB list    — — — 

25 Installation certificate for 
gas welding equipment 

      

26 Lift certificate       

27 Certificate for 
transportation of 
dangerous 
cargoes/chemicals, etc. 
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Table 1 (continued) 

Document a Cargo 
vessel 

Offshore 
construction 

vessel/ 
supply/tug 

All towage 
(manned) 

Barge 
towage 

(unmanned)

FPSO 
towage 

(unmanned) 

Other 
towage 

(unmanned)

28 Damage control plans and 
booklets 

      

29 Certificate of class (DP 
systems if applicable) 

—  — — — — 

30 Certificate of class 
(propulsion systems) 

—  — — — — 

31 Certificate of class (safety 
construction) 

—  — — — — 

32 Certificate of class (safety 
equipment) 

—  — — — — 

a See A.2 for guidance. 

b Not required for unmanned towages unless fitted with machinery. 

NOTE 1 Smaller vessels (cargo vessels and offshore construction vessels, including supply vessels and tugs) can be exempt from 
some certification requirements. 

NOTE 2 Some documents are not required for inland voyages or inland towages. 

 

7 Metocean and earthquake requirements 

7.1 Introduction 

It can be impractical and/or uneconomical to plan to perform marine operations in extreme environmental 
conditions. Consequently, marine operations are generally weather-sensitive, requiring weather windows of 
minimum duration with specified limits on the metocean parameters during which the marine operations can 
be performed. Setting the limits too high can lead to unacceptable risk, whereas setting the limits too low can 
lead to excessive waiting times. 

Metocean parameters limiting environmental conditions shall comply with ISO 19901-1. With regards to 
marine operations, reference shall be made specifically to ISO 19901-1:2005, 5.9, which deals with metocean 
parameters for short-term activities. 

Metocean criteria for marine operations shall provide a realistic evaluation of the sensitivity of a marine 
operation to meteorological and oceanographic conditions. These criteria are a major step to ensuring the 
safe execution of a marine operation. The metocean criteria shall be obtained by establishing limiting criteria 
for the metocean parameters by which the meteorological and oceanographic conditions are characterized. 
The response characteristics of particular installation vessels to specific aspects of the metocean environment 
shall be considered when establishing these limiting criteria. 

A set of limiting metocean criteria that is dependent on the type and duration of the operation shall be 
established. Such criteria shall include, but not be limited to, 

⎯ wind magnitude and direction, 

⎯ wave height and period, 

⎯ current magnitude and direction, 

⎯ swell magnitude and direction. 

Operations can be defined as weather-restricted or weather-unrestricted; see 7.2. 
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The risk of subjecting a marine operation to an extreme event exceeding the defined metocean criteria varies 
with location, and regard should be paid to local codes of practice. The meteorological conditions that are 
specific to particular geographical areas (such as arctic, temperate, tropical and equatorial areas) should be 
considered. Oceanographic conditions that are swell-dominated or swell-protected and have significant 
currents due to tide, ocean circulation and local rivers should also be considered. 

Appropriate weather policies shall be established and documented to secure a good prospect of personnel 
survival in the event of evacuation, escape and rescue. 

Some consideration to earthquakes is given in 7.8. 

7.2 Weather-restricted/weather-unrestricted operations 

7.2.1 Weather-restricted operations 

A weather-restricted operation is a marine operation that can be completed within the limits of a favourable 
weather forecast. The reliability of weather forecasts is such that weather-restricted operations should 
generally be completed within 72 h. 

7.2.2 Weather-unrestricted operations 

Weather-unrestricted operations can safely take place in any weather condition that can be encountered 
during a season. The weather condition(s) shall reflect the statistical extremes for the area and season 
concerned. 

7.3 Metocean conditions 

7.3.1 Wind 

Wind conditions shall be considered in the planning and engineering of marine operations. For the description 
of the wind parameters, reference is made to ISO 19901-1. 

7.3.2 Wave and swell conditions 

Wave conditions shall be considered in the planning and engineering of marine operations. For the description 
of the wave and swell parameters, reference is made to ISO 19901-1. 

If swell has a noticeable effect on the operation, the response of the vessel to combined wind-driven seas and 
swell should be evaluated. In shallow water, lateral surge motions due to shoaling swell and second order 
wave drift actions should be considered. 

For operations involving phases that are sensitive to large or extreme wave heights, such as temporary on-
bottom stability, the maximum wave height and associated period should be used. 

For precise operations that are sensitive to small fluctuations of the sea level, even under calm sea state 
conditions, the occurrence of long period, small amplitude swell on the site should be checked. 

Attention should also be paid to particular site conditions that are prone to current acting against the waves, 
which can amplify wave steepness. 

7.3.3 Current 

7.3.3.1 Current conditions shall be considered in the planning and engineering of marine operations. For 
the description of the current parameters, reference is made to ISO 19901-1. 

For marine operations, data and forecasts should be provided for current speed and direction including, as 
appropriate, current profiles from the surface to the sea floor. 
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7.3.3.2 Current can be divided into six different components: 

⎯ wind-generated current, which is typically a surface current in the direction of the wind; 

⎯ ocean currents (for example the Gulf Stream), which can have homogenous flow down to several 
hundred metres; 

⎯ tidal current, which can also be felt down to a considerable depth below the surface although the 
velocities normally decrease with depth; 

⎯ freshwater outflow (river generated), which is typically a surface current; 

⎯ local current phenomena, such as loop (inertial), soliton (internal) and topographical currents; 

⎯ bottom currents. 

7.3.3.3 To be able to forecast current with the required reliability, the following is normally necessary: 

⎯ for sites where tidal current dominates, measurement during at least one complete lunar cycle during the 
same season of the year as the actual planned operation; 

⎯ for sites where the complexity of the bathymetry (topographical current) can generate unstable flow, real-
time current measurements with devices that record the current velocity and direction, with readouts at 
various depths; an example is the shedding of current stream around land obstacles that can introduce 
macro vortices in the main current flow. 

7.3.4 Other metocean factors 

Other factors and combinations of factors that can be critical and shall be considered include 

⎯ combinations of wind, wave and current; 

⎯ water level, including tide and surge; 

⎯ restricted visibility; 

⎯ sea ice, icebergs, snow and ice accretion on topsides and structure, exceptionally low temperatures; 

⎯ tropical cyclones, dust storms and wind squalls; 

⎯ water density and salinity; 

⎯ precipitation; 

⎯ air temperature; 

⎯ water temperature. 

Additional guidance and recommendations for operations in ice-affected waters for certain geographic areas 
can be found in Annex B. 

7.3.5 Temperature 

The occurrence of extreme high and low environmental temperatures shall be considered for their effect on 
equipment, operations and personnel. Very low or high temperature can adversely affect hydraulic, pneumatic, 
ballasting and mechanical systems. Changes in operational fluids can be required and auxiliary heating or 
cooling systems can be necessary. Personnel activities can be affected by temperature. 
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7.3.6 Marine growth 

The effect of marine growth on corrosion, weight, effective diameter and surface roughness shall be 
considered. 

7.4 Metocean criteria 

7.4.1 Design and operational criteria 

For each specific phase of a marine operation, the design and operational metocean criteria shall be defined 
as follows. 

⎯ The design criteria are that set of values for the metocean parameters (wind, wave, current, water level, 
visibility, water density, water salinity, water temperature, marine growth and icing), for which design 
calculations are carried out, and against which the structure and/or operation is checked. 

⎯ For the design metocean parameters, the directionality of waves, wind and current shall be considered. 

⎯ For weather-unrestricted operations, the operational metocean criteria are the same as the design criteria, 
although lower values can be set for practical reasons. 

⎯ For weather-restricted operations, the operational metocean criteria are that set of values for the 
metocean parameters (wind, wave, current, water level, visibility, water density, water salinity, water 
temperature, marine growth and icing), which are not exceeded at the start of the operation and which are 
forecast not to be exceeded for the duration of the operation, allowing for contingencies. 

7.4.2 Return periods 

Metocean criteria for marine operations depend on the planned duration of the operation including 
contingency. Generally, operations with a planned duration of up to three days may be considered as 
weather-restricted operations for which a specific weather window may be defined, while operations with a 
planned duration of more than three days should be considered as weather-unrestricted operations. Return 
periods of the metocean parameters for weather-unrestricted operations may be estimated as a multiple of the 
operational duration; a minimum 10 times the duration of the operation may be used. 

In areas with consistent weather patterns, the duration of a weather-restricted operation may be extended 
beyond three days, if such an extension can be justified by appropriate documentation. 

The choice of return periods should be based on the consequence of failure of the operation. The regional 
hazard curve of the sea state should also be considered. As general guidance, the periods in Table 2, which 
are based on North Sea weather conditions, may be applied. Return periods can depend on location. 

Table 2 — General guidance for return periods of metocean parameters 
for weather-unrestricted operations (based on North Sea conditions) 

Duration of the operation Return periods of metocean parameters 

Up to 3 days Specific weather window to be defined 

3 days to 1 week 1 year, seasonal 

1 week to 1 month 10 year, seasonal 

1 month to 1 year 100 year, seasonal 

More than 1 year 100 year, all year 

 

Full document details: ISO 19901-6-2009

http://avadocuments2026.com/doc/iso-19901-6-2009
http://avadocuments2026.com/doc/iso-19901-6-2009


ISO 19901-6:2009(E) 

36 © ISO 2009 – All rights reserved
 

7.4.3 Response-based analysis 

For critical, long-duration marine activities, or operations in complex offshore environments where wind, sea, 
swell and currents are all significant, an analysis of the vessel responses should be conducted. Through 
numerical simulations, statistical estimates of the vessel or component behaviour can be directly 
characterized. This technique is especially important when more than a single directional parameter can 
dictate the response and, therefore, the sensitivity of the operation. 

7.4.4 Probability distributions of sea state parameters 

In order to understand the relationship of sea state parameters, such as the significant wave height and peak 
period, the uni- and bi-variable distributions should be examined. This includes the joint frequency 
distributions of significant wave height and period, and wind speed, wave height and current speed versus 
direction. For those parameters that dictate operability, weather windows should be computed. 

7.5 Weather windows 

7.5.1 Weather-restricted operations 

Weather-restricted operations shall be planned using reliable time history data that indicate not only the 
probability of not exceeding the limiting criteria but also the persistence of such conditions for the season 
considered. 

In mature areas like the North Sea, this information is normally available, but in other areas it does not always 
exist or can be difficult to obtain. In some cases, limitations in the availability of data can be compensated for, 
achieving the same level of confidence, by applying statistical extrapolation methods. The quality of data 
available can influence the assessment of overall risk. 

Consideration shall be given to applying a reduction factor to the limiting criteria in order to account for 
remaining uncertainties. The reduction factor should be determined as a function of the duration of the 
operation, the number of data sources and the quality of the available data. 

Weather windows should be developed based on thresholds of the key sensitive parameters of the operation. 
For example, based on known limiting thresholds for wind and wave, the duration statistics for favourable 
conditions should be computed. 

7.5.2 Impact on design 

During the design stage of the marine operation, the following shall be considered: 

⎯ measures to make the operation more efficient and provide more margin on the weather window; 

⎯ redesign of the operation to tolerate higher metocean parameters (higher waves, current and wind 
conditions); 

⎯ possible contingency situations, and back-up and stand-by measures; 

⎯ possible delays to previous activities, which can push the operation into an unfavourable season. 

7.5.3 Margins on weather 

A margin shall be added to the design weather criteria, if these are based on statistical maxima. The margin 
accounts for inaccuracies in the calculation model and the probability of exceeding the maxima. For precise 
operations, a margin of 20% on critical parameters is recommended. For other operations, it is a matter of 
judgement. 
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7.6 Operational duration 

7.6.1 Time schedule 

7.6.1.1 For defining the weather window required for a time-critical marine operation, the scheduled plan 
of the operational duration shall be as realistic as possible. 

The window duration shall have necessary margins for 

⎯ inaccuracy in operational schedule; 

⎯ technical or operational delays; 

⎯ uncertainty in the environmental statistics; 

⎯ accuracy of the metocean forecast. 

7.6.1.2 The forecast window duration shall be in excess of the total critical operational schedule. This 
should be evaluated against a background of the planned operation and the consequences of exceedance. As 
a guideline, the following points should be considered: 

⎯ extra allowance for operations with vulnerable or critical equipment; 

⎯ reduced allowance for operations with a time schedule based on previous similar operations; 

⎯ extra allowance for operations in geographical areas and/or seasons where conditions are difficult to 
predict. 

7.6.2 Point of no return 

Weather-restricted operations shall be divided into a series of phases where the operation can be aborted and 
brought to a safe condition within the remainder of the existing weather window. The weather window in which 
conditions remain below operational criteria shall be of sufficient duration to reach a safe condition before 
proceeding beyond the point of no return (PNR). 

The reliability of the weather window is crucial for the critical period during an operation between any PNR and 
the structure reaching a safe situation. 

7.7 Metocean forecast 

7.7.1 General 

Forecasts shall be obtained before and during marine operations. The forecast shall be issued at suitable 
regular intervals dependent on the operation, with the intervals not exceeding 12 h. 

For complex and/or long weather-restricted operations, forecaster(s) with local experience shall preferably be 
present on-site to check the local situation and provide regular weather briefing based on forecasts from two 
independent sources. This applies to major marine operations such as 

⎯ float-over topsides; 

⎯ float-out; 

⎯ GBS tow out; 

⎯ offshore installation and lifting; 

⎯ sensitive barge towing. 
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7.7.2 Forecast parameters 

The forecast should cover short- and medium-term and outlook periods, and should include 

⎯ synopsis, barometric pressure, temperature; 

⎯ wind direction and speed, where the speed should be given for 10 m and 50 m heights above sea level; 
the wind speed should indicate 1 min and 1 h means and also indicate wind gusts; 

⎯ waves and swell, including significant and maximum height, direction and period; 

⎯ loop currents and wind squalls; 

⎯ visibility, rain, snow, sleet, icing and sea ice; 

⎯ confidence level of the forecast. 

7.7.3 On-site monitoring 

Where operations are sensitive to local (near-site or on-site) environmental conditions or to changes in these, 
real-time measurement, as well as regular forecast, both prior to start and during operations, shall be 
considered. 

7.8 Earthquake 

Possible effects of earthquakes (not metocean effects as tsunamis) on structures during marine operations, if 
applicable, should be taken into account. 

8 Weight control 

8.1 Introduction 

Weight control should be performed by means of a well defined procedural system, such as that described in 
ISO 19901-5[28]. 

Weight control procedures shall be in operation throughout construction and outfitting when afloat. In the 
weight control documentation, SI units should be used. 

8.2 Weight control classes 

In relation to weight control classes, ISO 19901-5[28] states that 

⎯ “Class A weight control shall apply if the project is weight or CoG sensitive for lifting and marine 
operations or during marine operations (with the addition of temporaries), or has many contractors with 
which to interface. Projects can also require this high definition if risk gives cause for concern.” 

⎯ “Class B weight control shall apply to projects where the focus on weight and CoG is less critical for lifting 
and marine operations than for projects where Class A is applicable.” 

⎯ “Class C weight control shall apply to projects where the requirements for weight and CoG data are not 
critical.” 
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8.3 Contingencies for class A 

Unless it can be shown that a particular structure and specific lift operation are not weight or CoG sensitive, 
class A weight control shall apply using the following weight contingencies. 

⎯ Calculated weights: If the 50/50 weight estimate as defined in ISO 19901-5[28] is derived, an appropriate 
weight contingency factor no less than 1,05 shall be applied. The extreme of the CoG envelope (if 
applicable) shall be used. 

⎯ Weighed weights: A weight contingency factor of no less than 1,03 shall be applied to the final weighed 
weight. This may be reduced if a certificate is produced from a competent body stating, for the specific 
case in question, that the weighing accuracy is better than 3 %. 

The application of weight contingency factors for lift purposes is given in 18.3.2. 

8.4 Weight and CoG constraints 

For the purpose of planning marine operations, the 50/50 weight estimate method is not always used. Instead, 
not-to-exceed (NTE) weights with associated CoG envelopes are developed. In cases where minimum values 
of weight and CoG govern, these minimum values (not-to-go-under values) should be used. 

Upon receipt of the as-built weight and CoG, normally obtained by direct measurement, the as-built results are 
compared against the values used in the analyses. If needed, the analysis is re-run using the as-built values 
with the selected weight contingency. 

8.5 Weight control audits 

When afloat, periodic draught measurements, weight control audits (of the construction and installation status, 
temporary item status and of the completeness of the weight reporting system) and appropriate inclining tests 
shall be carried out. Inclining tests shall only be carried out if subsequent operations require an accurate 
position of the CoG and if it is practical to do so. 

For a description of the execution of an inclining test, see 9.12. 

Alternatively a deadweight survey and displacement test may be carried out to determine the weight and the 
horizontal position of the CoG. If the indicated weight and/or CoG does not fall within some pre-agreed 
accuracy of the projected values (normally 1 %), a conservative penalty shall be applied for CoG 
determination by calculations. For more information, see 9.12. 

8.6 Dimensional control 

Where the balance between weight and buoyancy is critical to the draught, stability or floating behaviour, the 
dimensional control and monitoring shall be maintained to an appropriate level of accuracy. 

9 Stability 

9.1 Introduction 

The general stability requirements for floating objects, with comments on the stability criteria for particular 
types of structure where they differ from the general requirements, are set out in 9.2 to 9.12. Further 
information on stability can be found in ISO 19904-1:2006[30], Clause 15. 

9.2 General requirements 

Sufficient stability and reserve buoyancy shall be demonstrated for floating objects during all stages of the 
marine operations. 
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Intact stability and damage stability in accordance with the criteria established for the project shall be 
documented. 

The general requirements for intact and damage stability given in 9.4 and 9.5 shall be applied to floating 
objects. Exceptions and alternatives are dealt with separately. 

Vessels and barges used in marine operations shall meet the stability requirements dictated by the flag state 
of the vessel. 

9.3 Stability calculations 

An allowance shall be included in the stability calculations to account for uncertainty in mass, buoyancy, 
location of CoG, density of ballast and ballast water, and density of sea water. Allowance for ice accumulation 
on exposed structures should be taken into account. 

NOTE 1 For some deepwater structures, it can be necessary to consider the compressibility of the structure. 

The results of the weight control programme (see Clause 8) shall be taken into account in stability calculations. 

If motion responses in various floating stages (such as construction afloat, towage and installation) can cause 
loss of freeboard, stability or stationkeeping, or can become critical for other considerations, model tests 
should be used in combination with dynamic analyses. 

The intact metacentric height, GM, together with the displacement and added mass determine the natural roll 
period. By employing the effect of free surface in cargo and ballast tanks, the natural periods can be shifted 
out of the region of spectral peak periods. This can avoid dynamic amplification. However, free surface effects 
at larger roll angles are limited by the tank shape and filling grades. The reduction in initial GM due to free 
surface shall be supported by adequate theoretical or experimental justification. 

If the object considered is not essentially symmetrical about both a longitudinal and a transverse plane, then 
free-trimming calculations should be carried out. 

NOTE 2 For some self-floating structures, longitudinal stability can be more critical than transverse stability. 

The buoyancy of cargo compartments (such as overhanging legs of structures and hulls of mobile drilling 
units) can contribute to the intact stability (see 9.4). 

9.4 Intact stability 

9.4.1 Introduction 

The intact stability range is the range between 0° heel or trim and the heeling angle at which the righting arm 
(GZ) becomes negative, as indicated in Figure 1. 

NOTE External actions other than wind heeling, such as current actions, mooring and towing line tensions, actions 
from propulsion units, either main or azimuthing, can also have impact on stability. 

Figure 1 shows both the initial linear and the subsequent non-linear relationship between the heeling angle 
and the righting arm. The heeling angle, α, indicates the angle where the maximum hydrostatic righting 
moment occurs. 

The maximum amplitudes of motion and associated stability criteria for a specific towage or voyage can be 
derived from motion response calculations or model tests. In addition, a further limiting heeling angle shall be 
determined to account for structural design limitations of, for instance, the topsides modules and their 
attachments to the hull at both the fit-out and welded out stages. In other words,  if the integrity of equipment 
foundations or topsides-to-hull attachments are compromised at 10°, it is irrelevant if the hull can heel to 15°. 

In general, the stability criteria of the applicable flag state shall be satisfied, unless satisfying other safe 
stability criteria can be demonstrated and proven as exemptions gained from the flag state. 

Full document details: ISO 19901-6-2009

http://avadocuments2026.com/doc/iso-19901-6-2009
http://avadocuments2026.com/doc/iso-19901-6-2009

