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Foreword

ISO (the International Organization for Standardization) is a worldwide federation of national standards 
bodies (ISO member bodies). The work of preparing International Standards is normally carried out 
through ISO technical committees. Each member body interested in a subject for which a technical 
committee has been established has the right to be represented on that committee. International 
organizations, governmental and non-governmental, in liaison with ISO, also take part in the work. 
ISO collaborates closely with the International Electrotechnical Commission (IEC) on all matters of 
electrotechnical standardization. 

The procedures used to develop this document and those intended for its further maintenance are 
described in the ISO/IEC Directives, Part 1. In particular, the different approval criteria needed for the 
different types of ISO documents should be noted. This document was drafted in accordance with the 
editorial rules of the ISO/IEC Directives, Part 2 (see www.iso.org/directives).

Attention is drawn to the possibility that some of the elements of this document may be the subject of 
patent rights. ISO shall not be held responsible for identifying any or all such patent rights. Details of 
any patent rights identified during the development of the document will be in the Introduction and/or 
on the ISO list of patent declarations received (see www.iso.org/patents).

Any trade name used in this document is information given for the convenience of users and does not 
constitute an endorsement. 

For an explanation of the voluntary nature of standards, the meaning of ISO specific terms and 
expressions related to conformity assessment, as well as information about ISO's adherence to 
the World Trade Organization (WTO) principles in the Technical Barriers to Trade (TBT), see 
www.iso.org/iso/foreword.html.

This document was prepared by Technical Committee ISO/TC 67, Oil and gas industries including lower 
carbon energy, Subcommittee SC  9, Production, transport and storage facilities for cryogenic liquefied 
gases.

This second edition cancels and replaces the first edition (ISO/TS  16901:2015), which has been 
technically revised.

The main changes are as follows:

—	 reference to IGF code added to the scope;

—	 references updated in Clause 2 and the bibliography;

—	 definitions added for HSE critical activity and HSE critical element.

Any feedback or questions on this document should be directed to the user’s national standards body. A 
complete listing of these bodies can be found at www.iso.org/members.html.
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TECHNICAL SPECIFICATION ISO/TS 16901:2022(E)

Guidance on performing risk assessment in the design 
of onshore LNG installations including the ship/shore 
interface

1	 Scope

This document provides a common approach and guidance to those undertaking assessment of the 
major safety hazards as part of the planning, design, and operation of LNG facilities onshore and at 
shoreline using risk-based methods and standards, to enable a safe design and operation of LNG 
facilities. The environmental risks associated with an LNG release are not addressed in this document.

This document is applicable both to export and import terminals but can be applicable to other facilities 
such as satellite and peak shaving plants.

This document is applicable to all facilities inside the perimeter of the terminal and all hazardous 
materials including LNG and associated products: LPG, pressurized natural gas, odorizers, and other 
flammable or hazardous products handled within the terminal.

The navigation risks and LNG tanker intrinsic operation risks are recognised, but they are not in 
the scope of this document. Hazards arising from interfaces between port and facility and ship are 
addressed and requirements are normally given by port authorities. It is assumed that LNG carriers 
are designed according to the IGC code, and that LNG fuelled vessels receiving bunker fuel are designed 
according to IGF code.

Border between port operation and LNG facility is when the ship/shore link (SSL) is established.

This document is not intended to specify acceptable levels of risk; however, examples of tolerable levels 
of risk are referenced.

See IEC  31010 and ISO  17776 with regard to general risk assessment methods, while this document 
focuses on the specific needs scenarios and practices within the LNG industry.

2	 Normative references

The following documents are referred to in the text in such a way that some or all of their content 
constitutes requirements of this document. For dated references, only the edition cited applies. For 
undated references, the latest edition of the referenced document (including any amendments) applies.

ISO Guide 73, Risk management — Vocabulary

3	 Terms and definitions

For the purposes of this document, the terms and definitions given in ISO Guide 73 and the following 
apply.

ISO and IEC maintain terminology databases for use in standardization at the following addresses:

—	 ISO Online browsing platform: available at https://​www​.iso​.org/​obp

—	 IEC Electropedia: available at https://​www​.electropedia​.org/​

1© ISO 2022 – All rights reserved	 ﻿
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3.1
as low as reasonably practicable
ALARP
reducing a risk (3.28) to a level that represents the point, objectively assessed, at which the time, 
trouble, difficulty, and cost of further reduction measures become unreasonably disproportionate to 
the additional risk reduction obtained

3.2
boiling liquid expanding vapour explosion
BLEVE
sudden release of the content of a vessel containing a pressurized flammable liquid followed by a fireball

Note 1 to entry: This hazard is not applicable to atmospheric LNG tanks, but to pressurized forms of hydrocarbon 
storage.

[SOURCE: ISO/TS 18683, 3.1.2, modified — Note to entry added.]

3.3
bow-tie
pictorial representation of how a hazard can be hypothetically released and further developed into a 
number of consequences (3.6)

Note 1 to entry: The left-hand side of the diagram is constructed from the fault tree (causal) analysis and involves 
those threats associated with the hazard, the controls associated with each threat, and any factors that escalate 
likelihood. The right-hand side of the diagram is constructed from the hazard event tree (consequence) analysis 
and involves escalation factors and recovery preparedness measures. The centre of the bow-tie is commonly 
referred to as the “top event”.

3.4
cost to avert a fatality
CAF
value calculated by dividing the costs to install and operate the protection/mitigation (3.20) by the 
reduction in potential loss (3.22) of life (PLL)

Note 1 to entry: It is a measure of effectiveness of the protection/mitigation.

3.5
computational fluid dynamics
CFD
numerical methods and algorithms to solve and analyse problems that involve fluid flows

3.6
consequence
outcome of an event

3.7
cost benefit analysis
CBA
means used to assess the relative cost and benefit of a number of risk (3.28) reduction alternatives

Note 1 to entry: The ranking of the risk reduction alternatives evaluated is usually shown graphically.

3.8
design accidental load
DAL
most severe accidental load that the function or system is able to withstand during a required period of 
time, in order to meet the defined risk (3.28) acceptance criteria
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3.9
explosion barrier
structural barrier installed to prevent explosion damage in adjacent areas

EXAMPLE	 A wall.

3.10
F/N curve
FN
plot of cumulative frequency versus N or more persons that sustain a given level of harm from defined 
sources of hazards

3.11
failure mode and effect analysis
FMEA
analytically derived identification of the conceivable equipment failure modes and the potential adverse 
effects of those modes on the system and mission

Note 1 to entry: It is primarily used as a design tool for review of critical components.

3.12
fatal accident rate
FAR
number of fatalities per 100 million hours exposure for a certain activity

3.13
harm
physical injury or damage to the health of people or damage to property or the environment

3.14
hazard
potential source of harm (3.13)

3.15
hazard identification
HAZID
brainstorming exercise using checklists the hazards in a project are identified and gathered in a risk 
register (3.39) for follow up in the project

3.16
hazard and operability study
HAZOP
systematic approach by an interdisciplinary team to identify hazards and operability problems 
occurring as a result of deviations from the intended range of process conditions

Note 1 to entry: It consists of four steps: definition, preparation, documentation/follow up and examination to 
manage a hazard completely.

3.17
health, safety and environmental critical activity
HSE critical activity
activity or task that provides or maintains barriers

3.18
health, safety and environmental critical element
HSE critical element
component or system whose failure could cause or substantially contribute to the loss of integrity and 
safety of a system and whose purpose is to prevent or mitigate from the effects of hazards

© ISO 2022 – All rights reserved	 ﻿
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3.19
impact assessment
assessment of how consequences (3.6) (fires, explosions, etc.) do affect people, structures the 
environment, etc.

3.20
mitigation
limitation of any negative consequence (3.6) of a particular event

3.21
Monte Carlo simulation
simulation having many repeats, each time with a different starting value, to obtain distribution 
function

3.22
potential loss
product of frequency and harm (3.13) summed over all the outcomes of a number of top events

3.23
probability
extent to which an event is likely to occur

3.24
probit
inverse cumulative distribution function associated with the standard normal distribution

Note 1 to entry: Probit is used in QRA to describe the relation between exposure, e.g. to radiation or toxics, and 
fraction fatalities.

3.25
protective measure
means used to reduce risk

3.26
quantitative risk assessment
QRA
techniques that allow the risk (3.28) associated with a particular activity to be estimated in absolute 
quantitative terms rather than in relative terms such as high or low

Note  1  to  entry:  QRA may be used to determine all risk dimensions, including risk to personnel, risk to the 
environment, risk to the installation, and/or the assets and financial interests of the company. See ISO 17776:2016, 
B.12.

3.27
residual risk
risk (3.28) remaining after protective measures (3.25) have been taken

3.28
risk
combination of the probability (3.23) of occurrence of harm (3.13) and the severity of that harm

3.29
risk analysis
systematic use of information to identify sources and to estimate the risk (3.28)

3.30
risk assessment
overall process of risk analysis (3.29) and risk evaluation (3.33)
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3.31
risk contour
RC
two-dimensional representation of risk (3.28) on a map

Note 1 to entry: Also called individual risk contours (IRC) or location-specific risk (LSR).

3.32
risk criteria
terms of reference by which the significance of risk (3.28) is assessed

3.33
risk evaluation
procedure based on the risk analysis (3.29) to determine whether the tolerable risk (3.47) has been 
achieved

3.34
risk management
coordinated activities to direct and control an organization with regard to risk (3.28)

3.35
risk management system
set of elements of an organization’s management system concerned with managing risk (3.28)

3.36
risk matrix
matrix portraying risk (3.28) as the product of probability (3.23) and consequence (3.6), used as the 
basis for risk determination

Note 1 to entry: Considerations for the assessment of probability are shown on the horizontal axis. Considerations 
for the assessment of consequence are shown on the vertical axis. Multiple consequence categories are included: 
impact on people, environment, assets, and reputation. Plotting the intersection of the two considerations on the 
matrix provides an estimate of the risk.

3.37
risk perception
way in which a stakeholder (3.46) views a risk (3.28) based on a set of values or concerns

3.38
risk ranking
outcome of a qualitative risk analysis (3.29) with a numerical annotation of risk (3.28)

Note 1 to entry: It allows accident scenarios and their risk to be ranked numerically so that the most severe risks 
are evident and can be addressed.

3.39
risk register
hazard management communication document that demonstrates that hazards have been identified, 
assessed, are being properly controlled, and that recovery preparedness measures are in place in the 
event control is ever lost

3.40
risk transect
RT
representation of risk (3.28) as a function of distance from the hazard

3.41
rollover
sudden mixing of two layers in a tank resulting to a massive vapour generation

© ISO 2022 – All rights reserved	 ﻿
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3.42
rapid phase transition
RPT
explosive change from liquid into vapour phase

Note 1 to entry: When two liquids at two different temperatures come into contact, explosive forces can occur, 
given certain circumstances. This phenomenon, called rapid phase transition (RPT), can occur when LNG and 
water come into contact. Although no combustion occurs, this phenomenon has all the other characteristics 
of an explosion. RPTs resulting from an LNG spill on water have been both rare and with relatively limited 
consequences (3.6).

3.43
safety
freedom from unacceptable risk (3.28)

3.44
SIMOPS
concatenation of simultaneous operations

Note 1 to entry: SIMOPS often refers to events such as maintenance or construction work in an existing plant 
when there are more personnel near a live operating plant and who are exposed to a higher level of risk (3.28) 
than normal.

3.45
showstopper
event or consequence (3.6) that produces an unacceptable level of risk (3.28) such that the project cannot 
proceed and where the level of risk cannot be mitigated to an acceptable level

3.46
stakeholder
individual, group, or organization that can affect, be affected by, or perceive itself to be affected by a 
risk (3.28)

3.47
tolerable risk
risk (3.28) that is accepted in a given context based on the current values of society

3.48
individual risk
probability of being killed (or harmed at certain level) on an annual basis from all hazards (3.13)

3.49
potential loss of life
expected value of the number of fatalities per year (or over the life time of a project)

4	 Abbreviated terms

ALARP as low as reasonably practicable

BLEVE boiling liquid expanding vapour explosion

CAF cost to avert a fatality

CFD computational fluid dynamics

CBA cost benefit analysis

DAL design accidental load

EDP emergency depressuring
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ERC emergency release coupling

ESD emergency shutdown

ETA event tree analysis

FAR fatal accident rate

FEED front-end engineering design

FEM finite element method

FN frequency vs number (of affected individuals)

FMEA failure mode and effect analysis

FMECA failure, modes, effects, and criticality analysis

HAZID hazard identification

HAZOP hazard and operability study

HEMP hazards and effects management process

HSE health, safety and environmental

IR individual risk contour

LSR location-specific risk

LOPA layers of protection analysis

MTTF mean time to failure

MTTR mean time to repair

OBE operating basis earthquake

PERC power emergency release coupler

P&IDs process and instrument diagrams

PIMS pipeline integrity management system

PLL potential loss of life

QRA quantitative risk assessment

RC risk contour

RPT rapid phase transition

RT risk transect

SIL safety integrity level

SMS safety management system

SSE safe shutdown earthquake

SSL ship/shore link
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5	 Safety risk management

5.1	 Decision support framework for risk management

Safety risk management is integrated in the project development and decision-making processes and 
need as consistent support for decisions in all phases of an LNG development but does not include the 
full operational lifecycle.

The approach to risk management should address the project-specific requirements as agreed between 
the different parties and stakeholders and also establish an agreed format to communicate risk and 
ensure that decisions are made in a consistent and agreed format through the life of the project.

The acceptance criteria including the format should be defined in conformity with company standards. 
The format of the acceptance criteria prescribes thereby the approach as discussed below.

There is a wide range of tools and approaches that can be used to support decisions related to risk 
management. UK Offshore Operators Association (UKOOA) presented a framework for decision 
support reflecting the significance of the decision as well decision context. The framework as shown 
for information in Figure  1 illustrates the balancing between use of codes and standards, QRA, and 
decision processes reflecting company and societal values.

Figure 1 — Decision support framework for risk management

5.2	 Prescriptive safety or risk performance

Both prescriptive and risk-based approaches are used in the planning, design, and operation of LNG 
facilities.

Prescriptive approaches represent industry experience and practices.

The main advantages with prescriptive approaches are predictability and effective decision processes 
in the design.

The main objections to the use of prescriptive approaches are that they do not accommodate new 
solutions and thereby can limit novel development and improvement. Further, when the requirements 
are met, the prescriptive approaches do not encourage a continued effort for further improvements.
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Risk-based approaches have developed in the nuclear and offshore industries. Risk-based approaches 
are used in many parts of the world and are gaining a wider usage.

In essence, risk-based approaches start from first principles aiming at demonstration that the risk 
acceptance criteria are met with a proper selection of design and operational measures. In principle, 
no “prescribed solutions” should be given as a starting point (but in reality, good industry experience, 
practices and standards are adopted as the starting point).

The main advantage of a risk-based approach is that it stimulates new and improved solutions; it 
encourages continuous focus on improved safety, and it focuses efforts on the key areas as formulated 
in the risk acceptance criteria.

Normally, a risk-based approach starts early and focuses the attention on the key issues that should be 
addressed in the different project phases. In most cases, a risk-based approach ensures that the correct 
decisions are made at the right time and thereby avoids costly revisions and adjustments. Further, the 
site-specific conditions and particular stakeholder views are better reflected.

The main criticism to risk-based approaches focuses on the complexity of the process, and the line 
of responsibility can become unclear. It is essential that risk acceptance criteria are established and 
derived from owner’s requirements. National and international regulations can apply.

It is often found that a risk-based design does not enable all engineering design disciplines to proceed 
on a firm design basis until the results from the risk analysis is available. This can have a schedule 
impact.

Further, the uncertainty involved due to, e.g. lack of relevant failure data, model assumptions can make 
it difficult to relate to the results. A situation where detailed results from sophisticated computational 
models can generate false confidence in the results can lead to the wrong conclusion. The uncertainty is 
a particular concern when a risk-based approach is used to demonstrate that sensible safety measures 
are not needed.

Risk analyses shall not be used to deviate from good engineering practice.

Finally, it is often claimed that the lack of predictability leads to increased cost. But the savings earned 
by adopting novel solutions can be significant but difficult to quantify.

Successful use of a risk-based approach normally requires an iterative process where the first layouts 
and decision are based on experience and industry practice (i.e. prescriptive guidelines, standards for 
process design, etc.) and that this first estimate is qualified and improved using risk-based techniques.

Risk analyses also enable areas and causes of higher risk to be identified so that mitigation measures 
can be applied in a cost-effective manner.

5.3	 Risk assessment in relation to project development

Risk assessment is used for decision support.

The decisions being made in the different phases of a project development vary, and the need for 
decision support accordingly.

The available information and level of detail as input to any risk assessment increase as the planning 
progresses. As a result, the requirements to risk assessment techniques and results vary over the 
project phases, and this can represent a challenge in the communication of the results.

In the early phase of the planning where the key issue is to select business model and technical concept, 
the main risk activities are to establish risk criteria and safety targets, as well as to demonstrate 
absence of showstoppers. This requires qualitative approaches.

At this stage of project development, quantitative risk analyses have limited value as no detailed 
information to describe the facilities are available as input.

© ISO 2022 – All rights reserved	 ﻿
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In the next phase, the risk assessment should provide quantitative risk information related to the land 
planning in support of the permitting process.

In later project phases where key issues are the design of mitigation measures, more detailed analyses 
are appropriate to provide a proper basis for project decisions.

In some jurisdictions, the planning process makes it difficult to modify proposals once they have been 
submitted to the planning authorities. This makes it difficult to modify the design to reduce risk as 
detailed engineering develops. This aspect should be considered in project planning.

The requirements, recommendations, and advice given in this document reflect this need. Risk 
assessment and risk results shall always reflect the following:

a)	 the type of decision that shall be made;

b)	 effective utilization of available information.

Actions arising from reviews such as HAZID, risk matrix, HAZOP, etc., which are not closed out after 
the review, should be recorded in a tracking system (for example, a risk register). This should answer 
that items requiring action at later project stages (i.e. items for operating manuals, etc.) should not be 
overlooked or forgotten.

This varying level of details in the risk assessment process is illustrated in Table 1 which also is relevant 
to a wide range of different types of industrial risk assessment.

Table  1 should be used instead of IEC  31010:2019, Table  A.1 to identify risk assessment methods. 
Further description is given in Clause 7.

Table 1 — Typical requirements to risk-related information in different project phases

Project phase Needed risk related 
information

Key decisions based on 
risk assessment

Method of risk assessment 
within this guideline

Pre-FEED 
(i.e. Concept  
selection and  
business case  
development)

—	 Identify stakeholders

—	 Input to the permitting  
process (demonstrate  
absence of showstoppers)

—	 Risk criteria

—	 First estimate of the risk  
level (when required by  
regulators)

—	 Basic design options

—	 Go-ahead for the  
development

—	 Select site

—	 Select concept

—	 Identify and decide risk  
criteria

—	 Select design criteria

—	 Select design options

—	 Approve continued 
development

—	 HAZID

—	 Consequence analyses of  
major accident scenarios

—	 Prepare risk criteria

—	 Risk communication to  
legislation and 
stakeholders
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Project phase Needed risk related 
information

Key decisions based on 
risk assessment

Method of risk assessment 
within this guideline

FEED 
Development of 
basic design

—	 Focus areas for the  
design process, i.e. results  
from HAZID and 
Consequence analysis

—	 Estimate of the risk level  
of design options

—	 Basis for selection of an  
optimized basic design

—	 Optimisation of the  
design in terms of safety by  
comparison of options

—	 Select main technologies

—	 Performance standards 
for safety system

—	 Confirm concept  
selection

—	 Authority permit

—	 Decide to start detail  
design

—	 Qualitative analysis (risk 
matrix)

—	 HAZOPs and  
determination of SIL  
requirements

—	 QRA

—	 Determine DALs

—	 Detailed consequence  
assessment

—	 Fire/explosion analysis

—	 Risk communication to  
legislation and 
stakeholders

Detail design —	 Performance standards  
for components and 
systems

—	 Issues to be addressed  
in the design identified in  
HAZOP findings incl. SIL  
requirements

—	 Specifications for  
buildings and equipment

—	 Selection of equipment,  
solutions and operational  
procedures

—	 Detailed design

—	 Detailed QRA

—	 Detailed HAZOPs

—	 SIL assessment

—	 Vendor HAZOPs

—	 Evacuation analysis

Commissioning  
and start-up

—	 Final results from risk 
assessment

—	 Confirmation of  
acceptance according to  
regulations

—	 Approve the design

—	 Approve decision to  
start up

—	 Completion of risk  
studies and verification  
schemes

—	 Commissioning of safety  
systems

—	 Risk communication to  
legislation and 
stakeholders

6	 Risk

6.1	 What is risk

To be able to express the risk, the consequences shall be defined and the associated probability 
determined.

Risk is also often referred to as potential loss. The loss or consequence can be loss of life, damage to the 
environment, assets, or reputation. The probability term is usually expressed as a frequency. In QRAs, 
the potential loss in general is not calculated from the product of one event and one consequence, but 
the sum of a large number of frequency and consequence probability combinations.

Risk or potential loss, combination of the probability of an event, and the consequences of the event 
cannot be readily used as an indicator to decide the tolerability of the risk. It can be used to compare 
options when all things different between the two options have been evaluated in terms of probability 
and consequence and included in the assessment.

Table 1 (continued)Table 1 (continued)
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To be able to use risk in workable concepts, a number of risk indicators have been developed to express 
risk. These risk indicators are discussed in 6.5.

6.2	 Safety philosophy and risk criteria

LNG developments are often organized as project organizations (e.g. JV) with international participation. 
It is therefore important for LNG projects to formulate a safety philosophy and risk criteria based 
on recognized guidelines/standards in their risk management process (national statutory minimum 
requirements can apply). This aids the project team in gaining a common terminology, understanding 
of risk, risk philosophy, and ultimately a common risk management system.

The safety philosophy and risk criteria for the project can address the following categories:

—	 risk to the population and third-party activities. This has significant impact on the land use and is 
normally defined by national regulations;

—	 risk to personnel in the plant. This is normally defined by the company philosophy but can be subject 
to national regulation;

—	 risk with respect to material damage and loss of production. The criteria should be defined by the 
company and are often based on a cost benefit assessment;

—	 limitations on third-party activity due to hazards arising from the facility.

Examples of the risk criteria required by different authorities are discussed in Clause A.7 and examples 
of project-specific criteria in Clause A.8.

6.3	 Risk control strategy

A widely accepted risk control strategy is the following:

a)	 adopt inherently safe design;

b)	 prevent – consider measures that will avoid the hazard;

c)	 reduce probability of occurrence trough design, inspection, maintenance, and working practices;

d)	 mitigate consequences – minimize the outcome of an unwanted event;

e)	 emergency response – enable returning to a controlled situation.

This can be formalized in the bow-tie methodology as described in 7.2.4. The bow-tie is a model that 
represents how a hazard can be released, escalate, and how it is controlled.

6.4	 ALARP

A common approach is to divide risks into three bands:

a)	 an upper band where the level of risk is regarded as intolerable whatever benefits the activity can 
bring, and risk treatment is essential whatever its cost;

b)	 a middle band (or “grey” area) where costs and benefits are taken into account and opportunities 
balanced against potential consequences;

c)	 a lower band where the level of risk is regarded as negligible or so small that no risk treatment 
measures are needed.

The “as low as reasonably practicable” or “ALARP” criteria system follows this approach and is 
illustrated in Figure 2.
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Figure 2 — Risk reduction triangle

ALARP is the process in which all identified options to reduce the risk have been evaluated. A major 
part of the ALARP process is the documentation of which options have been evaluated and why 
they have been included in the design or why they have been discarded. The documentation can be 
consulted when the circumstances change or when the design is challenged in the future. In general, 
full documentation is only required for high risks and complicated medium risk as it is not reasonable 
to insist on full documentation for low risk.

The assessment of risk is not an exact science and the techniques used and the experience of the analyst 
has been shown to produce widely varying result as discussed in studies on uncertainties in chemical 
risk assessment using a benchmark exercise in 1992 and a 2002 Risø study[3] about uncertainties in 
risk analysis of chemical establishments.

The results are evaluated against company or regulatory criteria and there is often a tendency to stop 
the improvement process when the criteria apparently are satisfied to minimize further capital and 
manpower expenditure.

The ALARP approach is a conceptual model and there are no boundaries between the three regions. 
The factors that ultimately decide how a risk is categorized (intolerable, tolerable, or acceptable) are 
dynamic in nature.

The addition/deletion or modification of mitigation features to just meet the acceptance criteria is 
strongly discouraged due to the accuracy of the process.

The ALARP process should be continued until the optimum design without incurring excessive cost is 
achieved. At the conceptual stage, it is often found that risk can be reduced at very low cost.

It is therefore important to start the risk assessment early in the project.

6.5	 Ways to express risk to people

6.5.1	 General

Risks should be expressed in understandable terms, and the units in which the level of risk is expressed 
should be clear (see IEC 31010) and reflect the safety criteria as defined by legislation and operator. An 
example of ways to express risk to people is given in A.8.
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A number of risk indicators are used in the LNG industry for risk assessments when relating risk to 
people. The more commonly used are:

—	 risk contours (RC);

—	 risk transects (RT);

—	 individual risk (IR);

—	 potential loss of life (PLL);

—	 fatal accident rate (FAR);

—	 cost to avert a fatality (CAF);

—	 F/N curves (FN).

6.5.2	 Risk contours (RC)

The risk contour is an ISO risk line overlaid on the site topography at which a hypothetical individual 
staying there unprotected and for 24 hours per day 365 days per year is subject to a defined probability 
of harm due to exposure to hazards induced by an activity.

Figure 3 — Examples of risk contours showing predicted risk levels

It is also called location risk and sometimes referred to as individual risk or individual risk contours. An 
example of a set of risk contours is shown in Figure 3.

Although the hypothetical individual is exposed when the scenario occurs, escape and refuge can be 
taken into account.

In general, risk contours are calculated by determining the consequences from a number of scenarios. 
By adapting certain criteria for harm (most often dead) from toxic substances, radiation from fires, 
and explosion overpressure, effect distances can be determined. Based on incident frequencies and 
effects from meteorological conditions (wind direction/wind speed/Pasquill stability distribution), the 
contribution from each scenario to a point at a distance from the activity can now be calculated. By 
putting a grid over the area surrounding the activity and summing the contribution from all scenarios 
for each grid point, a three-dimensional (x, y, risk) picture will emerge. Usually, this picture is then 
reduced to 2D by connecting points of equal risk e.g. 10−5/year, 10−6/year, and 10−7/year.

6.5.3	 Risk transects (RT)

Risk transects are similar presentations where the risk contour values or IR/year are plotted versus 
the lateral distance.

6.5.4	 Individual risk (IR)

It is risk to an identifiable person or group with similar exposure patterns.
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