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Issue record 
Issue Date Comments 
1 20/02/2006 Initial release 
2 01/06/2008 Phase 2A organisation changes in Infrastructure 

Maintenance with legislation changes incorporated.  
Sections for England & Wales and Scotland separated. 

3 07/03/2009 Responsibilities corrected from Work Plan Coordinator 
to Resource Planner 

Compliance 
This Network Rail standard is mandatory and shall be complied with by Network Rail 
and its contractors if applicable from 7th March 2009. 
When this standard is implemented, it is permissible for all projects that have 
formally completed GRIP Stage 4 to continue to comply with the Issue of any 
relevant Network Rail Standards current when GRIP Stage 4 was reached and not to 
comply with requirements contained herein, unless the designated Standard Owner 
has stipulated otherwise in the accompanying Briefing Note. 
Reference documentation 

Document Number Title of Document 
IP/TAN-5 issue 02 Infrastructure protection advice note: procedures for the 

implementation of the New Roads & Street Works Act 1991 
NR/L2/MTC/PL0056 Work and possession planning for the railway infrastructure 

(meetings management pack) 
Form Number Title of Form 
SMF/PL/0036 Notice (LNE) 
SMF/PL/0037 Notice (LNW) 
SMF/PL/0038 Notice (SCO) 
SMF/PL/0039 Notice (STH) 
SMF/PL/0040 Notice (WES) 
SMF/PL/0041 Extra Sites (LNE) 
SMF/PL/0042 Extra Sites (LNW) 
SMF/PL/0043 Extra Sites (SCO) 
SMF/PL/0044 Extra Sites (STH) 
SMF/PL/0045 Extra Sites (WES) 

Disclaimer 
In issuing this document for its stated purpose, Network Rail makes no warranties, 
express or implied, that compliance with all or any documents it issues is sufficient 
on its own to ensure safe systems of work or operation. Users are reminded of their 
own duties under health and safety legislation. 
Supply 
Copies of documents are available electronically, within Network Rail’s organisation. 
Hard copies of this document may be available to Network Rail people on request to 
the relevant controlled publication distributor. Other organisations may obtain copies 
of this document from IHS (Technical Indexes Ltd) tel: 01344 328039. 
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1 Purpose 
This Standard Maintenance Procedure (SMP) defines the process for complying with 
highways legislation for maintenance work that occupies or closes publicly 
maintained highways.  It incorporates changes to legislation that came into effect in 
April 2008 and adopts differences that now exist between England & Wales and 
Scotland notice requirements. 

 
2 Scope 

This procedure shall be used throughout the works planning process so that the 
detailed requirements of highways interface legislation are met.  It is particularly 
relevant at the following planning stages: 

• Long-term planning (prior to TT-52) to identify an annual programme of works 
affecting public highways that can be provided to the relevant highways 
authorities for co-ordination purposes.  This is common for England, Wales and 
Scotland. 

• Medium-term planning (prior to the T-33 Maintenance Delivery Unit Quarterly 
Plan Development Meeting) to refine the annual programme and implement 
highways interface administration requirements.  This is common for England, 
Wales and Scotland. 

• Short-term planning prior to the Maintenance Delivery Unit Weekly Planning 
Meeting - to identify and issue the relevant street works notices.  The short-term 
part of the process is split into two sections, one covering the England & Wales 
notice requirements and one covering the Scottish notice requirements. 

 

SMP applies to: Infrastructure 
Maintenance 

Operational 
Property 

Overhead Line 
Condition Renewals 

Contractors 

 3 3 3 3 
(where work will obstruct or block public highways) 

Copyright Network Rail 
Provided by IHS under license with Network Rail Licensee=Weston Williamson/5989497001, User=sam, albett

Not for Resale, 03/27/2016 22:18:07 MDTNo reproduction or networking permitted without license from IHS

--`,,,,,,`,,,,,,`,,`,,,,,,,,``-`-`,,`,,`,`,,`---

Full document details: NR NR-L3-MTC-PL0067 ISSUE 3 2009

http://avadocuments2026.com/doc/nr-nr-l3-mtc-pl0067-issue-3-2009
http://avadocuments2026.com/doc/nr-nr-l3-mtc-pl0067-issue-3-2009


Ref: NR/L3/MTC/PL0067 
Issue: 3 
Date: 07 March 2009 
Compliance date: 07 March 2009 

 

Page 4 of 13 

3 Roles and responsibilities 

RACI DETAILS

H
ighw

ays Interface Advisor

Functional M
aintenance Engineers

R
esource Planner

Section Planner

Infrastructure Services M
anager

Process Task
6 R A
6.1.1 R, A
6.1.2 x I C R A
6.1.3 R, A
6.1.4 R, A
6.1.5 R A
6.2.1 A I R
6.2.2 R A
6.2.3 I R A
6.2.4 R A
6.3.1 A I R
6.3.2 x I R A
6.3.3 x I R A
6.3.4 x R R A
6.3.5 x I R A
6.3.6 x I R A
end RACI

K
EY C

O
N

TR
O

L A
C

TIVITY
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4 Abbreviations and definitions 
 
4.1 Abbreviations 
DUHIAP Delivery Unit Highways Interface Annual Plan 
HIA Highways Interface Advisor (Engineering) 
IMDU Infrastructure Maintenance Delivery Unit 
IPG Integrated Planning Group 
RotR Rules of the Route 
SMP Standard Maintenance Procedure 
 
4.2 Definitions 
Delivery Unit 
Highways Interface 
Annual Plan 

A compilation of all the public highway occupations and closures 
required for work planned by the Infrastructure Maintenance Delivery 
Unit. 

Emergency Works 
(Scotland only) 

Works whose execution at the time when they are executed is 
required in order to put an end to, or prevent the occurrence of, 
circumstances that are likely to cause a danger to persons or property. 

Extra Sites This is the document that is used when registering more than two sites 
and can be used as many times as necessary. The definition of a site 
will be explained by the HIA when notice training is given. 

Highways Interface 
Legislation 

Not an exhaustive list but includes: Highways Act 1980, New Roads & 
Street Works Act 1991, Traffic Management Act 2004 or the 
equivalent legislation for Scotland and Wales. 

Immediate Works 
(Not applicable in 
Scotland) 

Emergency Works plus those works which fall short of emergency but 
which are of sufficient urgency to warrant immediate action, either to 
prevent the situation deteriorating further, or to prevent a breach of 
statutory obligation. 
Emergency Works are defined as those works whose execution at the 
time when they are executed is required in order to put an end to, or 
prevent the occurrence of, circumstances that are likely to cause a 
danger to persons or property. 
NOTE: These definitions are specific to this procedure in relation to 
public highways. 

Licence Official permission, given by the highways authority, that allows an 
activity to take place on a publicly maintained highway. 

Local highways 
authority 
coordination 
meetings 

A regular meeting held by the highways authority to discuss all 
planned works within their area and to identify any potential clashes. 
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