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Checklist for Plant Completion
SECTION 1—PURPOSE

This checklist is intended to assist the Contractor and Owner in defining their separate
responsibilities in the execution of work assignments as the plant or various areas. sys-
tems, and facilities of the plant are being completed. It is also intended to facilitate the
transfer of responsibility from the Contractor to the Owner for the care. custody. and
control of the plant.

In order to satisfy the requirements of each Contractor-Owner relationship. it may be
necessary for the parties to make some revisions to the checklist.' Negouations between
the Contractor and Owner shall establish the desired division of responsibility.

SECTION 2—DEFINITIONS

Section 2 presents definitions which along with the general and specific procedures
given in Sections 3 and 4 serve to clarify the basic principles associated with the transfer
of responsibility from the Contractor to the Owner at commissioning time.

(a) Precommissioning. Precommissioning activities are the nonoperating adjustments
and cold alignment checks detailed in Sections 3 and 4 that are generally made by the
Contractor.

(b) Ready for commissioning. The plant. or part thereof. is “'ready for commissioning™
when the plant. or any part thereof, has been erected in accordance with drawings. spec-
ifications. instructions. and applicable codes and regulations to the extent necessary to
permit commissioning and when the precommissioning activities detailed in Sections 3
and 4 have been completed.

(¢} Commissioning. The commissioning period foliows the completion of the precom-
missioning activities performed by the Contractor. Commissioning activities are associ-
ated with the operation of items of equipment or facilities in preparation for plant startup
and may continue through the initial operation of the plant. These activities are the
Owner'’s responsibilities unless the contract specifically provides otherwise.

(d) Completion of construction. Completion of construction means that the Contractor
has:

. Erected the plant.

. Completed precommssioning work.

. Completed all special commissioning activities.

. Completed finai cleanup. painting. and insulation work.

H WO -

SECTION 3—GENERAL PROCEDURES

The general procedures listed in Section 3 outline the work to be performed by the
Contractor and by the Owner. Procedures applicable to specific systems or items of
equipment are covered separately in Section 4.

' In order to define more clearly the specific responsibilities for each work requirement. the checklist can be
used with a code of activities 10 detail specific assignmenis. The following code 1s typical:
X Perform work W Witness work

R Review work 1 Inspect work Doc u m e ntS
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3.1 Manufacturer or Vendor Service Assistance

Where responsibility is not indicated in Section 4:

a. Obtain the assistance of the manufacturer or vendor. when necessary, to make a sat-
isfactory installation as agreed on by the Contractor and the Owner.................

b. Obtain the assistance of the manufacturer or vendor, as required, for technical assist-
ance during run-in by the Owner’s operating and maintenance personnel, for training, or
for informational and operating PUrposes . ...............c.iuinniiiiia .

c. Furnish names and telephone numbers, including emergency contacts, of manufac-
turers’ and vendors’ technical service representatives for use by the Owner ..........

3.2 Permits

a. Assist the Owner in procuring all necessary permits and certifications required to be
secured by the Owner for initial useof the plant .. ........................ ... ...

b. Make applications for all necessary permits issued in the Owner's name that are re-
quired for plant use, occupancy, and operation ......................... ... .....

3.3 Instructions
a. Maintain an adequate vendor instruction file so that information may be readily re-
trieved through plant commissioning . .................... ... ... ..o i

b. Transmit to the Owner all applicable vendor's or manufacturer’s instructions and
AraWingS. . .o

¢. Provide the Owner with any special instructions, such as the required procedures for
drying IneTs. ... ..o

3.4 Removal of Rust Preventives

a. Remove all rust preventives and oils used to protect the equipment dunng the con-
struction period whenever these protective materials will be detrimental to operation. . .

b. Provide the Owner with a record of work completed ....................... ...

3.5 Lubricants

a. Provide a list of the manufacturer’s recommended lubricants for use in the plant ...
b. Approve the lubricant list ............ ... .. .. .. ... ...
c. Provide all lubricants . ........... ... ... ... .. . .

d. Flush systems and install initial charge of all lubricants. Dispose of all ﬂushmg oil in
accordance with the Owner’s instructions . .. .............................0 . ... .

3.6 Packing and Seals

a. Install mechanical seals and accessories, as required .. ........ .. ... ... ........
b. Install permanent packing and accessories, as required. .. .................... ..

c. Adjust and replace mechanical seals, packing, and accessories, as necessary, during
commissioning peniod . . ... ... ... L

3.7 Removal of Temporary Bracing

a. Remove all temporary supports, bracing, or other foreign objects that were installed
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