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PREFACE

This Standard was prepared by the Joint Standards Australia/Standards New Zealand
Committee OB/3, General Conditions of Contract.

This Standard incorporates Amendment No. 1 (October 2000) and Amendment No. 2
(March 2005). The changes required by the Amendment are indicated in the text by a
marginal bar and amendment number against the clause, note, table, figure, or part thereof

affected.

This document is the result of a consensus among Australian and New Zealand
representatives on the Joint Committee to produce it as an Australian Standard.

This Standard is intended to be used as Subcontract Conditions where AS 4000-1997,
General Conditions of Contract is the main contract.

Subclauses 8.6, 29.2 and 34.7A (prefixed by *) and Irem 27(b) (prefixed by ) are optional,
and may be omitted in the Subcontract, where necessary, without making consequential
amendments but such omission should be clearly shown on the face of the document by
striking out these subclauses or that /tem or indicating clearly in clause 1 of Annexure Part
B or elsewhere that they are not to apply. See paragraph (i) of clause 1 for the effect of
stating deletions of Annexure Part B.

WARNING

Users of this Australian Standard are warned that clause 15 (Damage to persons
and property other than work under the Subcontract (‘WUS’)) does not limit the
liability of parties for special, indirect or consequential losses.

This unlimited liability applies notwithstanding any limitations or exclusions
permitted under insurance clauses 16 (Insurance of the Subcontract Works) and
17 (Public liability insurance).

Parties wishing to limit their liability should seek insurance and legal advice
before entering a subcontract under this Standard.

Subcontractors should ensure that they satisfy the requirements of payment for
unfixed plant and materials.

AT Legislation has come into force in some jurisdictions dealing with security of
payments. Parties intending to use this Standard should seek expert advice as to
their rights and obligations under such legislation.
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5 AS 4901—1998

STANDARDS AUSTRALIA

Australian Standard
Subcontract conditions

1 Interpretation and construction of Subcontract

In the Subcontract, except where the context otherwise

requires:
Item means an Item in Annexure Part A;
bill of quantities means a document named therein as a bill of quantities issued

certificate of practical
completion

compensable cause

construction plant

construction program

date for practical
completion

date of acceptance of
tender

date of practical
completion

to tenderers by or on behalf of the Main Contractor, stating
estimated quantities of work to be carried out;

has the meaning in subclause 34.6;

means:

(a) any act, default or omission of the Subcontract
Superintendent, the Main Contractor or its consultants,
agents or other contractors (not being employed by the
Subcontractor);

(b) any act, default or omission of the Superintendent, the
Principal or its consultants, agents or other contractors
(not being employed by the Subcontractor); or

(c) those listed in Item 29;

means appliances and things used in the carrying out of WUS
but not forming part of the Subcontract Works;

has the meaning in clause 32;
means:

(a) where Item 11(a) provides a date

completion, the date;

for practical

(b) where Item 11(b) provides a period of time for practical
completion, the last day of the period,

but if any EOT for practical completion is directed by the
Subcontract Superintendent or allowed in any arbitration or
litigation, it means the date resulting therefrom;

means the date which appears on the written notice of
acceptance of the tender;

means:

(a) the date evidenced in a certificate of practical completion
as the date upon which practical completion was reached;
or

(b) where another date is determined in any arbitration or
litigation as the date upon which practical completion
was reached, that other date;
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deed of guarantee,
undertaking and
substitution

defects
defects liability period

direction

dispute

EOT (from ‘extension
of time’)

excepted risk

final certificate
final payment

final payment claim

intellectual property
right

latent condition

legislative requirement

main contract
main contract
arbitrator

main contract dispute

main contract works

Main Contractor

has the meaning in subclause 5.6;

has the meaning in clause 35 and includes omissions;
has the meaning in clause 35;

includes agreement, approval, assessment, authorisation,
certificate, decision, demand, determination, explanation,
instruction, notice, order, permission, rejection, request or
requirement;

has the meaning in clause 42;

has the meaning in subclause 34.3;

has the meaning in subclause 14.3;

has the meaning in subclause 37.4;

has the meaning in clause 37;

means the final payment claim referred to in subclause 37.4;

means any patent, registered design, trademark or name,
copyright or other protected right;

has the meaning in subclause 25.1;
includes:

(a)

Acts, Ordinances, regulations, by-laws, orders, awards
and proclamations of the jurisdiction where WUS or the
particular part thereof is being carried out;

(b) certificates, licences, consents, permits, approvals and
requirements of organisations having jurisdiction in
connection with the carrying out of WUS; and

(c) fees and charges payable in connection with the
foregoing;

means the agreement between the Principal and the Main
Contractor;

has the meaning in clause 42;

means a claim or dispute the subject of clauses 41 and 42 of the
main contract,

means the whole of the work to be carried out and completed in
accordance with the main contract, including variations
provided for by the main contract, which by the main contract
is to be handed over to the Principal,

means the Main Contractor stated in Item 1;
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7 AS 4901—1998

practical completion is that stage in the carrying out and completion of WUS when:

(a)  the Subcontract Works are complete except for minor
defects:

(i)  which do not prevent the Subcontract Works from
being reasonably capable of being used for their
stated purpose;

(i1)  which the Subcontract Superintendent determines
the Subcontractor has reasonable grounds for not
promptly rectifying; and

(iii) the rectification of which will not prejudice the
convenient use of the Subcontract Works;

(b) those fests which are required by the Subcontract to be
carried out and passed before the Subcontract Works
reach practical completion have been carried out and
passed; and

(c) documents and other information required under the
Subcontract which, in the Subcontract Superintendent’s
opinion, are essential for the wuse, operation and
maintenance of the Subcontract Works have been
supplied;

prescribed notice has the meaning in subclause 41.1;
Principal means the Principal to the main contract stated in Iltem 7,
progress certificate has the meaning in subclause 37.2;

provisional sum has the meaning in clause 3 and includes monetary sum,
contingency sum and prime cost item;

public liability policy has the meaning in clause 17;

qualifying cause of means:

delay (a) any act, default or omission of the Subcontract

Superintendent, the Main Contractor or its consultants,
agents or other contractors (not being employed by the
Subcontractor);

(b) any act, default or omission of the Superintendent, the
Principal or its consultants, agents or other contractors
(not being employed by the Subcontractor); or

(c) other than:
(i)  abreach or omission by the Subcontractor;

(i) industrial conditions or inclement weather
occurring after the date for practical completion;
and

(iii) stated in ftem 26;

schedule of rates means any schedule included in the Subcontract which, in
respect of any section or item of work to be carried out, shows
the rate or respective rates of payment for the execution of that
work and which may also include lump sums, provisional sums,
other sums, quantities and prices;
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secondary subcontract means a subcontract between the Subcontractor and a
secondary subcontractor;

secondary means a subcontractor to the Subcontractor;
subcontractor

security means:
(a) cash
(b) retention moneys;

(c) bonds or inscribed stock or their equivalent issued by a
national, state or territory government;

(d) interest bearing deposit in a bank carrying on business at
the place stated in /tem 13(c);

(e) an approved unconditional undertaking (the form in
Annexure Part C is approved) or an approved
performance undertaking given by an approved financial
institution or insurance company; or

(f)  other form approved by the party having the benefit of
the security;

selected secondary has the meaning in subclause 9.3;
subcontract work

selected secondary has the meaning in subclause 9.3;
subcontractor

separable portion means a portion of the Subcontract Works identified as such in
the Subcontract or by the Subcontract Superintendent pursuant
to clause 4;

site means the lands and other places to be made available and any
other lands and places made available to the Subcontractor by
the Main Contractor for the purpose of the Subcontract;

Subcontract has the meaning in clause 6;
subcontract sum means:

(a) where the Main Contractor accepted a lump sum, the
lump sum;

(b)  where the Main Contractor accepted rates, the sum of the
products ascertained by multiplying the rates by the
corresponding quantities in the priced bill of quantities or
schedule of rates; or

(c) where the Main Contractor accepted a lump sum and
rates, the aggregate of the sums referred to in paragraphs
(a) and (b),

including provisional sums but excluding any additions or
deductions which may be required to be made under the
Subcontract;

cuments

© Standards Australia virw.standards.com.au
Document Sharing Hub

Full document details: AS 4901-1998 (2005)


http://www.avadocuments.com/doc/as-4901-1998-2005
http://www.avadocuments.com/doc/as-4901-1998-2005

9 AS 4901—1998

Subcontract means the person stated in ltrem 5 as the Subcontract

Superintendent Superintendent or other person from time to time appointed in

writing by the Main Contractor to be the Subcontract

Superintendent and notified as such in writing to the

Subcontractor by the Main Contractor and, so far as concerns

the functions exercisable by a Subcontract Superintendent’s

Representative, includes a Subcontract Superintendent’s
Representative;

Subcontract means an individual appointed in writing by the Superintendent
Superintendent’s under clause 21;
Representative

Subcontractor means the person bound to carry out and complete WUS;

Superintendent means the person stated in /tem 9 as the Superintendent or other
person from time to time appointed in writing by the Principal
to be Superintendent under the main contract and notified as
such in writing to the Subcontractor by the Main Contractor
and, so far as concerns the functions exercisable under the main
contract by a Superintendent’s Representative, includes a
Superintendent’s Representative;

survey mark in clause 26 means a survey peg, bench mark, reference mark,
signal, alignment, level mark or any other mark for the purpose
of setting out, checking or measuring WUS;

temporary works means work used in carrying out and completing WUS, but not
forming part of the Subcontract Works,

test has the meaning in subclause 30.1 and includes examine and
measure;

the Subcontract Works means the whole of the work to be carried out and completed in
accordance with the Subcontract, including variations provided
for by the Subcontract, which by the Subcontract is to be
handed over to the Main Contractor;

variation has the meaning in clause 36;
work includes the provision of materials;

WUS (from ‘work means the work which the Subcontractor is or may be required
under the Subcontract’) to carry out and complete under the Subcontract and includes
variations, remedial work, construction plant and temporary

works,

and like words have a corresponding meaning.
In the Subcontract:

(a) references to days mean calendar days and references to a
person include an individual, firm or a body, corporate or
unincorporate;

(b) time for doing any act or thing under the Subcontract
shall, if it ends on a Saturday, Sunday or Statutory or
Public Holiday, be deemed to end on the day next
following which is not a Saturday, Sunday or Statutory or
Public Holiday;
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(c) clause headings and subclause headings in these
Subcontract Conditions shall not form part of these
Conditions and shall not be used in the interpretation of
the Subcontract,

(d) words in the singular include the plural and words in the
plural include the singular, according to the requirements
of the context. Words importing a gender include every
gender;

(e) communications between the Main Contractor, the
Subcontract Superintendent and the Subcontractor shall
be in the English language;

(f) measurements of physical quantities shall be in legal
units of measurement of the jurisdiction in ltem 12;

(g) unless otherwise provided, prices are in the currency in
Item 13(a) and payments shall be made in that currency at
the place in Item 13(b);

(h) the law governing the Subcontract, its interpretation and
construction, and any agreement to arbitrate, is the law of
the jurisdiction in ftem 12; and

(i) if pursuant to Annexure Part B to these Subcontract
Conditions, clauses or their parts in these Conditions are
deleted, the Subcontract shall be read and construed as
though the clause or its part has been deleted, whether or
not that particular clause or its part has been struck from
these Conditions.

2 Nature of Subcontract

2.1 Performance and payment

The Subcontractor shall carry out and complete WUS in accordance with the Subcontract
and directions authorized by the Subcontract.

The Main Contractor shall pay the Subcontractor:
(a) for work for which the Main Contractor accepted a lump sum, the lump sum; and

(b) for work for which the Main Contractor accepted rates, the sum of the products
ascertained by multiplying the measured quantity of each section or item of work
actually carried out under the Subcontract by the rate accepted by the Main
Contractor for the section or item,

adjusted by any additions or deductions made pursuant to the Subcontract.

2.2 Bill of quantities
The Alternative in Item 14(a) applies.
Alternative 1

A bill of quantities forms part of the Subcontract and shall be priced in accordance with
subclause 2.3.
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Alternative 2

A bill of quantities does not form part of the Subcontract and shall not be priced in
accordance with subclause 2.3 unless so stated in Item 14(b).

2.3 Priced bill of quantities
Where a bill of quantities is to be priced:

(a) all items included in the bill of quantities shall be priced and extended by the
Subcontractor and the prices as extended shall on addition equal the sum accepted by
the Main Contractor for carrying out the whole of the work to which the bill of
quantities relates;

(b) the Subcontractor shall lodge the bill of quantities so priced and extended with the
Subcontract Superintendent before the expiration of the time for lodgement stated in
Item 14(c) or such further time as may be directed by the Subcontract Superintendent
from time to time;

(c) notwithstanding any other provision of the Subcontract, the Subcontractor shall not
be entitled to payment until the Subcontractor has lodged the bill of quantities so
priced and extended.

If the aggregate amount in a priced bill of quantities does not equal the sum accepted for the
work, the subject of the bill of quantities, the Subcontract Superintendent shall (unless the
parties agree within 7 days of notification) determine an appropriate correction of errors
and inconsistencies in rates and prices therein, so that the aggregate amount equals such
sum.

2.4 Quantities
Quantities in a bill of quantities or schedule of rates are estimated quantities only.

The Subcontract Superintendent is not required to give a direction by reason of the actual
quantity of an item required to perform the Subcontract being greater or less than the
quantity shown in a bill of quantities which forms part of the Subcontract or schedule of
rates.

2.5 Adjustment for actual quantities

Where, otherwise than by reason of a direction to vary WUS, the actual quantity of an item
required to perform the Subcontract is greater or less than the quantity shown in a bill of
quantities which forms part of the Subcontract or schedule of rates:

(a) the Main Contractor accepted a lump sum for the item, the difference shall be a
deemed variation;

(b) the Main Contractor accepted a rate for the item, the rate shall apply to the greater or
lesser quantities provided that where limits of accuracy for a quantity in a schedule of
rates are stated in Item 15, the rate shall apply to the greater or lesser quantities
within the limits, and quantities outside the limits shall be a deemed variation.

If such a bill of quantities or schedule of rates omits an item which should have been
included, the item shall be a deemed variation.

Notwithstanding the preceding provisions of this subclause in respect of a bill of quantities,
a variation shall not be deemed for actual quantities of an item pursuant to paragraph (a), or
for an omitted item or any adjustment made for actual quantities of an item pursuant to
paragraph (b), if the difference, the value of the omitted item or the adjustment respectively
is less than $400.
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3 Provisional Sums

A provisional sum included in the Subcontract shall not itself be payable by the Main
Contractor but where pursuant to a direction the work or item to which the provisional sum
relates is carried out or supplied by the Subcontractor, the work or item shall be priced by
the Subcontract Superintendent, and the difference shall be added to or deducted from the
subcontract sum.

Where any part of such work or item is carried out or supplied by a secondary
subcontractor, the Subcontract Superintendent shall allow the amount payable by the
Subcontractor to the secondary subcontractor for the work or item, disregarding:

(a) any damages payable by the Subcontractor to the secondary subcontractor or vice
versa; and

(b) any deduction of cash discount for prompt payment,

plus an amount for profit and attendance calculated by using the percentage thereon stated
in ltem 16 or elsewhere in the Subcontract, or, if not so stated, as assessed by the
Subcontract Superintendent.

4 Separable portions

Separable portions may be directed by the Subcontract Superintendent, who shall clearly
identify for each, the:

(a) portion of the Subcontract Works;
(b) date for practical completion; and

(c) respective amounts for security, bonus, liquidated damages and delay damages (all
calculated pro rata according to the ratio of the Subcontract Superintendent’s
valuation of the separable portion to the subcontract sum).

5 Security

5.1 Provision

Security shall be provided in accordance with Item 17 or 18. All delivered security, other
than cash or retention moneys, shall be transferred in escrow.

5.2 Recourse

Security shall be subject to recourse by a party who remains unpaid after the time for
payment where at least 5 days have elapsed since that party notified the other party of
intention to have recourse.

5.3 Change of security

At any time a party providing retention moneys or cash security may substitute another
form of security. To the extent that another form of security is provided, the other party
shall not deduct, and shall promptly release and return, retention moneys and cash security.

5.4 Reduction and release

Upon the issue of the certificate of practical completion a party’s entitlement to security
(other than in ltem 17(e)) shall be reduced by the percentage or amount in ltem 17(f) or
18(d) as applicable, and the reduction shall be released and returned within 14 days to the
other party.
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13 AS 4901—1998

The Main Contractor’s entitlement to security in Item 17(e) shall cease 14 days after
incorporation into the Subcontract Works of the plant and materials for which that security
was provided.

A party’s entitlement otherwise to security shall cease 14 days after final certificate.

Upon a party’s entitlement to security ceasing, that party shall release and return forthwith
the security to the other party.

5.5 Trusts and interest

Except where held by a government department or agency or a municipal, public or
statutory authority, any portion of security (and interest earned thereon) which is cash or
retention moneys, shall be held in trust for the party providing them until the Main
Contractor or the Subcontractor is entitled to receive them.

Interest earned on security not required to be held in trust shall belong to the party holding
that security.

5.6 Deed of guarantee, undertaking and substitution
Where:

(a) aparty is a related or subsidiary corporation (as defined in the applicable corporations
law of the jurisdiction); and

(b) a form of deed of guarantee, undertaking and substitution was included in the tender
documents,

that party shall, within 14 days after receiving a written request from the other party,
provide such deed of guarantee, undertaking and substitution duly executed and
enforceable.

6 Evidence of Subcontract

Until a formal instrument of agreement is executed by the parties, documents evidencing
the parties’ consensus shall constitute the Subcontract. If such Subcontract requires a
formal instrument of agreement, the Main Contractor shall, within 28 days of the date of
acceptance of tender, send it in duplicate for execution by the Subcontractor. Within 14
days after receiving them, the Subcontractor shall (if they are correct) properly execute
both copies and return them.

Within 14 days after receiving them, the Main Contractor shall execute both copies, have
them stamped as necessary and send one copy to the Subcontractor.

The Subcontract Superintendent may extend the time under this clause by written notice to
the parties.

7 Service of notices
A notice (and other documents) shall be deemed to have been given and received:

(a) if addressed or delivered to the relevant address in the Subcontract or last
communicated in writing to the person giving the notice; and

(b) on the earliest date of:
(i)  actual receipt;
(ii)  confirmation of correct transmission of fax; or
(iii) 3 days after posting.
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8 Subcontract documents

8.1 Discrepancies

Figured shall prevail over scaled dimensions in a discrepancy. Otherwise, if either party
discovers any inconsistency, ambiguity or discrepancy in any document prepared for the
purpose of carrying out WUS, that party shall give the Subcontract Superintendent written
notice of it. The Subcontract Superintendent, thereupon, and upon otherwise becoming
aware, shall direct the Subcontractor as to the interpretation and construction to be
followed.

If compliance with any such direction under this subclause causes the Subcontractor to
incur more or less cost than otherwise would have been incurred had the direction not been
given, the difference shall be assessed by the Subcontract Superintendent and added to or
deducted from the subcontract sum.

8.2 Main Contractor-supplied documents

The Main Contractor shall supply to the Subcontractor the documents and number of
copies thereof, both stated in Jtem 19.

They shall:

(a) remain the Main Contractor’s property and be returned to the Main Contractor on
written demand; and

(b) not be used, copied nor reproduced for any purpose other than WUS.

8.3 Subcontractor-supplied documents

The Subcontractor shall supply to the Subcontract Superintendent the documents and
number of copies thereof, both stated elsewhere in the Subcontract.

If the Subcontractor submits documents to the Subcontract Superintendent, then except
where the Subcontract otherwise provides:

(a) the Subcontract Superintendent shall not be required to check such documents for
errors, omissions, inconsistencies, ambiguities, discrepancies or compliance with the
Subcontract;

(b) notwithstanding subclause 2.1, any Subcontract Superintendent’s acknowledgment or
approval shall not prejudice the Subcontractor’s obligations; and

(c) if the Subcontract requires the Subcontractor to obtain the Subcontract
Superintendent’s direction about such documents, the Subcontract Superintendent
shall give, within the time stated in Item 20, the appropriate direction, including
reasons if the documents are not suitable.

Copies of documents supplied by the Subcontractor shall be the Main Contractor’s property
but shall not be used or copied otherwise than for the use, repair, maintenance or alteration
of the Subcontract Works.

8.4 Availability

The Subcontractor shall keep available to the Subcontract Superintendent and the Main
Contractor:

(a) on site, one complete set of documents affecting WUS and supplied by a party or the
Subcontract Superintendent; and

(b) at the place of manufacture or assembly of any significant part of WUS off site, a set
of the documents affecting that part.
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8.5 Confidential information

The parties shall ensure that there are kept confidential such documents, samples, models,
patterns and other information as are supplied and clearly identified as confidential.

If required in writing by a party, the other party shall enter into a separate agreement not to
disclose to anyone else other than the Principal, the Superintendent and their identified
consultants any confidential matter even after final certificate or earlier termination of the
Subcontract. If so required by the Subcontractor, the Main Contractor shall ensure that the
Subcontract Superintendent, the Principal and the Superintendent also enter into such an
agreement.

* 8.6 Media

The Subcontractor shall not disclose any information concerning the project for distribution
through any communications media without the Main Contractor’s prior written approval
(which shall not be unreasonably withheld). The Subcontractor shall refer to the Main
Contractor any enquiries from any media concerning the project.

9 Assignment and secondary subcontracting

9.1 Assignment

Neither party shall, without the other’s prior written approval (including terms) assign the
Subcontract or any payment or any other right, benefit or interest thereunder.

9.2 Secondary subcontracting generally

The Subcontractor shall not without the Subcontract Superintendent’s prior written
approval (which shall not be unreasonably withheld):

(a) subcontract or allow a secondary subcontractor to subcontract any work described in
Item 21; or

(b) allow a secondary subcontractor to assign a secondary subcontract or any payment or
any other right, benefit or interest thereunder.

With a request for approval, the Subcontractor shall give the Subcontract Superintendent
written particulars of the work to be subcontracted and the name and address of the
proposed secondary subcontractor. The Subcontractor shall give the Subcontract
Superintendent other information which the Subcontract Superintendent reasonably
requests, including the proposed secondary subcontract documents without prices.

Within 21 days of the Subcontractor’s request for approval, the Subcontract Superintendent
shall give the Subcontractor written notice of approval or of the reasons why approval is
not given.

Approval may be conditional upon the secondary subcontract including:

(a) provision that the secondary subcontractor shall not assign nor subcontract without
the Subcontractor’s written consent; and

(b) provisions which may be reasonably necessary to enable the Subcontractor to fulfil
the Subcontractor’s obligations to the Main Contractor.

* See Preface
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9.3 Selected secondary subcontract work

If the Main Contractor has included in the invitation to tender a list of one or more selected
secondary subcontractors for particular work, the Subcontractor shall subcontract that work
to a selected secondary subcontractor and thereupon give the Subcontract Superintendent
written notice of that selected secondary subcontractor’s name.

If no subcontractor on the Main Contractor’s list will subcontract to carry out the selected
secondary subcontract work, the Subcontractor shall provide a list for the written approval
of the Subcontract Superintendent.

9.4 Novation

When directed by the Main Contractor, the Subcontractor, without being entitled to
compensation, shall promptly execute a deed of novation in the form included in the
invitation to tender, such deed being between the Main Contractor, the Subcontractor and
the secondary subcontractor or selected secondary subcontractor stated in Item 22 for the
particular part of WUS.

9.5 Subcontractor's responsibility

Except where the Subcontract otherwise provides, the Subcontractor shall be liable to the
Main Contractor for the acts, defaults and omissions of secondary subcontractors
(including selected secondary subcontractors) and employees and agents of secondary
subcontractors as if they were those of the Subcontractor.

Approval to subcontract shall not relieve the Subcontractor from any liability or obligation
under the Subcontract.

10 Intellectual property rights

The Main Contractor warrants that, unless otherwise provided in the Subcontract, design,
materials, documents and methods of working, each specified in the Subcontract or
provided or directed by the Main Contractor or the Subcontract Superintendent shall not
infringe any intellectual property right.

The Subcontractor warrants that any other design, materials, documents and methods of
working, each provided by the Subcontractor, shall not infringe any intellectual property
right.

Each party shall indemnify the other against such respective infringements.
11 Legislative requirements

11.1 Compliance

The Subcontractor shall satisfy all legislative requirements except those in Item 23(a) and
(b) or directed by the Subcontract Superintendent to be satisfied by or on behalf of the Main
Contractor.

The Subcontractor, upon finding that a legislative requirement is at variance with the
Subcontract, shall promptly give the Subcontract Superintendent written notice thereof.

11.2 Changes
If a legislative requirement:
(a) necessitates a change:
(i)  to the Subcontract Works;

(i)  to so much of WUS as is identified in Iltem 23(c); Documents
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(iii) being the provision of services by a municipal, public or other statutory
authority in connection with WUS; or

(iv) in a fee or charge or payment of a new fee or charge;

(b) comes into effect after the 14th day before the closing of tenders but could not
reasonably then have been anticipated by a competent Subcontractor; and

(c) causes the Subcontractor to incur more or less cost than otherwise would have been
incurred, the difference shall be assessed by the Subcontract Superintendent and
added to or deducted from the subcontract sum.

12 Protection of people and property

Insofar as compliance with the Subcontract permits, the Subcontractor shall:

(a) take measures necessary to protect people and property;

(b) avoid unnecessary interference with the passage of people and vehicles; and
(c) prevent nuisance and unreasonable noise and disturbance.

If the Subcontractor damages property, the Subcontractor shall promptly rectify the damage
and pay any compensation which the law requires the Subcontractor to pay.

If the Subcontractor fails to comply with an obligation under this clause, the Main
Contractor, after the Subcontract Superintendent has given reasonable written notice to the
Subcontractor and in addition to the Main Contractor’s other rights and remedies, may
have the obligation performed by others. The cost thereby incurred shall be certified by the
Subcontract Superintendent as moneys due from the Subcontractor to the Main Contractor.

13 Urgent protection

If urgent action is necessary to protect WUS, other property or people and the Subcontractor
fails to take the action, in addition to any other remedies of the Main Contractor, the
Subcontract Superintendent may take the necessary action. If the action was action which
the Subcontractor should have taken at the Subcontractor’s cost, the Subcontract
Superintendent shall certify the cost incurred as moneys due from the Subcontractor to the
Main Contractor.

If time permits, the Subcontract Superintendent shall give the Subcontractor prior written
notice of the intention to take action pursuant to this clause.

14 Care of the work and reinstatement of damage

14.1 Care of WUS
Except as provided in subclause 14.3, the Subcontractor shall be responsible for care of:

(a) the whole of WUS from and including the date of commencement of WUS to 4:00 pm
on the date of practical completion, at which time responsibility for the care of the
Subcontract Works (except to the extent provided in paragraph (b)) shall pass to the
Main Contractor; and

(b) outstanding work and items to be removed from the site by the Subcontractor after
4:00 pm on the date of practical completion until completion of outstanding work or
compliance with clauses 29, 30 and 35.

Without limiting the generality of paragraph (a), the Subcontractor shall be responsible for
the care of unfixed items accounted for in a progress certificate and the care and
preservation of things entrusted to the Subcontractor by the Main Contractor or brought
onto the site by secondary subcontractors for carrying out WUS.
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14.2 Reinstatement

If loss or damage, other than that caused by an excepted risk, occurs to WUS during the
period of the Subcontractor’s care, the Subcontractor shall, at its cost, rectify such loss or
damage.

In the event of loss or damage being caused by any of the excepted risks (whether or not in
combination with other risks), the Subcontractor shall to the extent directed by the
Subcontract Superintendent, rectify the loss or damage and such rectification shall be a
deemed variation. If loss or damage is caused by a combination of excepted risks and other
risks, the Subcontract Superintendent in pricing the variation shall assess the proportional
responsibility of the parties.

14.3 Excepted risks
The excepted risks causing loss or damage, for which the Main Contractor is liable, are:

(a) any negligent act or omission of the Superintendent, the Principal, the Subcontract
Superintendent, the Main Contractor or the consultants, agents, employees or other
contractors (not being employed by the Subcontractor) of the Principal or the Main
Contractor,

(b) any risk specifically excepted elsewhere in the Subcontract;

(c) war, invasion, acts of foreign enemies, hostilities (whether war be declared or not),
civil war, rebellion, revolution, insurrection or military or usurped power, martial law
or confiscation by order of any Government or public authority;

(d) ionising radiations or contamination by radioactivity from any nuclear fuel or from
any nuclear waste from the combustion of nuclear fuel not caused by the
Subcontractor or its secondary subcontractors or either’s employees or agents;

(e) use or occupation of any part of WUS by the Principal, the Main Contractor or the
consultants, agents or other contractors (not being employed by the Subcontractor) of
either of them; and

(f)  defects in the design of WUS, other than design provided by the Subcontractor.
15 Damage to persons and property other than WUS

15.1 Indemnity by Subcontractor
Insofar as this subclause applies to property, it applies to property other than WUS.
The Subcontractor shall indemnify the Main Contractor against:

(a) loss of or damage to the Principal’s or the Main Contractor’s property including
existing property in or upon which WUS is being carried out; and

(b) claims in respect of personal injury or death or loss of, or damage to, any other
property,

arising out of or as a consequence of the carrying out of WUS, but the indemnity shall be
reduced proportionally to the extent that the act or omission of the Superintendent, the
Principal, the Subcontract Superintendent, the Main Contractor or the consultants, agents
or other contractors (not being employed by the Subcontractor) of the Principal or the Main
Contractor may have contributed to the injury, death, loss or damage.

This subclause shall not apply to:

(a) the extent that the Subcontractor’s liability is limited by another provision of the
Subcontract,
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(b) exclude any other right of the Principal or the Main Contractor to be indemnified by
the Subcontractor;

(c) things for the care of which the Subcontractor is responsible under subclause 14.1;

(d) damage which is the unavoidable result of the construction of the Subcontract Works
in accordance with the Subcontract; and

(e) claims in respect of the Main Contractor’s right to have WUS carried out.

15.2 Indemnity by Main Contractor

The Main Contractor shall indemnify the Subcontractor in respect of damage referred to in
paragraph (d) of subclause 15.1 and claims referred to in paragraph (e) of subclause 15.1.

16 Insurance of the Subcontract Works

Before the date of acceptance of tender, the Main Contractor shall ensure that there is in
force a policy of insurance in relation to loss or damage to WUS in the terms of the policy
or proposed policy included in the documents on which the Subcontractor tendered or, if
not so included, a copy of which was provided to the Subcontractor following receipt by the
Main Contractor of a written request by the Subcontractor for a copy of the policy. The
policy or proposed policy shall nominate or state the name of the insurer. The Main
Contractor shall ensure that the policy is maintained while ever the Subcontractor has an
interest in WUS and that all premiums are paid thereon.

17 Public liability insurance
The Alternative in Item 24(a) applies.
Alternative 1: Main Contractor to insure

Before the date of acceptance of tender, the Main Contractor shall ensure that there is in
force in relation to WUS, a public liability policy in the terms of the policy or proposed
policy included in the documents on which the Subcontractor tendered or, if not so
included, a copy of which was provided to the Subcontractor following receipt by the Main
Contractor of a written request from the Subcontractor for a copy of the policy. The policy
or proposed policy shall nominate or state the name of the insurer. The Main Contractor
shall ensure that the policy is maintained while ever the Subcontractor has an interest in
WUS and that all premiums are paid thereon.

Alternative 2: Subcontractor to insure

Before commencing WUS, the Subcontractor shall effect and maintain for the duration of
the Subcontract, a public liability policy.

The policy shall:
(a) be in the joint names of the Principal, the Main Contractor and the Subcontractor;
(b) cover the:

(i)  respective rights and interests; and

(i1) liabilities to third parties;

of the parties, the Principal, the Subcontract Superintendent and secondary
subcontractors from time to time, whenever engaged in WUS;

(c) cover the parties’ respective liability to each other for loss or damage to property
(other than property required to be insured by clause 16) and the death of or injury to
any person (other than liability which the law requires to be covered under a workers
compensation insurance policy);
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(d) be endorsed to cover the use of any comstruction plant not covered under a
comprehensive or third party motor vehicle insurance policy;

(e) provide insurance cover for an amount in respect of any one occurrence of not less
than the sum in Item 24(b); and

(f) be with an insurer and otherwise in terms both approved in writing by the Main
Contractor (which approvals shall not be unreasonably withheld).

18 Insurance of employees

Before commencing WUS, the Subcontractor shall insure against liability for death of or
injury to persons employed by the Subcontractor, including liability by statute and at
common law. The insurance cover shall be maintained until completion of all WUS.

Where permitted by law, the insurance policy or policies shall be extended to provide
indemnity for the Main Contractor’s statutory liability to the Subcontractor’s employees.

The Subcontractor shall ensure that all secondary subcontractors have similarly insured
their employees.

19 Inspection and provisions of insurance policies

19.1 Proof of insurance

Before the Subcontractor commences WUS and whenever requested in writing by the other
party, a party liable to insure shall provide satisfactory evidence of such insurance effected
and maintained.

Insurance shall not limit liabilities or obligations under other provisions of the Subcontract.

19.2 Failure to produce proof of insurance

If after being so requested, a party fails promptly to provide satisfactory evidence of
compliance with clause 16, 17 or 18, then without prejudice to other rights or remedies, the
other party may insure and the cost thereof shall be certified by the Subcontract
Superintendent as moneys due and payable from the party in default to the other party.
Where the defaulting party is the Subcontractor, the Main Contractor may refuse payment
until such evidence is produced by the Subcontractor.

19.3 Notices from or to insurer

The Subcontractor insuring under Alternative 2 of clause 17 shall ensure that the public
liability policy contains provisions acceptable to the Main Contractor which:

(a) requires the insurer to inform both parties, whenever the insurer gives a party or a
secondary subcontractor a notice in connection with the policy;

(b) provides that a notice of claim given to the insurer by either party, the Subcontract
Superintendent or a secondary subcontractor shall be accepted by the insurer as a
notice of claim given by both parties, the Subcontract Superintendent and the
secondary subcontractor; and

(c) requires the insurer, whenever the party fails to maintain the policy, promptly to give
written notice thereof to both parties and prior to cancellation of the policy.

19.4 Notices of potential claims

A party shall, as soon as practicable, inform the other party in writing of any occurrence
affecting or arising out of WUS that may give rise to a claim under an insurance policy
required by clause 16 or 17 and shall keep the other party informed of subsequent
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developments concerning the claim. The Subcontractor shall ensure that secondary
subcontractors in respect of their operations similarly inform the parties.

19.5 Settlement of claims
Upon settlement of a claim under the insurance required by clause 16:

(a) to the extent that reinstatement has been the subject of a payment or allowance by the
Main Contractor to the Subcontractor, if the Subcontractor has not completed such
reinstatement, insurance moneys received shall, if requested by either party, be paid
into an agreed bank account in the joint names of the parties. As the Subcontractor
reinstates the loss or damage, the Subcontract Superintendent shall certify against the
joint account for the cost of reinstatement; and

(b) to the extent that reinstatement has not been the subject of a payment or allowance by
the Main Contractor to the Subcontractor, the Subcontractor shall be entitled
immediately to receive from insurance moneys received, the amount of such moneys
so paid in relation to any loss suffered by the Subcontractor.

19.6 Cross liability

Any insurance required to be effected in joint names in accordance with the Subcontract
shall include a cross liability clause in which the insurer agrees to waive all rights of
subrogation or action against any of the persons constituting the insured and for the purpose
of which the insurer accepts the term ‘insured’ as applying to each of the persons
constituting the insured as if a separate policy of insurance had been issued to each of them
(subject always to the overall sum insured not being increased thereby).

20 Subcontract Superintendent

The Main Contractor shall ensure that at all times there is a Subcontract Superintendent,
and that the Subcontract Superintendent fulfils all aspects of the role and functions
reasonably and in good faith.

Except where the Subcontract otherwise provides, the Subcontract Superintendent may give
a direction orally but shall as soon as practicable confirm it in writing. If the Subcontractor
in writing requests the Subcontract Superintendent to confirm an oral direction, the
Subcontractor shall not be bound to comply with the direction until the Subcontract
Superintendent does so.

21 Subcontract Superintendent's Representative

The Subcontract Superintendent may from time to time appoint individuals to exercise
delegated Subcontract Superintendent’s functions, provided that:

(a) no aspect of any function shall at any one time be the subject of delegation to more
than one Subcontract Superintendent’s Representative,

(b) delegation shall not prevent the Subcontract Superintendent exercising any function;

(c) the Subcontract Superintendent forthwith gives the Subcontractor written notice of
respectively:

(i)  the appointment, including the Subcontract Superintendent’s Representative’s
name and delegated functions; and

(ii) the termination of each appointment; and

(d) if the Subcontractor makes a reasonable objection to the appointment of a
Subcontract Superintendent’s Representative, the Subcontract Superintendent shall
terminate the appointment.
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