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Foreword 

The text of document 65E/221/FDIS, future edition 2 of IEC 62337, prepared by SC 65E, "Devices and 
integration in enterprise systems", of IEC TC 65, "Industrial-process measurement, control and 
automation" was submitted to the IEC-CENELEC parallel vote and approved by CENELEC as 
EN 62337:2012. 

 
The following dates are fixed: 

• latest date by which the document has 
to be implemented at national level by 
publication of an identical national 
standard or by endorsement 

(dop) 2012-12-28 

• latest date by which the national 
standards conflicting with the 
document have to be withdrawn 

(dow) 2015-03-28 
 

 

This document supersedes EN 62337:2007. 

Attention is drawn to the possibility that some of the elements of this document may be the subject of 
patent rights. CENELEC [and/or CEN] shall not be held responsible for identifying any or all such patent 
rights. 
 

Endorsement notice 

The text of the International Standard IEC 62337:2012 was approved by CENELEC as a European 
Standard without any modification. 

In the official version, for Bibliography, the following notes have to be added for the standards indicated: 

IEC 61331 series NOTE   Harmonized in EN 61331 series. 

IEC 61355-1 

 

NOTE   Harmonized as EN 61355-1. 
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Annex ZA  
(normative) 

Normative references to international publications 
with their corresponding European publications 

  
The following documents, in whole or in part, are normatively referenced in this document and are 
indispensable for its application. For dated references, only the edition cited applies. For undated 
references, the latest edition of the referenced document (including any amendments) applies.  
  
NOTE   When an international publication has been modified by common modifications, indicated by (mod), the relevant EN/HD 
applies.  
  
Publication Year Title EN/HD Year 
  

IEC 62079 - Preparation of instructions - Structuring, 
content and presentation 

EN 62079 - 
 

  

IEC 62424 - Representation of process control engineering 
- Requests in P&I diagrams and data 
exchange between P&ID tools and PCE-CAE 
tools 

EN 62424 - 

 

  

ISO 10628-21) - Diagrams for the chemical and petrochemical 
industry -  
Part 2: Graphical symbols  

EN ISO 10628-21) - 

  

ANSI/ISA S7.0.01 - Quality Standard for Instrument Air - - 
 

  

 

                         
1)At draft stage. 

BS EN 62337:2012 
 62337 © IEC:2012– 3 –

Full document details: BS EN 62337:2012

http://www.avadocuments.com/doc/bs-en-62337-2012
http://www.avadocuments.com/doc/bs-en-62337-2012


 

CONTENTS 

 
INTRODUCTION ..................................................................................................................... 5 
1 Scope ............................................................................................................................... 6 
2 Normative references ....................................................................................................... 6 
3 Terms and definition ......................................................................................................... 7 
4 General preparations before acceptance of plant ............................................................ 10 
5 Completion of erection .................................................................................................... 10 

5.1 Mechanical checks and tests ................................................................................. 10 
5.2 Procedure ............................................................................................................. 11 

6 Precommissioning (mechanical completion) ................................................................... 11 
6.1 General ................................................................................................................. 11 
6.2 Procedure ............................................................................................................. 11 

7 Commissioning ............................................................................................................... 12 
7.1 General ................................................................................................................. 12 
7.2 Procedure ............................................................................................................. 12 

8 Performance test and acceptance of plant ...................................................................... 1  
8.1 General ................................................................................................................. 1  
8.2 Conditions for commencement of performance test ............................................... 1  
8.3 Execution of performance test ............................................................................... 1  
8.4 Evaluation and report of performance test ............................................................. 1  

Annex A (informative)  List of documents to be used for the precommissioning and 
commissioning phase............................................................................................................ 1  
Annex B (informative)  Description of precommissioning activities ........................................  
Annex C (informative)  Mechanical completion certificate ...................................................... 3  
Annex D (informative)  Description of commissioning activities ............................................. 3  
Annex E (informative)  Acceptance of plant certificate........................................................... 3  
Annex F (informative)  Project-specific items ........................................................................ 3  
Bibliography .......................................................................................................................... 3  
 
Figure 1 – Definition of phases and milestones ....................................................................... 6 
 
Table B.1 – General procedures ...........................................................................................  
Table B.2 – Specific procedures ........................................................................................... 2  
Table D.1 – Activities to be performed during the commissioning stage ................................ 3
Table F.1 – Project-specific items to be discussed and agreed upon ..................................... 3  

 

– 4 –
BS EN 62337:2012 
62337 © IEC:2012

4
4
4
 5
 5

9

 7

1
0
1

3
4
 5

91

3

4

1

Full document details: BS EN 62337:2012

http://www.avadocuments.com/doc/bs-en-62337-2012
http://www.avadocuments.com/doc/bs-en-62337-2012


 

INTRODUCTION 

There is an increasing trend in the process industry to award the construction of whole plants 
to contractors on a lump-sum turnkey or similar commercial basis. Experience has shown that 
both the process industry (hereinafter called “the owner”) and the contractor have long and 
expensive discussions to lay down unambiguously the scope of activities to be taken by the 
contractor and the owner and their responsibilities to achieve the handover of the plant. 

This standard is intended to lead to an improvement and acceleration of the negotiation phase 
and to a mutual understanding about the scope of the activities of each party. 

BS EN 62337:2012 
 62337 © IEC:2012– 5 –

Full document details: BS EN 62337:2012

http://www.avadocuments.com/doc/bs-en-62337-2012
http://www.avadocuments.com/doc/bs-en-62337-2012


  

COMMISSIONING OF ELECTRICAL, INSTRUMENTATION  
AND CONTROL SYSTEMS IN THE PROCESS INDUSTRY –  

SPECIFIC PHASES AND MILESTONES 
 
 
 

1 Scope 

This International Standard defines specific phases and milestones (see Figure 1) in the 
commissioning of electrical, instrumentation and control systems in the process industry. By 
way of example, it describes activities following the “completion-of-erection” milestone of the 
project and prior to the “acceptance-of-the-plant” phase by the owner. Such activities need to 
be adapted for each type of process/plant concerned. 

NOTE This standard assumes that the “acceptance-of-the-plant” milestone will occur after the performance test. If 
there is a reduced scope, this document should be adapted accordingly. 

 

  Acceptance 
  of plant 

   

 

PHASES 

 
Construction 

 
Precommissioning 

 
Commissioning 

 
Production 

   Cold Hot  

 

MILESTONES 

 
Completion 
of erection 

 
Mechanical                                  
completion 

 
Start-up 

 
Start of 
production 

 
 
Performance    
test 

 

NOTE Construction and precommissioning activities could be overlapping. 

Figure 1 – Definition of phases and milestones 

For application in the pharmaceutical or other highly specialized industries, additional 
guidelines (for example, Good Automated Manufacturing Practice (GAMP)), definitions and 
stipulations should apply in accordance with existing standards, for example, for GMP 
Compliance 21 CFR (FDA) and the Standard Operating Procedure of the European Medicines 
Agency (SOP/INSP/2003). 

2 Normative references 

The following documents, in whole or in part, are normatively referenced in this document and 
are indispensable for its application. For dated references, only the edition cited applies. For 
undated references, the latest edition of the referenced document (including any 
amendments) applies. 

IEC 62079, Preparation of instruction – Structuring, content and presentation 

IEC 62424, Representation of process control engineering – Requests in P&I diagrams and 
data exchange between P&ID tools and PCE-CAE tools 

ISO 10628-2, Diagrams for chemical and petrochemical industry – Part 2: Graphical symbols 

ISA-S7.0.01, Quality standard for instrument air 

IEC   135/12 

– 6 –
BS EN 62337:2012 
62337 © IEC:2012

Full document details: BS EN 62337:2012

http://www.avadocuments.com/doc/bs-en-62337-2012
http://www.avadocuments.com/doc/bs-en-62337-2012


 

3 Terms and definition 

For the purposes of this document, the following terms and definitions apply2. 

3.1  
precommissioning  
phase during which the activities of non-operating adjustments, cold alignment checks, 
cleaning, and testing of machinery take place 

NOTE Refer to Annex B for the detailed activities. 

3.2  
mechanical completion 
milestone which is achieved when the plant, or any part thereof, has been erected and tested 
in accordance with drawings, specifications, instructions, and applicable codes and 
regulations to the extent necessary to permit cold commissioning 

NOTE This includes completion of all necessary electrical and instrumentation work. This is a milestone marking 
the end of the precommissioning activities. 

3.3  
cold commissioning 
phase during which the activities associated with the testing and operation of equipment or 
facilities using test media such as water or inert substances, prior to introducing any chemical 
in the system, take place 

3.4  
start-up 
milestone marking the end of cold commissioning 

NOTE At this stage, the operating range of every instrument loop should already be adjusted to reflect the actual 
working condition. 

3.5  
hot commissioning 
phase during which the activities associated with the testing and operation of equipment or 
facilities using the actual process chemical, prior to making an actual production run, take 
place 

3.6  
start of production 
milestone marking the end of hot commissioning 

NOTE At this stage, the plant is ready for full and continuous operation. 

3.7  
performance test 
milestone at which time the production plant runs to its design capacity 

NOTE This test, carried out by the owner’s personnel with the help and supervision of the contractor, serves to 
demonstrate the contractor’s process performance and consumption guarantees as specified in the contract. 

3.8  
acceptance of plant 
milestone in which the formal turnover of the plant from the contractor to the owner is carried 
out 

___________ 
2  Future standard IEC 62708 will provide additional information on the terms used in this document. 
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NOTE At this stage, the contractor is relieved from any obligation, with the exception of defect liability and any 
other outstanding obligations which are part of the contract. The owner resumes full responsibility for running and 
maintaining the plant.  

3.9  
owner 
company that hired a contractor to build a plant 

3.10  
contractor 
company which is hired by the owner to design and build a plant 

NOTE This company is responsible for all activities as described in a separate contract including, for example, 
the engineering design, procurement, erection of the plant as well as the implementation of all tests and 
acceptances that are necessary to deliver a serviceable plant. This company may also be responsible for training 
the owner’s production as well as maintenance personnel on plant operation. 

3.11  
licenser 
company or individual that has a process know-how which willingly provides the owner with 
the technology to be used in the construction, operation and maintenance of a plant, or part of 
the process in such a plant 

3.12  
vendor 
manufacturer or distributor of a piece of equipment/instrument/package unit 

NOTE The vendor is the expert for proper installation as well as operation of the equipment/ instrument/ package 
unit. 

3.13  
process industry 
industry that uses chemical reactions, separations, or mixing techniques in order to create 
new products, modify existing products or treat waste and includes the following types of 
industries: chemical, petrochemical, waste treatment, paper, cement, etc. It does not include 
such industries as equipment/machine manufacturing or other similar industries. Industries 
which are subject to special requirements and or validation, etc. are also not included.  

3.14  
manpower mobilization plan 
bar chart schedule with associated resources and qualifications 

3.15  
vendor documentation 
product describing documents    

Example Datasheets, handbooks, operating manuals and spare part lists of supplied devices or systems are parts 
of a vendor documentation. 

3.16  
piping and instrumentation diagram 
P&ID 
diagram according to DIN EN ISO 10628 including plant process equipment and connecting 
piping. E&I equipment shown according project specific requirements 

3.17  
general design requirements 
design guideline adapted from project specific requirements as well as from relevant legal 
requirements and regulations 
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3.18  
test report 
documentation of test sequence and result 

3.19  
test plan 
overview of tests as provided in the contract 

3.20  
punch list 
list of all open tasks 

3.21  
check list 
list of all tests 

3.22  
operating manual 
manufacturer’s instruction for the intended handling and using of a device or system 
according to IEC 62079 

3.23  
process flow diagram 
diagram according to DIN EN ISO 10628 including plant process equipment and important 
connecting piping. Important E&I equipment shown according project specific requirements 

3.24  
loop list 
tabulated list of all E&I tags with tagging, function and PID reference 

3.25  
instrument index 
tabulated list of all instruments per tag including tagging, instrument type and labelling 

3.26  
loop diagram 
representation of hardware and/or software functions of a control loop with graphical symbols 
e.g. according to IEC 62424. It shows equipment in its topological order and wiring including 
the terminals 

3.27  
loop sheet 
data sheet with all essential E&I data concerning tagging, function, description, measuring 
range, location, process data, instrument data, etc. 

3.28  
hazardous area classification drawing 
plan showing the hazardous areas and temperature classes. The area classification shall be 
clearly indicated by class and division 

3.29  
 

presentation of the locations of E&I equipment in layout and building drawings 

3.30  
cabinet layout drawing 
drawing to scale of equipment, terminal strips, cable trays etc. in cabinets, consoles and 
similar 

ˆplot plan E&I‰
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3.31  
function diagram or logic diagram 
description of the E&I functions according to IEC 61131  Use of such a diagram is limited to 
digital signal processing only 

3.32  
functional description 
verbal description of task, function and operation of E&I logic like sequence-, batch control 
and interlocks 

4 General preparations before acceptance of plant 

The following items shall be completed in accordance with the responsibilities as defined 
within the contract. 

a) Documents 
 The documents agreed upon according to A.1 shall be issued by the contractor to the 

owner.  
b) Manpower mobilization plan 
 The agreed amount of manpower required both from the owner and from the contractor, 

including their qualification and their availability, shall be available. The organization of 
personnel during precommissioning, commissioning and performance testing shall be 
established. 

c) Equipment and tools 
 The agreed required tools and equipment to be supplied by the owner or the contractor 

shall be available. 
d) Raw materials and utilities 
 For the agreed supply of raw materials and utilities, the contractor and the owner shall 

agree upon a detailed time schedule and the conditions for supply within a reasonable 
time before the completion of erection. 

e) Catalysts and consumables 
 For the agreed supply of required catalysts, lubricants, chemicals and other consumables, 

the contractor and the owner shall agree upon a detailed time schedule and conditions 
within a reasonable time before the completion of erection. 

5 Completion of erection 

5.1 Mechanical checks and tests 

After erection of the plant, of each piece of equipment, facility or discrete part of the plant, 
mechanical checks and tests shall be carried out by the contractor. 

The mechanical checks and tests shall verify that: 

a) the plant is erected in accordance with the piping and instrument diagram (P&I), plot plan 
and the vendor’s documentation; 

b) the equipment is installed and mechanically functions in accordance with the general 
design requirements;  

c) applicable codes, as listed in the general design requirements, are followed for materials 
and workmanship. 

Items such as painting, thermal insulation and final clean-up which would not affect the 
operation or safety of the plant could be excluded. All these items shall be listed and 

– 10 –
BS EN 62337:2012 
62337 © IEC:2012

Full document details: BS EN 62337:2012

http://www.avadocuments.com/doc/bs-en-62337-2012
http://www.avadocuments.com/doc/bs-en-62337-2012

