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Foreword

ISO (the International Organization for Standardization) is a worldwide federation of national standards 
bodies (ISO member bodies). The work of preparing International Standards is normally carried out 
through ISO technical committees. Each member body interested in a subject for which a technical 
committee has been established has the right to be represented on that committee. International 
organizations, governmental and non-governmental, in liaison with ISO, also take part in the work. 
ISO collaborates closely with the International Electrotechnical Commission (IEC) on all matters of 
electrotechnical standardization.

The procedures used to develop this document and those intended for its further maintenance are 
described in the ISO/IEC Directives, Part 1. In particular, the different approval criteria needed for the 
different types of ISO documents should be noted. This document was drafted in accordance with the 
editorial rules of the ISO/IEC Directives, Part 2 (see www.iso.org/directives).

Attention is drawn to the possibility that some of the elements of this document may be the subject of 
patent rights. ISO shall not be held responsible for identifying any or all such patent rights. Details of 
any patent rights identified during the development of the document will be in the Introduction and/or 
on the ISO list of patent declarations received (see www.iso.org/patents).

Any trade name used in this document is information given for the convenience of users and does not 
constitute an endorsement.

For an explanation on the voluntary nature of standards, the meaning of ISO specific terms and 
expressions related to conformity assessment, as well as information about ISO's adherence to the 
World Trade Organization (WTO) principles in the Technical Barriers to Trade (TBT), see www.iso.
org/iso/foreword.html.

This document was prepared by Technical Committee ISO/TC  20, Aircraft and space vehicles, 
Subcommittee SC 14, Space systems and operations.

Any feedback or questions on this document should be directed to the user’s national standards body. A 
complete listing of these bodies can be found at www.iso.org/members.html.
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Introduction

This verification programme document provides top-tier and overarching requirements in space 
programmes. Implementation will ensure thoroughly verified space systems in a timely and cost-
effective manner for verification distributed among all participating organizations (see AIAA S‑117).

Many space programmes are very complex systems consisting of numerous elements (such as 
spacecraft, launch and ground segments, systems, subsystems, units, interfaces). It is common for 
these elements to be distributed across many international/domestic contractors, subcontractors, 
and suppliers with little room for failure/mistakes in any part of a space system. This is what is 
meant as a distributed program in the context of this document. A critical function of any distributed 
verification programme is to ensure that a thorough and solid specification is established for each level 
of a system being developed. This is accomplished if the system developer for each level contractually 
takes responsibility/ownership of developing their specifications in coordination with their systems 
engineering organization. This approach ensures that requirements establishment and associated 
verification activities are well integrated. Additionally, cost constraints often require avoidance of 
additional verification due to late changes. Lack of detailed descriptions in specifications can cause 
costly late changes and/or post-launch failures. Mission success does not allow unrecoverable post-
launch failures; as such, verification of space systems requires technical communication of verification 
means, data and data aggregation among all involved (system contractors, subcontractors and vendors).

This document ensures that requirements associated with space system missions, concept of operation 
(mission operation concept), contractual agreed normative references as well as each contractor’s 
command media are thoroughly verified with the use of a distributed verification programme. It 
defines a standardized set of verification management processes for each element of a space system 
from the earliest to the latest phase and from the lowest to the highest level of their developments in 
order to acquire/deliver thoroughly verified systems.

The need for a distributed verification programme was identified based on the evaluation of over 
130  space systems failures associated with international, commercial, and government space 
programmes (see INCOSE Journal).

Every element of a space system can be verified and tracked by each work breakdown structure 
based working group (WBS-WG; see ISO 21349) utilizing standardized verification management (VM) 
processes as follows:

a)	 VM process 1: requirements flow-down and establishment of specification;

b)	 VM process 2: verification cross-reference matrix (VCRM);

c)	 VM process 3: integration and test (I&T);

d)	 VM process 4: use of a specification verification ledger (SVL);

e)	 VM process 5: acceptance/delivery reviews

f)	 VM process 6: verification-related risk and issue/watch list management

This document also helps each space programme to integrate any heritage/commercial systems 
to new programmes by examining whether the applicability of these systems has been thoroughly 
verified. Appropriate modifications of any heritage/commercial systems for new/modified systems 
are systematically identified and verification accomplished by applying these uniform six verification 
management processes.
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Space systems — Verification programme and 
management process

1	 Scope

This document establishes a set of requirements for planning and executing verification programmes 
for commercial/non-commercial manned and unmanned space systems.

This document defines a distributed verification programme for each contractor that engages in the 
development of any element of a space system, starting from the lowest level (i.e. unit/piece part level) 
and the earliest phase (i.e. requirement phase) to the acceptance and the delivery review of a system’s 
development as well as the launch site activities.

This document primarily addresses verification associated with space, launch, and ground segment 
acquisitions. Space support segments including range safety, ground support equipment, and launch 
operation facilities, which are not otherwise addressed in this document, can also benefit from the 
described verification programme and management processes.

2	 Normative references

There are no normative references in this document.

3	 Terms and definitions and abbreviated terms

3.1	 Terms and definitions

For the purposes of this document, the following terms and definitions apply.

ISO and IEC maintain terminology databases for use in standardization at the following addresses:

—	 ISO Online browsing platform: available at https://www.iso.org/obp

—	 IEC Electropedia: available at https://www.electropedia.org/

3.1.1
heritage system
system/item with from the original supplier that has maintained the great majority of the original 
service, design, performance and manufacturing and has already flown in space

3.1.2
late change
change to the space, launch, ground segments, or their interfaces, procedures or processes, which 
compromise or potentially invalidate previously executed verification approved at each system level 
preliminary design review (PDR) and/or critical design review (CDR)

3.1.3
mission critical failure
condition that meets one or more of the following criteria:

a)	 failure leading to inability to meet/achieve mission objective (e.g. payload or spacecraft bus is no 
longer capable of supporting the mission objectives);

b)	 inability to meet minimum performance specifications for primary mission;
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c)	 degrading condition whose trend indicates a loss of mission before mean mission duration or 
design life;

d)	 repetitive transient condition(s) that, uncorrected, would lead to an unacceptable loss of mission 
performance, data or services (e.g. satellite with processor susceptibility to single event upsets in 
orbit with mean time to upset much less than mean time to recovery from upset)

3.1.4
operational test and evaluation
test and evaluation that represents the mission in terms of phase, transitions, environments, personnel 
and events in an end-to-end system configuration (i.e. combination of hardware/software and data 
when functioning as an integrated system), accepting mission inputs, executing mission functions 
and producing mission outputs according to the typical operational rhythm, timelines, and sequences 
resulting in end-user goals (products, services, and timeliness)

3.1.5
specification verification ledger
digital database for verification information of the space system specification

3.1.6
subject matter expert
person with substantial knowledge of, and experience with, the topic at hand, including terms, 
technology and methods

3.1.7
verification cross-reference matrix
matrix, usually electronic database of some type, maintained to correlate all verification needs within 
an assigned portion of a program, up to and including a complete program matrix

Note 1 to entry: The matrix does not replace other verification plans or requirements, but is a summary of them.

3.1.8
verification method
method including test, analysis, demonstration, or inspection

Note 1 to entry: See ISO 9000.

3.1.9
verification record
record of requirement conformity or compliance based on the assigned verification method(s) (3.1.8)

3.2	 Abbreviated terms

AIAA American Institute of Aeronautics and Astronautics

CDR critical design review

CDRL contract data requirements list

COTS commercial, off-the-shelf

CM configuration management

DT&E development test and evaluation

EM engineering module

EMC electro-magnetic compatibility

EMI electro-magnetic interference
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FCA functional configuration audit

I&T integration and test

IF interface

LRR launch readiness review

MRR manufacturing readiness review

NRB non-conformance review board

OT&E operational test and evaluation

PCA physical configuration audit

PDR preliminary design review

PMPCB parts, materials, and processes control board

QA quality assurance

SC spacecraft

SVL specification verification ledger

SDR system design review

SRR system requirements review

TPRD test parameters requirements document

TRR test readiness review

VCRM verification cross-reference matrix

VM verification management

WC worst-case

WBS work breakdown structure

WBS-WG WBS-based working group

4	 Requirements for space system verification management processes

4.1	 General

Each space system and lower-level systems developer shall implement the verification processes 
detailed in 4.2 through 4.7. To better support a specific programme or project, the processes defined in 
this document may be tailored to match the actual requirements or needs of the programme.

4.2	 VM process 1: requirement flow-down and establishment of specification

4.2.1	 General

The developers of each level of the system, in coordination with their systems engineering organizations, 
develop a system-level specification with both performance and verification requirements for their 
system. They capture the requirements that are flowed down from the top-level space system to 
WBS elements, external interface specifications, and concept of operations (CONOPS) of their system. 
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They capture all the derived and specific requirements including those of normative references that 
are necessary to design and develop their system. They also capture/modify all the heritage system 
requirements that are compatible with the top-level requirements determined by the requirements 
flow-up process.

Each specification shall include sections relating to:

a)	 the function, performance, constraints, and normative references for the product;

b)	 a detailed statement of how verification will be made for each separate requirement.

This includes verification methods and associated verification approaches.

NOTE 1	 Specifications are defined in ISO 9000.

NOTE 2	 See ISO/IEC/IEEE 15288 for flow-down and flow-up in the systems engineering “V”.

NOTE 3	 See ISO 16404 for general requirement management process including those associated with support 
to systems engineering activities such as those associated with verification and configuration management.

NOTE 4	 See ISO 14711 for CONOPS-related documents.

4.2.2	 Specification requirements and review

4.2.2.1	 General

Specifications shall be delivered for review at each corresponding system level’s review from the top 
system level to the lowest unit level specification [e.g. system requirements review (SRR), system 
design review (SDR), preliminary design review (PDR), critical design review (CDR)].

NOTE	 See ISO 14300‑1 for project phasing and reviews.

4.2.2.2	 Top-level requirements flowed-down/up documented traceability

Each of the top space system level requirements flowed down/up shall have documented traceability in 
the verification record to the lowest level of the work breakdown structure (WBS).

4.2.2.3	 Verification of non-derived requirements specific to each system

Verification requirements shall capture all the non-derived requirements that are specific to each of 
the elements being developed.

NOTE	 Non-derived requirements are requirements which do not have a parent requirement in the next 
higher level, such as those that are needed to satisfy heritage systems.

4.2.2.4	 Verification of compatibility of heritage systems requirements

When heritage systems are used, verification requirements shall ensure that each of the requirements 
in the heritage system specification is compatible with and supports the higher- and lower-level system 
requirements. If not, they need to modify any noncompliant requirements accordingly (see ISO 16290).

4.2.2.5	 Requirement verifiability

Each of the requirements shall be verifiable by analysis, test, inspection or demonstration or a 
combination of them (see ISO 9000).

4.2.2.6	 Normative references flow-down

Each of the normative references listed at any system level shall also be flowed down from the 
appropriate level specification to any of the applicable lower level specifications.
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