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1. Scope

This specification defines the minimum requirements for the supply of documentation and
database to the Project.

This specification covers all project phases: engineering, construction, installation, operation
and maintenance.

2. Reference documents

The reference documents listed below form an integral part of this General Specification. Unless
otherwise stipulated, the applicable version of these documents, including relevant appendices
and supplements, is the latest revision published at the EFFECTIVE DATE of the CONTRACT.

Standards

Reference Title

Not applicable

Professional Documents

Reference Title

Not applicable

Regulations

Reference Title

Not applicable

Codes

Reference Title

Not applicable

Other documents

Reference Title

Not applicable
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Total General Specifications

Reference Title

GS EP EXP 203 Maintenance and inspection documentation preparation during
project phase

GS EP PJC 701 Document identification & numbering at project execution and
field operation phases

GS EP PJC 702 Requirements for electronic documents at project execution and
field operation phases

GS EP PJC 703 Contractor Final documentation requirements

GS EP SPS 011 Mechanical completion of subsea equipment

3. Introduction

3.1 Abbreviations

BOP Blow Out Preventor
CAD Computer Assisted Design
DFI Desing Fabrication Installation

EFAT Extended Factory Acceptance Test

FAT Factory Acceptance Test
FMECA  Failure Mode Evaluation and Critical Analysis
HPU Hydraulic Power Unit
IMR Inspection Maintenance Repair
IT Integration Test
MC Mechanical Completion
MDR Master Document Register
NAS National Aerospace Standard
PFD Process Flow Diagram
PSD Process Shutdown System
RAM Reliability Availability and Maintanibility
ROV Remotely Operated Vehicle
SCuU Subsea Control Unit
SCM Subsea Control Module
SDL SUPPLIER Document List
SDU Subsea Distribution Unit
SPCU Subsea & Power Communication Unit
SPS Subsea Production System
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VDU Video Display Unit
XT Christmas Tree
WBS Work Breakdown Structure

3.2 Responsibilities

Deviations from any of the requirements defined herein shall be treated as non-conformances in
accordance with COMPANY procedures.

It is the responsibility of anyone who applies this specification to ensure compliance with all
relevant statutory requirements.

4. Requirements

4.1 General
All documents shall be available on electronic format.

All documents and drawings shall have COMPANY document number, system code, area code,
and revision code according to GS EP PJC 701 and GS EP PJC 702.

COMPANY will reserve the right to inspect and/or review completed or partly completed
technical documentation and drawings whether submitted or under preparation.

Updated documentation that reflects the current design of all items shall always be available to
COMPANY, and shall be issued at least every three months or when significant changes are
made.

4.2 Master Document Register

All documentation required during all phases of a field development (project, installation,
operation and maintenance) shall be identified in a Master Document Register. The MDR shall
be structured in accordance with the Work Breakdown Structure (WBS) to enable COMPANY to
find all documentation related to one component in one section of the MDR.

CONTRACTOR shall, during the project phase, submit on request any other document not
originally identified in the MDR, in order for COMPANY to plan and perform tasks during the
project phase. Such tasks can be to verify, test, install, operate and maintain equipment and/or
systems. Documentation prepared to verify and document the quality of the deliveries shall be
submitted on request (such as welding procedures, calculations, material certificates, etc.).

The document list shall include:
¢ Initially planned issue
¢ Revised issue date
¢ Final issue date.
The document list status shall be issued on a weekly basis highlighting:
o Documents issued during the week
e Documents to be issued the following week

¢ Documents delayed with revised issue date.
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4.3 Document delivery schedule

The MDR shall identify the period in time when documents shall be prepared, submitted and
completed for their intended purpose. The documentation shall be developed progressively
during execution of the Project work as required to complete engineering, fabrication, test and
handover activities.

The MDR shall be developed and agreed with COMPANY not later than four weeks after
commencement of the Project work. Bidding CONTRACTOR shall provide a draft during the bid
phase.

Administrative documents such as the Quality Plan, Audit Plan, QS-plan, Safety Health and
Environmental Program, Contract Schedule Baseline, Contract Document Schedule,
Procurement Milestone Plan, Mobilisation Schedule and Progress Monitoring System shall be
issued during the first weeks of the Project.

The dispatch dossier shall be complete no later than two weeks before delivery of the applicable
equipment.

Documentation necessary for planning and/or execution of offshore installation work shall be
completed 8 weeks prior to start of the first well completion or offshore installation.

All documents required for testing (test procedures, functional descriptions, software listings,
etc.) shall be issued for construction at least two weeks before the actual testing.

4.4 Document requirements

4.4.1 Electronic documents requirements

All electronic documents, drawings and diagrams will be created following GS EP PJC 701 and
GS EP PJC 702 requirements.

4.4.2 Descriptions

4.4.2.1 System description

System descriptions shall provide a description of design, function and limits of the main
equipment within a system, to give an understanding of the relevant system. It shall also
describe how the system or main equipment interfaces with other systems or main equipment of
these.

4.4.2.2 Technical description

Technical descriptions shall be provided for main equipment or assembled equipment which is
defined by the system description.

Technical descriptions shall contain main data such as pressure rating, overall dimensions, etc.
Any functional or operational restrictions shall be specified (e.g. temperature limitation or
limitation on differential pressure over in-line valves).

The technical description shall also include specification of volumes in all lines potentially
exposed to well or injection fluids. This includes the total volume and all volumes between in-

line valves.
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