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Standard Classification for
Life-Cycle Environmental Work Elements—Environmental
Cost Element Structure *

This standard is issued under the fixed designation E 2150; the number immediately following the designation indicates the year of
original adoption or, in the case of revision, the year of last revision. A number in parentheses indicates the year of last reapproval. A
superscript epsilonef indicates an editorial change since the last revision or reapproval.

1. Scope fund,” CERCLA prescribes actions, and regulatory require-

1.1 This standard establishes a classification of the comprédents for reducing risks to human health and the environment
hensive hierarchical list of elements for life-cycle environmen-résulting from releases or threatened releases of hazardous
tal work. The classification is based on the Interagencypubstances into the environment.

Environmental Cost Element Structure (ECE®lements, as ~ 2-1.2 Resource Conservation and Recovery Act (RGRA)
defined here, are major components common to environment§Pngressional mandate that requires the management of regu-
projects. The elements represent the life-cycle activities fofated hazardous waste and requires that permits be obtained for
environmental projects regardless of the project design Specﬁacmtles (both private and public) that treat, store, or dispose of
fication, construction method, technology type, or materialdl@zardous waste. _

used. The classification serves as a consistent reference for cosg-1-2-1 Discussior—RCRA also establishes standards for
estimating, analysis, and monitoring during the various phase%‘ese facilities and requires corrective actions (e.g., remedia-
of the project life cycle. Using ECES ensures consistency, ovdion) of past relegses of hazardous waste from regulated waste
time and from project to project, in the cost management ané'@nagement units.

performance measurement of environmental projects. It also 2-2 ACronyms:

enhances reporting at all phases of a project, from assessmeng-2.1 AST—Aboveground Storage Tank

and studies through design, construction, operations and main-2-2-2 CERCLA—Comprehensive Environmental Response,
tenance (O&M), and surveillance and long-term monitoringCompensation, and Liability Act

(SLTM). 223 CLP—Cerufleq Laboratory Procedure

1.2 This classification applies to all environmental work, 2-2.4 CMS—Corrective Measure Study
including environmental restoration, waste management, de- 2:2-5 COA—Code (?f Accounts _
contamination and decommissioning (D&D), surveillance and 2-2.6 CWM—Chemical Warfare Materials
long-term monitoring, and technology development. 2.2.7 D&D—Decontamination and Decommissioning

1.3 The use of this classification increases the level of 2.2.8 DOE—Department of Energy .
standardization, uniformity, and consistency of collected envi- 2-2-9 (ECY—Environmental Cost Engineering Committee
ronmental project costs. Such uniformity and standardization 2-2.10 ECAS—Environmental Cost Analysis System
allows for ease of understanding project costs, provides a 2-2.11 ECES—Environmental Cost Element Structure
common “cost language” for sharing and comparing cost 2-2.12 EM—Environmental Management
information, and allows for easier analysis and calibration of 2-2.13 EPA—Environmental Protection Agency
cost data. This standard classification can be used as a checklisg-2-14 ER—Environmental Restoration

of activities to be completed in environmental projects. . §|-2-15 FRTR—Federal Remediation Technologies Round-
able
2. Terminology 2.2.16 FS—Feasibility Study
2.1 Definitions—For definition of terms used in this classi- 2.2.17 HRS—Hazard Ranking System
fication, refer to Terminology E 833. 2.2.18 HTRW—Hazardous, Toxic, and Radioactive Waste

2.1.1 Comprehensive Environmental Response, Compensa- 2-2-19 LTSM—Long-Term Surveillance and Maintenance

tion, and Liability Act (CERCLA}-Also known as “Super-  2.2.20 O&M—Operations and Maintenance _
2.2.21 OECD—Organization of Economic Cooperation and

1 This classification i d he jurisdicti f ASTM C i EO6 DeveloPment

is classification is under the jurisdiction o ommittee on o ; At

Performance of Buildings and is the direct responsibility of Subcommittee E06.81 2.2.22 PA/SI—Prellr_nmary. Assessment/Site Investigation

on Building Economics. 2.2.23 RA—Remedial Aptlon ' . ' '
Current edition approved May 10, 2001. Published August 2001. 2.2.24 RACER—Remedial Action Cost Estimating Require-
2ECES was developed by the Interagency Environmental Cost Engineeringnent (System)

Committee to increase effectiveness of cost management for federal environmental .
projects. The complete ECES is available at http://www.em.doe.gov/aceteam. 2.2.25 RCRA—Resource Conservation and Recovery Act
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2.2.26 RD—Remedial Design reporting. COA is organized at lower detailed levels that
2.2.27 RFA—RCRA Facility Assessment summarize to higher levels and is company and/or site and
2.2.28 RFI—RCRA Facility Investigation project-specific.

2.2.29 RI—Remedial Investigation 3.5.2 Developing a work breakdown structure (WBS) early
2.2.30 SLTM—Surveillance and Long-Term Monitoring in the project development for proper management of the
2.2.31 S&M—Surveillance and Maintenance project. The WBS provides a framework for managing the cost,
2.2.32 SM&A—Sampling, Monitoring & Analysis schedule, and performance objectives of a project. This frame-
2.2.33 USACE—U.S. Army Corps of Engineers work allows the project to be separated into logical compo-
2.2.34 UST—Underground Storage Tank nents and makes the relationship of the components clear. The
2.2.35 WBS—Work Breakdown Structure WBS defines the project in terms of hierarchically related
2.2.36 WM—Waste Management action and product-oriented elements. Each element provides

o logical summary points for assessing technical accomplish-
3. Significance and Use ments and for measuring cost and schedule performance.

3.1 This classification identifies and hierarchically arranges 3.5.3 Supporting programs and project functions. Use ECES
the work elements, activities, and tasks required for environfor bid solicitation, collection, and evaluation; communicating
mental projects. This classification increases the level oproject data between installations or agencies and industry;
communication and allows for more effective exchange of costost and schedule estimating; historical cost and schedule data
and performance data between environmental projects. collection; historical project data collection for technology

3.2 This classification defines environmental work elementsleployments and project conditions; validating and calibrating
as major components of environmental projects. It is thecost estimates and software tools; and establishing and dis-
common thread linking activities and participants in an envi-seminating best practices and lessons learned.
ronmental project from initial planning through operations and 3.6 The hierarchical nature of the classification allows for
maintenance, D&D, and SLTM. collecting data using more detailed lower level elements or for

3.3 The users of ECES include program and project mansummarizing data at higher levels.
agers, cost estimators, and cost analysts in both the public and3.7 ECES, as described in this classification, is being
private sector. included in the Remedial Action Cost Estimating Requirement

3.4 This classification uses an increased level of standarqRACER) system and the Environmental Cost Analysis Sys-
ization, uniformity, and consistency that provides a commortem (ECAS}. RACER is used for estimating cost, and ECAS
basis for comparing, analyzing, and calibrating cost data. Thi used to collect, maintain, and analyze the cost of completed
classification can also be used as a checklist of projegbrojects. Federal agencies performing environmental work
activities to be completed. intend to incorporate the ECES.

3.5 Use this classification when:

3.5.1 Developing a company-specific Code of Accounts—————

(COAs) for capturing and reporting cost early in the project ®RACER is a parametric cost estimating tool for environmental projects. More
development for more effective project controls and manageipfgrmation‘can pe obtained at http://www.talpart.com/products/racer/index.html.

. . . . ECAS is being developed by U.S. Department of Energy to capture cost of
ment. COAIs a logical breakdown of a project into Contro”ablecompleted environmental projects. Please contact Bryan Skokan at 301-903-7612
elements for the purpose of cost collection, control, andor more information.
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4. Basis of Classification be marked and not applicable for that specific project. This

4.1 In environmental management work, the life cycle of theStructure is flexible, and the'user can use other phases even
project is represented by six different regulatory phases. Witihough they are not marked in the columns. _
minor variations in the definitions, these life-cycle phases 4-4 Positioned between the Cross Cut column and Level 2 is
apply to most or all environmental projects including environ-the Sub-Project Identifier that uses the alphabetical designa-
mental restoration, waste management, decontamination aki@ns from a to z. The purpose of the Sub-Project Identifier is
decommissioning, ordnance and explosive retrievals, undefo allow users to d]fferentlate between similar tasks that have
ground storage tanks (USTs) and aboveground storage tanK€ same designation number. For example, there may be two
(ASTs). In addition to the six regulatory life-cycle phases, adifferent Disposal Facility/Process, 4.13 (Léve- Phase 4,
Cross Cut cost category was added to address costs n@rﬂq_Level 2-.13) to be constructed. To dlstmgwsh the first
attributable to a particular phase or to a specific project. Figuréacility from the second, the letters “a” and *b” (i.e., “4.a .13
1 shows the life-cycle nature of environmental phases. As cafind “4.b .13") could be used to designate the first and second
be seen from Fig. 1 the phases may not be linear and theﬁac!llty r_espectlvely. '_I'he use of the _Sub-PrOjeqt I_de_ntlfler is not
sequencing may be iterative since results from one phase mdypical in many environmental projects, but it is included to
require the execution of earlier phases again, to meet throvide flexibility to the structure.
regulatory requirement. Additional information on each of the L .
six Level 1 Phases is provided in Fig. X1.1 of Appendix X1. - Description of Environmental Cost Elements
The six regulatory life-cycle phases are Phase 1 - Assessment,5.1 The following describes the Level 1 phases. These
Phag 2 - Studies, Phas3 - Design, Phas4 - Construction, descriptions outline what elements are generally included and,
Phag 5 - Operations and Maintenance, and [ehais Surveil-  as appropriate, provide guidelines on what is not included.
lance and Long-Term Monitoring. Cross Cut covers all phase§&eneric definitions of the phases are included as are more
of the lifecycle. specific application of the life-cycle phases to various types of

4.2 Whereas Level 1 depicts the life-cycle phases or timeenvironmental projects. Additional information on each of the
frame of environmental work, Level 2 of the classification six Level 1 Phases is provided in Fig. X1.1 of Appendix X1.
represents the major work elements that need to be performed5.1.1 Below is a generic definition of Level 1 phases.
in an environmental project. There are thirty-four major work 5.1.1.1 Phase 1: AssessmenfAssess and inspect site and
elements included in Level 2 of the classification. In addition,prepare site inspection reports.
there is an “Other,” element available for those unique or 5.1.1.2 Phase 2: StudiesRisk assessment, characterization
special tasks that cannot be described closely by availablend investigations, development and analysis of treatment or
elements. “Other” elements are designated by .9x numberingemediation options, and treatability studies.
system. For the purposes of this standard, only two levels are 5.1.1.3 Phase 3: Desigr-Engineering design and pre-
discussed, but more detailed levels are available. Fig. 2 belowonstruction activities of treatment or remediation alternatives.
illustrates a sample Level 2 for the Construction phase. Fig. 3 5.1.1.4Phase 4: Constructiea-Construction of selected
represents a matrix of the Level 1 elements and how they applyeatment or remediation alternatives. Includes start-up, but
to each of the Level 2 categories. Phases 1 through 6 are listeccludes operations.
by their phase number. The cross cut category is listed as “X.” 5.1.1.5 Phase 5: Operations and Maintenareéncludes all

4.3 As seen from Fig. 3, the columns on the left-hand sideperations and maintenance, after startup and testing, for the
have been reserved for Level 1 life-cycle phases. The numbegglected treatment or remediation alternatives. Examples of
in these columns provide a general guidance on the applicd®&M activities include inspection of facilities or areas, cost of
bility of that phase to the Level 2 major work elements that areutilities, preventive and corrective maintenance, operations of
shown in the two columns under the Major Work Elementsthe equipment and facilities, cost of consumable materials,
heading. For example, the Level 2 element, Preparation gberformance testing, replacement parts, and other miscella-
Plans, is marked with numbers 1, 2, 3, 4, 5, and 6 in theneous activities.
left-hand columns. This means that this element can be applied 5.1.1.6 Phase 6: Surveillance and Long-Term Monitorrg
or conducted during Phases 1 through 6. If any of theActivities, conducted after remediation, such as monitoring,
numbered rows under the column entitled Cross Cut is markerkpairing and replacing parts, record keeping, maintenance,
with letter “X,” then that element is cross-cutting and the costsand other activities that are required to maintain an adequate
apply to more than one phase. The numbers are not necessatigwel of human health and environmental protection from
all inclusive or definitive. There may be cases where arhazardous and radioactive waste residues.
element may be applicable to a phase that is not marked or may5.1.2 The Cross Cut category includes overhead or
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Level 1 Level 2
Phl Ph2 Ph3 Phd Ph3 Ph6G Cross | Sub.
(1) (2) (3) 4) (5)  (6) Cut (X)] Proj. Major Work Elements
1 2 3 4 S [ X -01 PROGRAM MANAGEMENT, SUPPORT & INFRASTRUCTURE (Opti Installation/Complex Wide Activities)
1 2 3 4 5 6 X .02
1 2 3 4 5 [} X .03 :PREPARATION OF PLANS
1 2 3 4 5 [3 .04 SI'UDIESIDESIGN & DOCUMENTATION
1 2 3 4 k] 6 X .05 SITE WORK
1 2 3 4 3 é X 06 I
1 2 3 4 5 6 X 07 %INVBSTIGATIONS & MONTTORING/'SAMPLE, COLLECTION
1 2 3 4 3 ] X .08 SAMPLE ANALYSIS
1 2 3 4 5 6 X .09 SAMPI.E MANAGEMENT/DATA VALIDATION/DATA EVALUATION
2 3 .10 {TREATABILITY/RESEARCH & DEVELOPMENT
4 5 -11 :TREATMENT PLANT FACILITY/PROCESS
4 5 6 .12 iSTORAGE FACILITY/PROCESS
4 5 [ .13 'DISPOSAL FACILITY/PROCESS
ORDNANCE & EXPLOSIVES REMOVAL & DESTRUCTION (CWM is inchided in Treatment Plant/Facilities WBS X.11 &
4 14 Technologies WBS X 20-X 30)
4 6 .13 DRUMS/TANK S/STRUCTURES/MISC. & REMOVAL
4 5 6 .16, AR POLLUTION/GAS COLLECTION & CONTROL
4 5 6 :17_:SURFACE WATER/SEDIMENTS CONTAINMENT, COLLECTION, OR CONTROL
4 k) 3 -18 GROUNDWATER CONTAINMENT, COLLECTION, OR CONTROL
4 5 [ 19_iSOLIDS/SOILS CONTAINMENT (c.g . CAPPING/BARRIER) COLLECTION, OR CONTROL
4 5 -20 LIQUIDS WASTE/SLUDGES (e.g., UST/AST) COLLECTION AND CONTAINMENT
4 5 .21 IN STTU BIOLOGICAL TREATMENT
4 5 .22 EX SITU BIOLOGICAL TREATMENT
4 5
4 5
4 5 6
4 3
4 5
4 5
4 5 29 !N SITU STABILIZATION/FIXATION/ENCAPSULATION
4 5 .30 D( SITU STABILIZATION/FIXATION/ENCAPSULATION
4 5 .31 FACILITY DECOMMISSIONING & DISMANTLEMENT
1 2 3 4 3 .32 :MATERIAL HANDLING/TRANSPORTATION
1 2 3 4 5 [ .33 :DISPOSAL
4 5 .34 AIR-EMISSION AND OFF-GAS TREATMENT
1 2 3 4 5 6 X 9X {OTHER (Use Numbers 90-99)

FIG. 3 Level 1 and Level 2 Classification Matrix
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